

## AGREEMENT TO CONTRACT ASSIGNMENT

Effective upon the execution of this agreement to contract assignment ("Agreement") by Assignor, Assignee and Contractor (as each is defined below), the Public Building Commission of Chicago, an Illinois municipal corporation (the "PBC"), as Assignor, assigns its rights and delegates its duties and obligations under **Bid Package No. 04200 Masonry and Stone SCOPE** of PBC Contract No. PS1668 (the "Contract"), which Contract was made and entered into as of **February 16, 2010** by and between the PBC and **Illinois Masonry Corp.** ("Contractor"), to Turner Construction Company, a New York Corporation ("Turner"), as Assignee. Notwithstanding the foregoing, Contractor's obligation to indemnify and defend Assignor under the terms of the Contract shall remain in full force and effect subsequent to such assignment.

Effective immediately upon the execution of this Agreement by all the parties hereto, Assignee accepts Assignor's rights under the Contract and assumes performance of the Contract, including all of Assignor's duties and obligations under it.

Effective immediately upon the execution of this Agreement by all the parties hereto, Contractor consents to the assignment and transfer of the Contract from Assignor to Assignee, and shall perform its duties and obligations and exercise its rights under the Contract, including its obligation to indemnify and defend Assignor pursuant to the terms and conditions stated therein.

Signed as of this 9 day of April, 2010, by


**ASSIGNOR**  
Public Building Commission of Chicago  
By:   
Erin Lavin Cabonargi  
Executive Director

Public Building Commission of Chicago		
Scanned	File Original	Copy To:
<input checked="" type="checkbox"/>	<input type="checkbox"/>	
01 PBC:		
02 PMC:		
03 UAP:		
04 PROJECT No:	05160	
REC'D	APR 19 2010	
Authority 01-		
Controls 02-		
Procure 03-		
Plan/Spec 04-		
Construct 05-		
FFE 06-		
CloseOut 07-		

*CN\_PBC\_KAR\_PS1668\_14\_Cyden Replacement ES\_IL Masonry Corp\_20100419*

State of Illinois  
County of Cook

This instrument was ACKNOWLEDGED before me this 9th day of April, 2010 by Erin Lavin Cabonargi, as Executive Director of the Public Building Commission of Chicago.



  
Notary Public

*pu*

AGREEMENT TO CONTRACT ASSIGNMENT

ASSIGNOR  
Turner Construction Company


By: [Signature]  
Name: Stephen W. Fort  
Title Vice President & General Manager

State of Illinois,  
County of Cook

This Instrument was acknowledged before me this 26 day of February, 2010  
by Stephen W. Fort, as Vice President and General Manager of Turner Construction  
Company.

[Signature]  
Notary Public

CONTRACTOR  
Illinois Masonry Corp.




By: [Signature]  
Name: PATRICK VACALA  
Title CHAIRMAN

State of Illinois,  
County of Cook

This Instrument was acknowledged before me this 26 day of February, 2010  
by [Signature],  
Illinois Masonry Corp. as \_\_\_\_\_ of \_\_\_\_\_

[Signature]  
Notary Public



**This Agreement**, made as of the **SIXTEENTH** day of **FEBRUARY** in the year **TWO THOUSAND TEN** by and between the **Public Building Commission of Chicago**, an Illinois municipal corporation, (hereinafter called the "PBC") and **ILLINOIS MASONRY CORP.**, an Illinois Corporation with office located at **200 Telser Road, Lake Zurich, Illinois 60047** (hereinafter called the Subcontractor).

Witnesseth, that the Subcontractor and the PBC agree as follows:

**Description of Work**

**Article I.** The Subcontractor shall perform and furnish all the work, labor, services, materials, plant, equipment, tools, scaffolds, appliances and other things necessary for **MASONRY AND STONE** (hereinafter called the Work) for and at the **OGDEN REPLACEMENT ELEMENTARY SCHOOL** (hereinafter called the Project), located on premises at **24 WEST WALTON STREET, CHICAGO, ILLINOIS 60610** (hereinafter called the Premises), as shown and described in and in strict accordance with the Plans, Specifications, General Conditions, Special Conditions and Addenda thereto prepared by **NAGLE HARTRAY DANHER KAGAR McKAY PENNEY ARCHITECTS, LTD.** (hereinafter called the Architect) and with the terms and provisions of the Agreement for Construction Management Services (hereinafter called the "General Contract") between PBC and **Turner Construction Company** (hereinafter called the "Construction Manager") dated **OCTOBER 15, 2009** and in strict accordance with the additional Provisions, **FIVE (5)** pages annexed hereto and made a part hereof.

**Contract Documents**

**Article II.** The Plans, Specifications, General Conditions, Special Conditions, Addenda and General Contract hereinabove mentioned, are available for examination by the Subcontractor at all reasonable times at the office of the PBC; all of the aforesaid, including this Agreement, being hereinafter sometimes referred to as the Contract Documents. The Subcontractor represents and agrees that it has carefully examined and understands this Agreement and the other Contract Documents, has investigated the nature, locality and site of the Work and the conditions and difficulties under which it is to be performed and that it enters into this Agreement on the basis of its own examination, investigation and evaluation of all such matters and not in reliance upon any opinions or representations of the PBC, or of the Construction Manager, or of any of their respective officers, agents, servants, or employees.

With respect to the Work to be performed and furnished by the Subcontractor hereunder, the Subcontractor agrees to be bound to the PBC by each and all of the terms and provisions of the General Contract and the other Contract Documents, and to assume toward the Construction Manager all of the duties, obligations and responsibilities that Construction Manager by those Contract Documents assumes toward the PBC, and the Subcontractor agrees further that Construction Manager shall have the same rights and remedies as against the Subcontractor as the PBC under the terms and provisions of the General Contract and the other Contract Documents has against Construction Manager with the same force and effect as though every such duty, obligation, responsibility, right or remedy were set forth herein in full. The terms and provisions of this Agreement with respect to the Work to be performed and furnished by the Subcontractor hereunder are intended to be and shall be in addition to and not in substitution for any of the terms and provisions of the General Contract and the other Contract Documents.

This Subcontract Agreement, the provisions of the General Contract and the other Contract Documents are intended to supplement and complement each other and shall, where possible, be thus interpreted. If, however, any provision of this Subcontract Agreement irreconcilably conflicts with a provision of the General Contract and the other Contract Documents, the provision imposing the greater duty or obligation on the Subcontractor shall govern.

The parties recognize that problems and disputes between them may occur and that it is preferable for them to reach an amicable resolution of same without the need to resort to formal dispute resolution procedures. In that regard, they each pledge to participate in good faith in voluntary and non-binding Alternate Dispute Resolution (ADR) procedures. However, in the event that such disputes are not resolved by mediation or another ADR procedure as the PBC and the Subcontractor

INITIALED FOR:	
<i>PN</i>	
SUBCTR	TURNER

pursuant to which disputes between the PBC and Construction Manager are to be resolved under the terms of the General Contract or according to law. Furthermore, the Subcontractor agrees that the PBC shall have the exclusive right to join the Subcontractor as a party in any dispute resolution procedure (including without limitation ADR procedures, binding arbitration or other judicial or non-judicial proceeding) between the PBC and Construction Manager, together with such other subcontractors or parties as may be appropriate, where in the judgment of the PBC the issues in dispute are related to the work or performance of the Subcontractor. Furthermore, the Subcontractor expressly agrees to waive its right to trial by jury in case the PBC elects to resolve the dispute in litigation.

**Time of Completion**

**Article III.** The Subcontractor shall commence the Work when notified to do so by the PBC and shall diligently and continuously prosecute and complete the Work and coordinate the Work with the other work being performed on the Project, in accordance with those project schedules as may be issued from time to time during the performance of the Work and any other scheduling requirements listed in this Agreement, so as not to delay, impede, obstruct, hinder or interfere with the commencement, progress or completion of the whole or any part of the Work or other work on the Project.

The Subcontractor shall participate and cooperate in the development of schedules and other efforts to achieve timely completion of the Work providing information for the scheduling of the times and sequence of operations required for its Work to meet PBC's overall schedule requirements, shall continuously monitor the project schedule so as to be fully familiar with the timing, phasing and sequence of operations of the Work and of other work on the Project, and shall execute the Work in accordance with the requirements of the project schedule including any revisions thereto.

Should the progress of the Work or of the Project be delayed, disrupted, hindered, obstructed, or interfered with by any fault or neglect or act or failure to act of the Subcontractor or any of its officers, agents, servants, employees, subcontractors or suppliers so as to cause any additional cost, expense, liability or damage to Construction Manager including legal fees and disbursements incurred by Construction Manager (whether incurred in defending claims arising from such delay or in seeking reimbursement and indemnity from the Subcontractor and its surety hereunder or otherwise) or to the PBC or any damages or additional costs or expenses for which Construction Manager or the PBC may or shall become liable, the Subcontractor and its surety shall and does hereby agree to compensate Construction Manager and the PBC for and indemnify them against all such costs, expenses, damages and liability.

PBC, if it deems necessary, may direct the Subcontractor to work overtime and, if so directed, the Subcontractor shall work said overtime and, provided that the Subcontractor is not in default under any of the terms or provisions of this Agreement or of any of the other Contract Documents, PBC will pay the Subcontractor for such actual additional wages paid, if any, at rates which have been approved by PBC plus taxes imposed by law on such additional wages, plus workers' compensation insurance, liability insurance and levies on such additional wages if required to be paid by the Subcontractor to comply with Subcontractor's obligations under this Agreement.

If, however, the progress of the Work or of the Project be delayed by any fault or neglect or act or failure to act of the Subcontractor or any of its officers, agents, servants, employees, subcontractors or suppliers, then the Subcontractor shall, in addition to all of the other obligations imposed by this Agreement upon the Subcontractor in such case, and at its own cost and expense, work such overtime as may be necessary to make up for all time lost in the completion of the Work and of the Project due to such delay. Should the Subcontractor fail to make up for the time lost by reason of such delay, PBC shall have the right to cause other Subcontractors to work overtime and to take whatever other action it deems necessary to avoid delay in the completion of the Work and of the Project, and the cost and expense of such overtime and/or such other action shall be borne by the Subcontractor.

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**Price**

**Article IV.** The sum to be paid by the PBC, out of funds received from the owner, to the Subcontractor for the satisfactory performance and completion of the Work and of all of the duties, obligations and responsibilities of the Subcontractor under this Agreement and the other Contract Documents shall be **FIVE MILLION ONE HUNDRED THIRTY-NINE THOUSAND FOUR HUNDRED SEVENTY-SEVEN AND 00/100 DOLLARS (\$5,139,477.00)** (hereinafter called the Price) subject to additions and deductions as herein provided.

The Price includes all Federal, State, County, Municipal and other taxes imposed by law and based upon labor, services, materials, equipment or other items acquired, performed, furnished or used for and in connection with the Work, including but not limited to sales, use and personal property taxes payable by or levied or assessed against the PBC, Construction Manager or the Subcontractor. Where the law requires any such taxes to be stated and charged separately, the total price of all items included in the Work plus the amount of such taxes shall not exceed the Price.

**Monthly Estimate**

On or before the last day of each month the Subcontractor shall submit to Construction Manager, in the form required by the PBC, a written requisition for payment showing the proportionate value of the Work installed to that date, from which shall be deducted: a reserve of ten per cent (10%); all previous payments; all amounts and claims against Subcontractor, by the PBC or any third party, for which Subcontractor is responsible hereunder; and all charges for services, materials, equipment and other items furnished by the PBC to or chargeable to the Subcontractor; and the balance of the amount of such requisition, as approved by Construction Manager, the PBC and the Architect, shall be due and paid to the Subcontractor on or about the fifteenth (15th) day of the succeeding month or in accordance with the Contract Documents.

In the event of an assignment of the Agreement by the PBC, the obligations of the assignee to make a payment under this Agreement, whether a progress or final payment, or for extras or change orders or delays to the Work, is subject to the express condition precedent of payment thereof by the PBC to the assignee. If the assignee has provided payment or performance bonds or a combination payment and performance bond, the obligation of assignee and its Surety under any of those bonds to make any payment (whether a progress payment or final payment) to a claimant on that bond is similarly subject to the express condition precedent of payment therefore by the PBC. Final payment to the Subcontractor shall be made only with funds received by assignee from the PBC, the Construction Lender or the Owner's Agent as final payment for Work under the General Contract. Final payment to assignee by the PBC shall be an express condition precedent that must occur before assignee shall be obligated to make final payment to the Subcontractor and shall be in addition to any other conditions precedent contained in this Agreement.

The Subcontractor shall submit with its first requisition for payment a detailed schedule showing the breakdown of the Price into its various parts for use only as a basis of checking the Subcontractor's monthly requisitions.

PBC reserves the right to advance the date of any payment (including the final payment) under this Agreement if, in its sole judgment, it becomes desirable to do so.

The Subcontractor agrees that, if and when requested to do so by the PBC, it shall furnish such information, evidence and substantiation as the PBC may require with respect to the nature and extent of all obligations incurred by the Subcontractor for or in connection with the Work, all payments made by the Subcontractor thereon, and the amounts remaining unpaid, to whom and the reasons therefor.

**Final Payment**

Final payment by the PBC to the Subcontractor shall not become due and payable until the following other express conditions precedent have been met: (1) the completion and acceptance of the Work by Construction Manager, the PBC and the Architect; (2) provision by the Subcontractor of evidence satisfactory to the PBC that there are no claims, obligations or liens outstanding or unsatisfied for labor, services, materials, equipment, taxes or other items performed, furnished, or incurred for or in connection with the Work; (3) execution and delivery by the Subcontractor, in a form

INITIALED FOR:	
<i>[Handwritten Signature]</i>	
SUBCTR	TURNER

satisfactory to the PBC of a general release running to and in favor of Construction Manager and the PBC; and (4) complete and full satisfaction of all claims, demands and disputes, and all obligations and responsibilities of Subcontractor, arising out of or related to the Subcontract, including those as between the PBC and Subcontractor as well as those between Subcontractor and any third party. Should there be any such claim, obligation or lien or unsatisfied obligation or responsibility whether before or after final payment is made, the Subcontractor shall pay, refund or deliver to the PBC (1) all monies that Construction Manager and/or the PBC shall pay in satisfying, discharging or defending against any such claim, obligation or lien or any action brought or judgment recovered thereon and all costs and expenses, including legal fees and disbursements, incurred in connection therewith; and (2) such amounts as Construction Manager or the PBC shall, in their sole discretion, determine to be an amount sufficient to protect Construction Manager and the PBC therefrom (in lieu of payment of such amounts, Subcontractor may, at PBC's and Construction Manager's sole discretion, deliver a bond satisfactory to Construction Manager and PBC). Such refund and payment shall be made within ten (10) days of request by the PBC to Subcontractor for same. The final payment shall be due within forty (40) days after all of these express conditions precedent have been met.

**Payments Withheld**

If any claim or lien is made or filed with or against Construction Manager, the PBC, the Project, the Premises or the Project funds by any person claiming that the Subcontractor or any subcontractor or other person under subcontract to Subcontractor, or any person or entity employed or engaged by or through Subcontractor at any tier, has failed to make payment for any labor, services, materials, equipment, taxes or other items or obligations furnished or incurred for or in connection with the Work, or if any such claim or lien is filed or presented, or if Construction Manager or PBC, in good faith, believes that such a claim or lien may be filed or brought, or if at any time there shall be evidence of such nonpayment or of any claim or lien for which, if established, Construction Manager or the PBC might become liable and which is chargeable to the Subcontractor, or if the Subcontractor or any subcontractor or other person under subcontract to Subcontractor, or any person or entity employed or engaged by or through Subcontractor at any tier causes damage to the Work or to any other work on the Project, or if the Subcontractor fails to perform or is otherwise in default under any of the terms or provisions of this Agreement, PBC shall have the right (A) to retain from any payment then due or thereafter to become due an amount which it deems sufficient to (1) satisfy, discharge and/or defend against any such claim or lien or any action which may be brought or judgment which may be recovered thereon, (2) make good any such nonpayment, damage, failure or default, and (3) compensate Construction Manager and the PBC for and indemnify and hold them harmless against any and all losses, liability, damages, costs and expenses, including legal fees and disbursements, which may be sustained or incurred by either or both of them in connection therewith ; and (B) to demand that Subcontractor provide, within ten (10) days of PBC's request therefore, proof to the satisfaction of Construction Manager and PBC that such non-payment, claim or lien has been fully satisfied, dismissed and discharged. Upon the failure of Subcontractor to fulfill the requirements of a demand issued by PBC pursuant to subsection (B) above, PBC may, in such manner as PBC may in its sole discretion determine, secure the satisfaction, dismissal and discharge of such claim, by payment or otherwise, and Subcontractor shall within ten (10) days of demand therefore, be liable for and pay to PBC all amounts (including legal fees and disbursements) incurred or suffered by Construction Manager or PBC arising out of or related thereto. PBC shall, in addition, have the right to apply and charge against the Subcontractor so much of the amount retained as may be required for the foregoing purposes. Subcontractor further agrees to indemnify, hold harmless and defend Construction Manager and PBC, upon demand, for any and all such claims, liens, and the costs, expenses (including legal fees and disbursements), damages and liabilities arising out of or related thereto. Subcontractor acknowledges (1) that discharge of such liens or claims by bond imposes liability upon a surety, Construction Manager and PBC, and (2) that Construction Manager is not required to discharge such lien or claims by bond when exercising its rights hereunder.

**Payments etc., non Acceptance**

No payment (final or otherwise) made under or in connection with this Agreement shall be conclusive evidence of the performance of the Work or of this Agreement, in whole or in part, and no such payment shall be construed to be an acceptance of defective, faulty or improper work or materials nor shall it release the Subcontractor from any of its obligations under this Agreement; nor shall entrance and use by the PBC constitute acceptance of the Work or any part thereof. The failure

INITIALED FOR:	
SUBCTR	TURNER

of Subcontractor to fully perform and satisfy any or all obligations set forth in this Article IV shall constitute a default, entitling the PBC to take action as described in Article XI.

**Extension of Time**

**Article V.** Should the Subcontractor be delayed, obstructed, hindered or interfered with in the commencement, prosecution or completion of the Work by any cause including but not limited to any act, omission, neglect, negligence or default of Construction Manager or of anyone employed by Construction Manager or by any other contractor or subcontractor on the Project, or by the Architect, the PBC or their contractors, subcontractors, agents or consultants, or by damage caused by fire or other casualty or by the combined action of workers or by governmental directive or order in no wise chargeable to the Subcontractor, or by any extraordinary conditions arising out of war or government regulations, or by any other cause beyond the control of and not due to any fault, neglect, act or omission of the Subcontractor, its officers, agents, employees, subcontractors or suppliers, then except where the General Contract has specific requirements at variance with the foregoing, in which case the requirements of the General Contract shall govern, the Subcontractor shall be entitled to an extension of time for a period equivalent to the time lost by reason of any and all of the aforesaid causes; provided, however, that the Subcontractor shall not be entitled to any such extension of time unless the Subcontractor (1) notifies PBC in writing of the cause or causes of such delay, obstruction, hindrance or interference within forty eight (48) hours of the commencement thereof and (2) demonstrates that it could not have anticipated or avoided such delay, obstruction, hindrance or interference and has used all available means to minimize the consequences thereof. Subcontractor acknowledges that provision of such notice is an essential condition precedent to Subcontractor's rights in connection with any such delays, obstructive hindrances or interferences to PBC's ability to fully identify, and expeditiously, address and avoid such cause or causes, and, accordingly, Subcontractor expressly waives all rights with respect to any such cause or causes for which notice hereunder was not provided. Notwithstanding the foregoing, if the General Contract is at variance with granting such time extension, then the provisions of the General Contract shall control.


The Subcontractor agrees that it shall not be entitled to nor claim any cost reimbursement, compensation or damages for any delay, obstruction, hindrance or interference to the Work except to the extent that PBC has actually recovered corresponding cost reimbursement, compensation or damages from the Owner under the Contract Documents for such delay, obstruction, hindrance or interference, and then only to the extent of the amount, if any, which PBC on behalf of the Subcontractor, actually received from the Owner on account of such delay, obstruction, hindrance or interference. Notwithstanding any term or provision herein to the contrary, Subcontractor expressly waives and releases all claims or rights to recover lost profit (except for profit on work actually performed), recovery of overhead (including home office overhead), and any other indirect damages, costs or expenses in any way arising out of or related to the Agreement, including the breach thereof by PBC, delays, charges, acceleration, loss of efficiency or productivity disruptions and interferences with the performance of the work.

It shall be an express condition precedent to any obligation on the part of PBC to make payment of any such cost, reimbursement, compensation or damages to the Subcontractor hereunder that PBC shall first be determined to be entitled to such compensation on behalf of the Subcontractor and then receive such payment from Owner, and Subcontractor expressly acknowledges that PBC is not obligated or required to pursue Subcontractor claims as against Owner if the PBC, in its sole discretion, after review of Subcontractor's claim, has deemed the claim to lack merit in whole or in part.

The Subcontractor agrees that it shall contribute a fair and proportionate share of the costs of advancing the claims of the Subcontractor for delay, including but not limited to legal and other professional fees.

**Freight Charges and Shipments**

**Article VI.** The Subcontractor in making or ordering shipments shall not consign or have consigned materials, equipment or any other items in the name of the PBC. PBC is under no obligation to make payment for charges on shipments made by or to the Subcontractor but may, at its option, pay such charges, in which case the Subcontractor shall reimburse the PBC for the amount of such payments plus a service charge of twenty-five percent (25%) of the amount so paid.

INITIALED FOR:	
	
SUBCTR	TURNER

**Dimensions**

**Article VII.** Notwithstanding the dimensions on the Plans, Specifications and other Contract Documents it shall be the obligation and responsibility of the Subcontractor to take such measurements as will ensure the proper matching and fitting of the Work covered by this Agreement with contiguous work.

**Shop Drawings**

The Subcontractor shall prepare and submit to the PBC such shop drawings as may be necessary to describe completely the details and construction of the Work. Approval of such shop drawings by the Construction Manager, the PBC and/or the Architect shall not relieve the Subcontractor of its obligation to perform the Work in strict accordance with the Plans, Specifications, the Additional Provisions hereof and the other Contract Documents, nor of its responsibility for the proper matching and fitting of the Work with contiguous work and the coordination of the Work with other work being performed on the site, which obligation and responsibility shall continue until completion of the Work.

The Subcontractor's submission of a shop drawing to the PBC or Construction Manager shall constitute the Subcontractor's representation, upon which the PBC and Construction Manager may rely, that the Subcontractor has reviewed the submission for accuracy and compliance with all Contract Documents and that wherever engineering is required to be performed, same has been performed by a qualified and licensed engineer. Furthermore, the review of the Shop Drawing by the PBC and Construction Manager shall not constitute an undertaking by the PBC or Construction Manager to identify deficiencies in the submission, that being an undertaking within the sole responsibility of the Subcontractor.

**Contiguous Work**

Should the proper and accurate performance of the Work hereunder depend upon the proper and accurate performance of other work not covered by this Agreement, the Subcontractor shall carefully examine such other work, determine whether it is in fit, ready and suitable condition for the proper and accurate performance of the Work hereunder, use all means necessary to discover any defects in such other work, and before proceeding with the Work hereunder, report promptly any such improper conditions and defects to the PBC and Construction Manager in writing and allow the PBC a reasonable time to have such improper conditions and defects remedied.

**Interpretation of Plans and Specifications**

**Article VIII.** The Work hereunder is to be performed and furnished under the direction and to the satisfaction of both the Architect, the PBC and Construction Manager. The decision of the Architect as to the true construction, meaning and intent of the Plans and Specifications shall be final and binding upon the parties hereto. PBC will furnish to the Subcontractor such additional information and Plans as may be prepared by the Architect to further describe the Work to be performed and furnished by the Subcontractor and the Subcontractor shall conform to and abide by the same.


The Subcontractor shall not make any changes, additions and/or omissions in the Work except upon written order of PBC as provided in Article IX hereof.

**Change Orders, Additions and Deductions**

**Article IX.** PBC reserves the right, from time to time, whether the Work or any part thereof shall or shall not have been completed, to make changes, additions and/or omissions in the Work as it may deem necessary, upon written order to the Subcontractor. The value of the work to be changed, added or omitted shall be stated in said written order and shall be added to or deducted from the Price.

The value of the work to be changed, added or omitted shall be determined by the lump sum or unit prices, if any, stipulated herein for such work. If no such prices are stipulated, such value shall be determined by whichever of the following methods or combination thereof PBC may elect:

(a) By adding or deducting a lump sum or an amount determined by a unit price agreed upon between the parties hereto.

<b>INITIALED FOR:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>



**\*\*See  
Formula for  
Changes**

(b) By adding (1) the actual net cost to the Subcontractor of labor in accordance with the established rates, including required union benefits, premiums the Subcontractor is required to pay for workmen's compensation and liability insurance, and payroll taxes on such labor, (2) the actual cost to the Subcontractor of materials and equipment and such other direct costs as may be approved by PBC less all savings, discounts, rebates and credits, (3) an allowance of \*\* for overhead on items (1) and (2) above, and (4) an allowance of \*\* for profit on items (1), (2) and (3) above.

Should the parties hereto be unable to agree as to the value of the work to be changed, added or omitted, the Subcontractor shall proceed with the work promptly under the written order of PBC from which order the stated value of the work shall be omitted, and the determination of the value of the work shall be referred to the Architect whose decision shall be final and binding upon the parties hereto.

In the case of omitted work PBC shall have the right to withhold from payments due or to become due to the Subcontractor an amount which, in PBC's opinion, is equal to the value of such work until such time as the value thereof is determined by agreement or by the Architect as hereinabove provided.


All changes, additions or omissions in the Work ordered in writing by PBC shall be deemed to be a part of the Work hereunder and shall be performed and furnished in strict accordance with all of the terms and provisions of this Agreement and the other Contract Documents. Subcontractor accepts the responsibility to keep its surety informed of all such modifications to its contract. The obligations of Subcontractor and Subcontractor's Surety shall not be reduced, waived or adversely affected by the issuance of such change orders, additions or deductions even if Subcontractor fails to inform Surety of same and PBC shall not be required to obtain consent of the Surety to such modifications.

**Inspection  
and  
Defective  
Work**

**Article X.** The Subcontractor shall at all times provide sufficient, safe and proper facilities for the inspection of the Work by the PBC, Construction Manager, the Architect, and their authorized representatives in the field, at shops or at any other place where materials or equipment for the Work are in the course of preparation, manufacture, treatment or storage. The Subcontractor shall, within twenty-four (24) hours after receiving written notice from PBC to that effect, proceed to take down all portions of the Work and remove from the premises all materials whether worked or unworked, which the Architect, the PBC or Construction Manager shall condemn as unsound, defective or improper or as in any way failing to conform to this Agreement or the Plans, Specifications or other Contract Documents, and the Subcontractor, at its own cost and expense, shall replace the same with proper and satisfactory work and materials and make good all work damaged or destroyed by or as a result of such unsound, defective, improper or nonconforming work or materials or by the taking down, removal or replacement thereof.

**Failure to  
Prosecute,  
etc.**

**Article XI.** Should the Subcontractor at any time, whether before or after final payment, refuse or neglect to supply a sufficiency of skilled workers or materials of the proper quality and quantity, or fail in any respect to prosecute the Work with promptness and diligence, or cause by any act or omission the stoppage, impede, obstruct, hinder or delay of or interference with or damage to the work of PBC or of any other contractors or subcontractors on the Project, or fail in the performance of any of the terms and provisions of this Agreement or of the other Contract Documents, or should the Architect determine that the Work or any portion thereof is not being performed in accordance with the Contract Documents, or should there be filed by or against the Subcontractor a petition in bankruptcy or for an arrangement or reorganization, or should the Subcontractor become insolvent or be adjudicated a bankrupt or go into liquidation or dissolution, either voluntarily or involuntarily or under a court order, or make a general assignment for the benefit of creditors, or otherwise acknowledge insolvency, then in any of such events, each of which shall constitute a default hereunder on the Subcontractor's part, PBC shall have the right, in addition to any other rights and remedies provided by this Agreement and the other Contract Documents or by law, after three (3) days written notice to the Subcontractor mailed or delivered to the last known address of the latter, (a) to perform and furnish through itself or through others any such labor or materials for the Work and to deduct the cost thereof from any monies due or to become due to the Subcontractor under this

<b>INITIALED FOR:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>

Agreement, and/or (b) to terminate the employment of the Subcontractor for all or any portion of the Work, enter upon the premises and take possession, for the purpose of completing the Work, of all materials, equipment, scaffolds, tools, appliances and other items thereon, all of which the Subcontractor hereby transfers, assigns and sets over to PBC for such purpose, and to employ any person or persons to complete the Work and provide all the labor, services, materials, equipment and other items required therefor. In case of such termination of the employment of the Subcontractor, the Subcontractor shall not be entitled to receive any further payment under this Agreement until the Work shall be wholly completed to the satisfaction of the PBC, Construction Manager and the Architect and shall have been accepted by them, at which time, if the unpaid balance of the amount to be paid under this Agreement shall exceed the cost and expense incurred by PBC in completing the Work, such excess shall be paid by PBC to the Subcontractor; but if such cost and expense shall exceed such unpaid balance, then the Subcontractor and its surety, if any, shall pay the difference to PBC. Such cost and expense shall include, not only the cost of completing the Work to the satisfaction of the PBC, Construction Manager and the Architect and of performing and furnishing all labor, services, materials, equipment, and other items required therefore, but also all losses, damages, costs and expenses, (including legal fees and disbursements incurred in connection with procurement, in defending claims arising from such default and in seeking recovery of all such cost and expense from the Subcontractor and/or its surety), and disbursements sustained, incurred or suffered by reason of or resulting from the Subcontractor's default. Should the PBC take action by effectuating the provisions of this paragraph, and should it subsequently be determined that a termination effectuated by the terms of this Article was improper, such termination shall be treated as a termination for convenience pursuant to Article XX below.

It is recognized that if the Subcontractor institutes or has instituted against it a case under Title 11 of the United States Code (Bankruptcy Code), such event could impair or frustrate the Subcontractor's performance of this Agreement. Accordingly, it is agreed that upon the occurrence of any such event, PBC shall be entitled to request of Subcontractor or its trustee or other successor adequate assurances of future performance. Failure to comply with such request within ten (10) days of delivery of the request shall entitle PBC, in addition to any other rights and remedies provided by this Agreement or by law, to terminate this Agreement. Pending receipt of adequate assurances of performance and actual performance in accordance herewith, PBC shall be entitled to perform and furnish through itself or through others any such labor, materials or equipment for the Work as may be necessary to maintain the progress of the Work and to deduct the cost thereof from any monies due or to become due to the Subcontractor under this Agreement. In the event of such bankruptcy proceedings, this Agreement shall terminate if the Subcontractor rejects this Agreement or if there has been a default and the Subcontractor is unable to give adequate assurance that it will perform as provided in this Agreement or otherwise is unable to comply with the requirements for assuming this Agreement under the applicable provisions of the Bankruptcy Code.

Subcontractor, in addition to any other rights available to the PBC hereunder, agrees to indemnify, hold harmless and defend the PBC from and against any and all claims, demands, suits, damages, judgments, liabilities, costs and expenses (including legal fees and disbursements) arising out of or related to Subcontractor's breach of any term of the Agreement.

**Loss or  
Damage to  
Work**

**Article XII.** PBC shall not be responsible for any loss or damage to the Work to be performed and furnished under this Agreement, however caused, until after final acceptance thereof by the PBC, Construction Manager and the Architect, nor shall the PBC be responsible for loss of or damage to materials, tools, equipment, appliances or other personal property owned, rented or used by the Subcontractor or anyone employed by it in the performance of the Work, however caused.

**Builder's Risk  
Insurance**

PBC or Owner shall effect and maintain All-Risk Builder's Risk insurance in accordance with the Contract Documents upon all Work, materials and equipment incorporated in the Project and all materials and equipment on or about the Premises intended for permanent use or incorporation in the Project or incident to the construction thereof, the capital value of which is included in the cost of the Work, but not including any contractors' machinery, tools, equipment or other personal property owned, rented or used by the Subcontractor or anyone employed by it in the performance of the Work.

<b>INITIALED FOR:</b>	
<i>PT</i>	
<b>SUBCTR</b>	<b>TURNER</b>

A loss insured under the PBC or the Owner's All-Risk Builder's Risk insurance shall be adjusted by the PBC or the Owner as fiduciary and made payable to PBC or the Owner as fiduciary for the Insureds, as their interests may appear. PBC or the Owner shall pay Subcontractors their just shares of insurance proceeds received by PBC or the Owner, and by appropriate agreements, written where legally required for validity, and shall require Subcontractors to make payments to their subcontractors in a similar manner.

**Cleaning Up**

**Article XIII.** The Subcontractor shall, at its own cost and expense, (1) keep the Premises free at all times from all waste materials, packaging materials and other rubbish accumulated in connection with the execution of its Work by collecting and depositing said materials and rubbish in locations or containers as designated by PBC from which it shall be removed by the PBC from the Premises without charge, (2) clean and remove from its own Work and from all contiguous work of others any soiling, staining, mortar, plaster, concrete or dirt caused by the execution of its Work and make good all defects resulting therefrom (3) at the completion of its Work in each area, perform such cleaning as may be required to leave the area "broom clean", and (4) at the entire completion of its Work, remove all of its tools, equipment, scaffolds, shanties and surplus materials. Should the Subcontractor fail to perform any of the foregoing to the PBC's satisfaction, the PBC shall have the right to perform and complete such work itself or through others and charge the cost thereof to the Subcontractor.

**Ethics and Compliance**

**Article XIV.** The Subcontractor shall obtain and pay for all necessary permits and licenses pertaining to the Work and shall comply with all Federal, State, Municipal and local laws, ordinances, codes, rules, regulations, standards, orders, notices and requirements, including but not limited to those relating to safety, discrimination in employment, fair employment practices, immigration laws or equal employment opportunity, and whether or not provided for by the Plans, Specifications, General Conditions, or other Contract Documents, without additional charge or expense to the PBC and shall also be responsible for and correct, at its own cost and expense, any violations thereof resulting from or in connection with the performance of its Work. Each requisition for payment shall constitute a representation and warranty that Subcontractor is in compliance with applicable law.

The Subcontractor shall at any time upon demand furnish such proof as PBC may require showing such compliance and the correction of such violations. The Subcontractor agrees to save harmless and indemnify PBC from and against any and all loss, injury, claims, actions, proceedings, liability, damages, fines, penalties, costs and expenses, including legal fees and disbursements, caused or occasioned directly or indirectly by the Subcontractor's failure to comply with any of said laws, ordinances, rules, regulations, standards, orders, notices or requirements or to correct such violations therefore resulting from or in connection with the performance of Work.

The Immigration and Nationality Act as amended by the Immigration Reform and Control Act of 1986 (IRCA) makes it illegal for employers to knowingly hire persons who are not authorized to work in the United States. For all employees, employers are required to complete an Employment Eligibility Verification Form I-9 which requires the prospective employee to produce documentation that establishes identity and employment eligibility. For more information visit [www.uscis.gov](http://www.uscis.gov), or speak to your attorney. Each subcontractor is solely responsible for properly completing Employment Eligibility Verifications for their own employees.

Subcontractor acknowledges represents and warrants that Subcontractor is aware of and understands IRCA, that Subcontractor is in compliance with IRCA, and that Subcontractor is not knowingly employing workers who are not authorized to work in the United States. Subcontractor agrees that Subcontractor will not employ any worker under this subcontract for whom Subcontractor has not completed and maintained I-9 verification. Subcontractor agrees that if Subcontractor acquires knowledge (constructive or otherwise, including receipt of a "no match" letter from Social Security Administration) indicating that one of Subcontractor's workers on this project may not be authorized to work in the United States, despite Subcontractor having conducted a facially valid I-9 verification, that Subcontractor will exercise due diligence as required by law to confirm authorization status and take appropriate action which may include termination of employment. Subcontractor represents and warrants that they will not subcontract to or utilize labor sources that it knows or has reason to know violate IRCA.

INITIALED FOR:	
<i>[Signature]</i>	
SUBCTR	TURNER

PBC and Construction Manager have a longstanding reputation for honesty and integrity in its business dealings and for its corporate policies promoting lawful and ethical behavior. PBC and Construction Manager are committed to upholding that reputation and have adopted a Standard of Business Conduct Policy Statement which governs the actions of all of its employees. Pursuant to that Policy Statement, the PBC and Construction Manager employees are prohibited from accepting bribes or kickbacks in any form and, further, are prohibited from accepting goods or services provided by a subcontractor, supplier or vendor for the personal benefit of the employee, his or her relatives, or any entity in which the employee or his or her relatives has a personal interest. This prohibition includes, but is not limited to; work performed on an employee's residence and applies regardless of whether the beneficiary of the goods or services pays for them. Therefore, if the Subcontractor offers or provides a bribe or kickback to any employee, or offers or provides goods or services to any employee, his or her relatives, or any entity in which the employee or his or her relatives has a financial interest, the Subcontractor will be considered to be in material breach of this Subcontract. Subcontractor undertakes the commitment to advise the PBC and Construction Manager of any action by any entity or person associated with the project that Subcontractor believes violates any applicable law, rule or regulation. Subcontractor's violation of any of the foregoing shall be considered as Subcontractor's failure to perform its obligations under the terms and conditions of this Agreement. Such failure shall be considered adequate and justifiable grounds for the PBC to effectuate its rights and remedies under the provisions of Article XI of this Agreement.

The provisions of this Article must be incorporated into any subcontract Subcontractor enters into in connection with the performance of the Work.

**Labor to be Employed**

**Article XV.** The Subcontractor shall not employ workers, means, materials or equipment which may cause strikes, work stoppages or any disturbances by workers employed by the Subcontractor, the PBC, Construction Manager or other contractors or subcontractors on or in connection with the Work or the Project or the location thereof. The Subcontractor agrees that all disputes as to jurisdiction of trades shall be adjusted in accordance with any plan for the settlement of jurisdictional disputes which may be in effect either nationally or in the locality in which the Work is being done and that it shall be bound and abide by all such adjustments and settlements of jurisdictional disputes, provided that the provisions of this Article shall not be in violation of or in conflict with any provisions of law applicable to the settlement of such disputes. Should the Subcontractor fail to carry out or comply with any of the foregoing provisions, the PBC shall have the right, in addition to any other rights and remedies provided by this Agreement or the other Contract Documents or by law, after three (3) days written notice mailed or delivered to the last known address of the Subcontractor, to terminate this Agreement or any part thereof or the employment of the Subcontractor for all or any portion of the Work, and, for the purpose of completing the Work, to enter upon the Premises and take possession, in the same manner, to the same extent and upon the same terms and conditions as set forth in Article XI of this Agreement.

**Taxes and Contributions**

**Article XVI.** The Subcontractor for the Price herein provided, hereby accepts and assumes exclusive liability for and shall indemnify, protect and save harmless the PBC, Construction Manager and the Owner from and against the payment of:

1. All contributions, taxes or premiums (including interest and penalties thereon) which may be payable under the Unemployment Insurance Law of any State, Federal Social Security Act, Federal, State, County and/or Municipal Tax Withholding Laws, or any other law, measured upon the payroll of or required to be withheld from employees, by whomsoever employed, engaged in the Work to be performed and furnished under this Agreement.

2. All sales, use, personal property and other taxes (including interest and penalties thereon) required by any Federal, State, County, Municipal or other law to be paid or collected by the Subcontractor or any of its subcontractors or vendors or any other person or persons acting for, through or under it or any of them, by reason of the performance of the Work or the acquisition, ownership, furnishing or use of any materials, equipment, supplies, labor, services or other items for or in connection with the Work.

INITIALED FOR:	
[Handwritten Signature]	
SUBCTR	TURNER

3. All pension, welfare, vacation, annuity and other union benefit contributions payable under or in connection with labor agreements with respect to all persons, by whomsoever employed, engaged in the Work to be performed and furnished under this Agreement.

In furtherance of, and in addition to the agreements, duties obligations and responsibilities of the Subcontractor with respect to the payment of sales, use, personal property and other taxes set forth in Articles IV and XVI of this Agreement, the Subcontractor agrees to reimburse and otherwise indemnify the PBC, Construction Manager and the Owner for any expenses, including legal fees and litigation arising from, or related to the Subcontractor's failure to pay any sales, use, personal property or other taxes based upon labor, services, materials, equipment or other items acquired, performed, furnished or used for or in connection with the Work.


**Patents**

**Article XVII.** The Subcontractor hereby agrees to indemnify, protect and save harmless the PBC, Construction Manager and the Owner from and against any and all liability, loss or damage and to reimburse PBC and the Owner for any expenses, including legal fees and disbursements, to which the PBC, Construction Manager and the Owner may be put because of claims or litigation on account of infringement or alleged infringement of any letters patent or patent rights by reason of the Work or materials, equipment or other items used by the Subcontractor in its performance.

**Mechanics' Liens or Claims**

**Article XVIII.** To the fullest extent permitted by law, Subcontractor for itself and for its subcontractors, laborers and materialmen and suppliers and all others directly or indirectly acting for, through or under it or any of them covenants and agrees that no liens or claims, whether a mechanics' lien or an attested account or otherwise, will be filed or maintained against the Project or Premises or any part thereof or any interests therein or any improvements thereon, or against any monies due or to become due from the Owner to PBC or from the PBC to the Subcontractor, for or on account of any work, labor, services, materials, supplies, equipment, or other items performed or furnished for or in connection with the Work, and the Subcontractor for itself and its Subcontractors, laborers, and materialmen and suppliers and all others above mentioned does hereby expressly waive, release and relinquish all rights to file or maintain such liens and claims and agrees further that this waiver of the right to file or maintain such liens and claims shall be an independent covenant and shall apply as well to work, labor and services performed and materials, supplies, equipment and other items furnished under any change order or supplemental agreement for extra or additional work in connection with the Project as to the Original Work covered by this Agreement.

If any subcontractor, laborer, materialman or supplier of the Subcontractor or any other person directly or indirectly acting for, through or under it or any of them files or maintains a lien or claim, whether a mechanics' lien or an attested account or otherwise, a mechanic's lien or claim against the Project or Premises or any part thereof or any interests therein or any improvements thereon or against any monies due or to become due from the Owner to PBC or from PBC to the Subcontractor, for or on account of any work, labor, services, materials, supplies, equipment or other items performed or furnished for or in connection with the Work or under any change order or supplemental agreement for extra or additional work in connection with the Project, the Subcontractor agrees to cause such liens and claims to be satisfied, removed or discharged at its own expense by bond, payment or otherwise within ten (10) days from the date of the filing thereof, and upon its failure to do so PBC shall have the right, in addition to all other rights and remedies provided under this Agreement and the other Contract Documents or by law, to cause such liens or claims to be satisfied, removed or discharged by whatever means PBC chooses, at the entire cost and expense of the Subcontractor (such cost and expense to include legal fees and disbursements). The Subcontractor agrees to indemnify, protect and save harmless the PBC, Construction Manager and the Owner from and against any and all such liens and claims and actions brought or judgments rendered thereon, and from and against any and all loss, damages, liability, costs and expenses, including legal fees and disbursements, which the PBC, Construction Manager and/or the Owner may sustain or incur in connection therewith.

INITIALED FOR:	
	
SUBCTR	TURNER

**Assignment and Subletting**

**Article XIX.** To the fullest extent permitted by law, Subcontractor agrees that it shall not assign, sell, transfer, delegate or encumber any rights, duties or obligations arising under this Agreement including, but not limited to, any right to receive payments hereunder, without the prior written consent of PBC in its sole discretion and the giving of any such consent to a particular assignment shall not dispense with the necessity of such consent to any further or other assignments. In the event Subcontractor assigns, sells, encumbers or otherwise transfers its right to any monies due or to become due under this Agreement as security for any loan, financing or other indebtedness (hereafter "Assignment"), notification to PBC of such Assignment must be sent by certified mail, return receipt requested, to the Purchasing Manager in charge of the business unit responsible for the construction of the Project and the Assignment shall not be effective as against PBC until PBC provides its written consent to such Assignment. Subcontractor agrees that any such Assignment shall not relieve the Subcontractor of any of its agreements, duties, responsibilities or obligations under this Agreement and the other Contract Documents and shall not create a contractual relationship or a third party beneficiary relationship of any kind between PBC and such assignee or transferee. Subcontractor further agrees that all of PBC's defenses and claims arising out of this Agreement with respect to such Assignment are reserved unless expressly waived in writing by a duly authorized corporate officer. Subcontractor hereby agrees to indemnify and hold harmless the PBC and Construction Manager from and against any and all loss, cost, expense or damages the PBC, Construction Manager or Owner has or may sustain or incur in connection with such Assignment.

**Termination for Convenience**

**Article XX.** PBC shall have the right at any time by written notice to the Subcontractor, to terminate this Agreement without cause and require the Subcontractor to cease work hereunder, in which case, provided the Subcontractor be not then in default, PBC shall indemnify the Subcontractor against any damage directly resulting from such termination. In the event of such a termination for convenience, the Subcontractor shall be entitled to payment pursuant to the terms of the Agreement for all Work performed as of the date of termination, together with reasonable costs of demobilization and such other reasonable costs as may be encountered by the Subcontractor and directly attributable to such termination provided that such amount shall be reduced by all amounts for which Subcontractor is liable or responsible hereunder. However, the Subcontractor shall only be entitled to profit on that portion of the Work actually performed and approved for payment to the date of termination together with retainages held upon payments made prior thereto. Subcontractor waives any claim for loss of anticipated profits or other damages in the event PBC exercises this clause.

**Guarantees**

**Article XXI.** The Subcontractor hereby guarantees the Work to the full extent provided in the Plans, Specifications, General Conditions, Special Conditions and other Contract Documents.

The Subcontractor shall expeditiously remove, replace and/or repair at its own expense and at the convenience of the Owner any faulty, defective or improper Work, materials or equipment existing or discovered within one (1) year from the date of the acceptance of the Project as a whole by the Architect and the Owner or for such longer period as may be provided in the Plans, Specifications, General Conditions, Special Conditions or other Contract Documents.

Without limiting the generality of the foregoing, the Subcontractor warrants to the Owner, the Architect, the PBC and Construction Manager, and each of them, that all materials and equipment furnished under this Agreement will be of first class quality and new, unless otherwise required or permitted by the other Contract Documents, that the Work performed pursuant to this Agreement will be free from defects and that the Work will strictly conform with the requirements of the Contract Documents. Work not conforming to such requirements, including substitutions not properly approved and authorized, shall be considered defective. All warranties contained in this Agreement and in the Contract Documents shall be in addition to and not in limitation of all other warranties or remedies required and/or arising pursuant to applicable law. Failure of Subcontractor to honor and satisfy the foregoing and any other warranties or guarantees required of the Subcontractor under the Contract Documents, shall constitute a default by Subcontractor.

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**Accident  
Prevention**


**Article XXII.** The Subcontractor agrees that the prevention of accidents to workmen and property engaged upon or in the vicinity of the Work is its responsibility. The Subcontractor agrees to comply with all Federal, State, Municipal and local laws, ordinances, rules, regulations, codes, standards, orders, notices and requirements concerning safety as shall be applicable to the Work, including, among others, the Federal Occupational Safety and Health Act of 1970, as amended, and all standards, rules, regulations and orders which have been or shall be adopted or issued thereunder, and with the safety standards established during the progress of the Work by PBC. When so ordered, the Subcontractor shall stop any part of the Work which PBC deems unsafe until corrective measures satisfactory to PBC have been taken, and the Subcontractor agrees that it shall not have nor make any claim for damages growing out of such stoppages. Should the Subcontractor neglect to take such corrective measures, PBC may do so at the cost and expense of the Subcontractor and may deduct the cost thereof from any payments due or to become due to the Subcontractor. Failure on the part of PBC to stop unsafe practices shall in no way relieve the Subcontractor of its responsibility therefore.

This Subcontractor acknowledges the receipt of Project's "Safety, Health and Environmental Policy", "Drug and Alcohol Abuse Policy" and Sexual Harassment Policy ". Subject to applicable law this Subcontractor further agrees to be bound to these policies as a part of the supplemental and special conditions to the contract for construction of the project.

In the event that hazardous substances of a type of which an employer is required by law to notify its employees are being used or stored on the site by the Subcontractor, the Subcontractor's subcontractors and anyone directly or indirectly employed or otherwise retained by them or either of them, the Subcontractor shall immediately provide written notice of the chemical composition thereof (including, without limitation, a copy of the applicable Material Safety Data Sheet) to PBC in sufficient time to permit compliance with such laws by PBC, other subcontractors and other employers on the site. In the event that the Subcontractor encounters on the site material reasonably believed to be hazardous substances (including, without limitation, asbestos or polychlorinated biphenyl) which has not been rendered harmless, the Subcontractor shall immediately stop Work in the area affected and immediately report the condition to PBC in writing. Work in the affected area shall resume when such hazardous substances have been rendered harmless or removed as determined by PBC in its sole and absolute discretion. To the extent of Subcontractor's responsibilities hereunder, Subcontractor does indemnify and save harmless PBC from and against any and all loss, injury, claims, actions, proceedings, liability, damages, fines, penalties, cost and expenses, including legal fees and disbursements, caused or occasioned directly or indirectly by the Subcontractor in regard to such hazardous substances.

**Liability  
for Damage  
and Personal  
Injury**

**Article XXIII.** The Subcontractor hereby assumes entire responsibility and liability for any and all damage or injury of any kind or nature whatever (including death resulting therefrom) to all persons, whether employees of any tier of the Subcontractor or otherwise, and to all property caused by, resulting from, arising out of or occurring in connection with the execution of the Work, or in preparation for the Work, or any extension, modification, or amendment to the Work by change order or otherwise. Except to the extent, if any, expressly prohibited by statute and excluding from this indemnity such acts or omissions, if any, of the party indemnified for which it is not legally entitled to be indemnified by the Subcontractor under applicable law, should any claims for such damage or injury (including death resulting therefrom) be made or asserted, whether or not such claims are based upon the PBC's, Construction Manager's or the Owner's alleged active or passive negligence or participation in the wrong or upon any alleged breach of any statutory duty or obligation on the part of the PBC, Construction Manager or the Owner, the Subcontractor agrees to indemnify and save harmless the PBC, Construction Manager and the Owner, their officers, assignees, agents, servants and employees from and against any and all such claims and further from and against any and all loss, cost, expense, liability, damage, penalties, fines or injury, including legal fees and disbursements, that Construction Manager, PBC and the Owner, their officers, agents, servants or employees may directly or indirectly sustain, suffer or incur as a result thereof and the Subcontractor agrees to and does hereby assume, on behalf of the PBC, Construction Manager and the Owner, their officers, agents, servants and employees, the defense of any action at law or in equity which may be brought against the PBC, Construction Manager and/or the Owner, their officers, assignees, agents,

<b>INITIALED FOR:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>

servants or employees upon or by reason of such claims and to pay on behalf of Construction Manager, PBC and the Owner, their officers, agents, servants and employees, upon demand, the amount of any judgment that may be entered against the PBC, Construction Manager and/or the Owner, their officers, agents, servants or employees in any such action. In the event that any such claims, loss, cost, expense, liability, damage, penalties, fines or injury arise or are made, asserted or threatened against the PBC, Construction Manager and/or the Owner, their officers, agents, servants or employees, PBC shall have the right to withhold from any payments due or to become due to the Subcontractor an amount sufficient in its judgment to protect and indemnify Construction Manager, PBC and the Owner, their officers, assignees, agents, servants and employees from and against any and all such claims, loss, cost, expense, liability, damage, penalties, fines or injury, including legal fees and disbursements, or PBC in its discretion may require the Subcontractor to furnish a surety bond satisfactory to PBC guaranteeing such protection, which bond shall be furnished by the Subcontractor within five (5) days after written demand has been made therefore.

In addition to the Public Building Commission of Chicago and the Construction Manager (Turner Construction Company), the Indemnified Parties throughout this Agreement shall include: **Board of Education of the City of Chicago, City of Chicago, Chicago Transit Authority** and any of their respective officers, agents, servants, or employees, and affiliates, parents and subsidiaries.

Nothing contained in Article XXIII of this Agreement shall be deemed to obligate the Subcontractor to indemnify the PBC, Construction Manager, the Owner or any of the other Indemnified Parties, their officers, agents, servants or employees, and affiliates, parents and subsidiaries, against liability for damages or any other loss, damage or expense sustained, suffered or incurred on account of death or bodily injury to active persons or injury to property caused by the negligence or willful misconduct of the PBC, Construction Manager, the Owner or any of the other Indemnified Parties, their officers, agents, servants, or employees, and affiliates, parents and subsidiaries, or other subcontractors directly responsible to PBC. Therefore, if it is determined by legal proceedings or agreement, that the Subcontractor has no direct contributory or incidental negligence or other obligation to the PBC, Construction Manager, the Owner, or any Indemnified Party, and that the Subcontractor is in no way a proper party to a particular claim, then the Subcontractor shall not be obligated to hold the PBC, Construction Manager, the Owner or any Indemnified Party harmless with respect to said claim. However, until such determination is made by legal proceedings or agreement, or if the Subcontractor is found to have any degree of direct or contributory negligence or if it is determined that the Subcontractor is in any way or to any degree a proper party to said claim, then the Subcontractor's obligations under all of the terms and provisions of Article XXIII shall remain in full force and effect except to the extent caused by the negligence of the PBC, Construction Manager, the Owner or any Indemnified Party.

If PBC is determined by legal proceedings or agreement to be wholly or partially responsible for the claim for which indemnity is sought by reason of active, and not merely passive, negligence or willful misconduct on the part of PBC, then after such determination PBC shall reimburse the Subcontractor for a proportional share, based upon such negligence or fault attributed to PBC, of the defense cost expended by the Subcontractor in defending PBC.

Nothing in this provision, or elsewhere in this Agreement, shall be deemed to relieve the Subcontractor of its duty to defend the PBC, Construction Manager, the Owner, or any Indemnified Party, as specified in Article XXIII of this Agreement, pending a determination of the respective liabilities of the Subcontractor, the PBC, Construction Manager, the Owner, or any Indemnified Party, by legal proceeding or agreement.

In furtherance to but not in limitation of the indemnity provisions in this Agreement, Subcontractor hereby expressly and specifically agrees that its obligation to indemnify, defend and save harmless as provided in this Agreement shall not in any way be affected or diminished by any statutory or constitutional immunity it enjoys from suits by its own employees or from limitations of liability or recovery under worker's compensation laws.

INITIALED FOR:	
<i>SPG</i>	
SUBCTR	TURNER



Before commencing the Work, the following insurance coverages from insurance companies satisfactory to PBC shall be in place and maintained until completion and final acceptance of the Work:

1. **WORKERS' COMPENSATION AND EMPLOYERS' LIABILITY INSURANCE** in accordance with laws of the State in which the Work is situated.

2. **COMMERCIAL GENERAL LIABILITY INSURANCE INCLUDING COMPLETED OPERATIONS, CONTRACTUAL LIABILITY INSURANCE AGAINST THE LIABILITY ASSUMED HEREINABOVE, and including INDEPENDENT CONTRACTORS LIABILITY INSURANCE** if the Subcontractor sublets to another all or any portion of the Work, Personal Injury Liability, Broad Form Property Damage (including completed operations), and Explosion, Collapse and Underground Hazards, with the following minimum limits:(Coverage shall be equivalent to ISO Occurrence Form 2001).

**\$2, 000,000 / Occurrence**

**\$4,000,000 General Aggregate**

*PN* ~~A) The above insurance coverages shall be provided by insurance companies selected by the Subcontractor. PBC shall have the right, without limitation, to reject any insurance company selected by Subcontractor that has an A.M. Best rating of less than A or Standard and Poor's rating of less than AA or a Moody's rating of less than Aa. All costs are included in the Price and are to be paid by the Subcontractor.~~

OR

B) The above insurance coverages shall be provided through a consolidated insurance program arranged by Construction Manager as described and with limits of liability set forth in the Contract Documents and Subcontractor agrees to all terms and conditions, and makes all representations and warranties, associated therewith. **\$169,477.00** (The "Insurance Cost") is included in the Price to pay for the premiums for the above insurance coverages for this Subcontractor and its subcontractors. Subcontractor shall include this Insurance Cost in its Application(s) for Payment (which Applications are to be submitted to the PBC and Construction Manager as provided herein) when and as directed by the PBC and Construction Manager. PBC will, when due, on behalf of the Subcontractor, make such payment by delivering the Insurance Cost (or the portion of the Insurance Cost that was included in the Application for Payment) to the relevant Worker's Compensation and General Liability insurance companies and PBC will deliver the balance of the Application for Payment due for Work completed to the Subcontractor. Upon completion of the enrollment process in the consolidated insurance program, the Subcontractor and its subcontractors will be provided with their own individual Worker's Compensation Policy by the consolidated insurance administrator and will be a named insured under the General Liability policy issued on the project on behalf of PBC and its designated Subcontractors. The Subcontractor will incur a premium expense payable through PBC for such premium and Subcontractor hereby commits to record these costs as outlined above. All executed change orders will include an additional premium for Worker's Compensation and General Liability as applicable and will be included in Applications for Payment submitted to PBC, expensed by the Subcontractor and the premium paid by Subcontractor through PBC, as outlined above.

OR

*PN* ~~C) The above insurance coverages shall be provided through an Owner Controlled Insurance Program (OCIP) as described and with limits of liability set forth in the Contract Documents and Subcontractor agrees to all terms, and makes all representations and warranties, associated therewith.~~

OR

*PN* ~~D) The above insurance coverages shall be provided by insurance companies selected by this Subcontractor. Subcontractor is an Excluded Party to the consolidated insurance program as described in the CCIP Manual (a Contract Document) for its own self performed work and any Excluded Party lower tier subcontractor (if applicable) to the consolidated insurance program arranged by Construction Manager. All costs for Subcontractor's insurances are included in the Price and are to be paid by the Subcontractor. For Subcontractor's Enrolled Party lower tier subcontractors,~~

<b>INITIALED FOR:</b>	
<i>PN</i>	
<b>SUBCTR</b>	<b>TURNER</b>

~~the above insurance coverages shall be provided through a consolidated insurance program arranged by Construction Manager. \$N/A (The "Insurance Cost") is included in the Price to pay for the premiums for the above insurance coverages for this Subcontractor's Enrolled Party subcontractor(s) only. Subcontractor shall include this Insurance Cost in its Application(s) for Payment (which Applications are to be submitted to PBC as provided herein) when and as directed by PBC. PBC will, when due, on behalf of the Subcontractor, make such payment by delivering the Insurance Cost (or the portion of the Insurance Cost that was included in the Application for Payment) to the relevant Worker's Compensation and General Liability insurance companies and PBC will deliver the balance of the Application for Payment due for Work completed to the Subcontractor. Upon completion of the enrollment process in the consolidated insurance program, the Subcontractor's subcontractors will be provided with their own individual Worker's Compensation Policy by the consolidated insurance administrator and will be a named insured under the General Liability policy issued on the project on behalf of PBC and its designated Subcontractors. The subcontractors, by way of this Subcontractor, will incur a premium expense payable through PBC for such premium and subcontractors, through this Subcontractor, hereby commits to record these costs as outlined above. All executed change orders will include an additional premium for Worker's Compensation and General Liability as applicable and will be included in Applications for Payment submitted to PBC, expensed by the subcontractors, through this Subcontractor, and the premium paid by subcontractors through this Subcontractor and PBC, as outlined above.~~

30

Subcontractor acknowledges that if any of the above insurance coverages are provided through a consolidated program arranged by Construction Manager- B) and D) or through an OCIP-C), such coverage will not apply to any operations off of the premises, and Subcontractor shall provide the above insurance coverages with respect to off-premises operations.

Before commencing the Work, the Subcontractor shall procure and maintain, at its own expense, until completion and final acceptance of the Work at least the following insurance from insurance companies satisfactory to PBC:

**3. COMMERCIAL AUTOMOBILE LIABILITY INSURANCE** covering all owned, non-owned and hired automobiles used in connection with the Work, with the following minimum limits:

**\$1,000,000 / Accident**

Before commencing the Work, the Subcontractor shall furnish a certificate(s), satisfactory to PBC from each insurance company showing that the above insurances (1, 2A, 3 and CGL operations off of the premises under 2B, 2C and 2D) are in force, stating policy numbers, dates of expiration, and limits of liability thereunder, and further providing that the insurance carrier will endeavor to provide PBC with 30 days advance written notice of any cancellation, change or expiration. Subcontractor shall advise PBC of the amount of any Self-Insured Retention that exists on any policies of insurance on the face of the certificates provided. PBC, Construction Manager, the Owner and other entities as may be reasonably requested shall be named as additional insureds under these policies of insurance maintained by the Subcontractor (with the exception of Workers Compensation insurance), whether during the performance of the Work or any time thereafter, that may in any respect be applicable to matters, claims or suits arising out of or related to this Subcontract Agreement, and Subcontractor will submit with the certificate of insurance a copy of an endorsement on I.S.O. Form C.G. 20-10 11/85 or equivalent by which all parties required to be listed by Subcontractor as an additional insured are deemed so listed. Subcontractor hereby waives all rights of recovery from the PBC and Construction Manager and Owner, including but not limited to rights of subrogation, with respect any matter, claim or suit that is to be covered by insurance to be maintained by Subcontractor pursuant to the Contract Documents

It is expressly agreed and understood by and between Subcontractor and PBC that all insurance, whether issued on a primary or excess basis, afforded the additional insureds shall be primary insurance to any other insurance available to the PBC and Construction Manager and that any other insurance carried by the PBC and Construction Manager shall be excess of all other

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

insurance carried by the Subcontractor and shall not contribute with the Subcontractor's insurance. Subcontractor further agrees to provide endorsements on its insurance policies that shall state the foregoing; however, Subcontractor's failure to provide such endorsement shall not affect Subcontractor's agreement hereunder.

If the Subcontractor fails to procure and maintain such insurance, if required, PBC shall have the right, but not the obligation, to procure and maintain the said insurance for and in the name of the Subcontractor and the Subcontractor shall pay the cost thereof and shall furnish all necessary information to make effective and maintain such insurance or at PBC's option, PBC may offset the cost incurred by PBC against amounts otherwise payable to Subcontractor hereunder. If, in PBC's discretion, PBC is concerned that any insurance company selected by Subcontractor has, at any time, faced diminished financial strength or that the insurance company may no longer provide the same level of financial strength (such as a decline in an A. M. Best, Standard and Poors or Moody's rating), PBC may require that Subcontractor provide replacement insurance coverage through an insurance company satisfactory to PBC.

**Bonds**

**Article XXIV.** The Subcontractor shall furnish to PBC a performance bond in the amount of \$N/A and a separate payment bond in the amount of \$N/A the form and contents of such bonds and the Surety or Sureties thereon to be satisfactory to PBC. Such bonds shall be furnished to PBC within ten (10) calendar days after Subcontractor has executed this Agreement or within such other time period agreed to by PBC in writing. In the event Subcontractor fails to furnish such bonds to PBC within the time period as hereinabove provided, such failure shall constitute a default under this Agreement in which event PBC shall have all of the rights and remedies provided in Article XI hereof with respect to default on the part of Subcontractor including, without limitation, the right to terminate this Agreement.

Without limiting the responsibilities of Subcontractor and its Surety under the terms of this Agreement, Subcontractor and its Surety hereby agree to promptly pay all lawful claims of subcontractors, materialmen, laborers, persons, firms or corporations for labor or services performed or materials, supplies, machinery equipment, rentals, fuels, oils, tools, appliances, insurance and other items furnished, used or consumed in connection with the prosecution of the Work provided for in said Subcontract and any and all modifications thereof, and shall indemnify and save harmless the PBC and Construction Manager of and from all liability loss, damage and expense, including interest, costs and attorney fees, which the PBC and Construction Manager and/or its Surety may sustain by reason of Subcontractor's or its Surety's failure to do so.

Subcontractor and its Surety hereby agree to execute and deliver to PBC when requested in connection with the issuance of change orders under this Agreement, Rider "A" amendments (or other documents as PBC may require) increasing the amount (Penal Sum) of the Payment and Performance Bonds furnished by the Subcontractor. The reasonable premiums or other charges paid by the Subcontractor for the procurement of the Rider "A" amendments will be paid as a change to this Agreement.

**Severability**

**Article XXV.** In the event that any provision or any part of a provision of this Agreement shall be finally determined to be superseded, invalid, illegal or otherwise unenforceable pursuant to applicable laws by an authority having jurisdiction, such determination shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provisions or parts of provisions of this Agreement, which shall remain in full force and effect as if the unenforceable provision or part were deleted.

**Entire Agreement**

**Article XXVI.** This Agreement constitutes the entire agreement between the parties hereto. No oral representations or other agreements have been made by PBC except as stated in the Agreement. This Agreement may not be changed in any way except as herein provided, and no term or provision hereof may be waived by PBC except in writing signed by its duly authorized officer or agent. Subcontractor acknowledges and represents that it completed and submitted to PBC and Construction Manager a prequalification questionnaire, that all statements therein were true, accurate

<b>INITIALED FOR:</b>	
<i>J.P.</i>	
<b>SUBCTR</b>	<b>TURNER</b>


and complete, and remain true, accurate and complete, and that the PBC and Construction Manager have relied on such statements in deciding to enter into this Agreement. The marginal descriptions of any term or provision of this Agreement are for convenience only and shall not be deemed to limit, restrict or alter the content, meaning or effect thereof.



The said parties, for themselves, their heirs, executors, administrators, successors and assigns, do hereby agree to the full performance of all of the terms and provisions herein contained.

In Witness Whereof the parties to these presents have hereunto set their hands as of the day and year first above written.


**ILLINOIS MASONRY CORP.**


**PUBLIC BUILDING COMMISSION OF CHICAGO**


By:   
**PATRICK VACALA (CHAIRMAN)**  
 Print Name and Title

By:   
 Richard M. Daley, Chairperson  
 By:   
 Executive Director

In the Presence of: (Witness)

By: 

By:   
 Secretary  
 Approved as to Form and Legality:

By:   
 Neal & Leroy, LLC

Subcontractor's Illinois State Unemployment Ins. No. \_\_\_\_\_  
 (Insert State and Register No. for State in which the Work is to be performed)

Subcontractor's License No. \_\_\_\_\_  
 (Insert License No., if any, for State or locality in which the Work is to be performed)

Subcontractor's Illinois State Sales Tax Registration No. \_\_\_\_\_

**FOR PBC INTERNAL PURPOSES ONLY: ONE-TIME CONTRACT**

<b>SUBCONTRACTOR</b>			<b>OFFICE</b>	<b>JOB NAME</b>		
ILLINOIS MASONRY CORP. 200 TELSER ROAD LAKE ZURICH, ILLINOIS 60047			CHICAGO	OGDEN REPLACEMENT ELEMENTARY SCHOOL CHICAGO, ILLINOIS		
<b>WORK (brief description)</b>			<b>AWARD NO.</b>	<b>VENDOR NO.</b>	<b>CONTRACT NO.</b>	<b>CHANGE NO.</b>
MASONRY AND STONE			21	7AB1271	16324	000
<b>PHASE CODE</b>	<b>CATEGORY</b>	<b>DATE</b>	<b>BOND</b>	<b>W/C EXP.</b>	<b>GEN. LIAB. EXP.</b>	<b>EXCESS EXP.</b>
04200	05	FEBRUARY 16, 2009	N/A	08/01/10	08/01/10	08/01/10

SAR:  AON


INITIALED FOR:	
SUBCTR	TURNER

**OGDEN REPLACEMENT ELEMENTARY SCHOOL  
CHICAGO, ILLINOIS  
CONTRACT NO. 16324  
04200 – MASONRY AND STONE**

**ADDITIONAL PROVISIONS**

**A. Masonry and Stone Work as described in the following documents:**

1. Purchase Requisition – REV 2 Bid Package 04200 Masonry and Stone dated December 14, 2009 (9 pages attached).
2. Turner Bid Information Letter #1 Masonry, Misc Metals, General Trades and Curtainwall Glass and Metal Panel Bidders dated 12/11/09 (1 page attached).
3. Turner Bid Information Letter #2 Masonry, Misc Metals, General Trades and Curtainwall Glass and Metal Panel Bidders dated 12/14/09 (2 pages attached).
4. Turner Bid Information Letter #3 Masonry, Misc Metals, General Trades and Curtainwall Glass and Metal Panel Bidders dated 12/15/09 (2 pages attached).
5. Turner Bid Information Letter #4 Masonry, Misc Metals, General Trades and Curtainwall Glass and Metal Panel Bidders dated 12/15/09 (1 page attached)
6. Drawing List dated November 24, 2009 (12 pages attached).
7. Project Schedule "Early Trade Schedule" - Run Date September 11, 2009 (2 pages attached).
8. Turner Bid Form dated December 18, 2009 (9 pages attached).
9. Exhibit 1 – Required Public Building Commission Subcontract Provisions (Please reference Section 6 of Procedures Manual for this document):
  - a. Schedule 2 – Affidavit of Non-Collusion (1 page attached).
  - b. Schedule 4 – Affidavit of Uncompleted Work (4 pages attached).
  - c. Schedule 8 – Disclosure of Retained Parties (3 pages attached).
  - d. Schedule C – Letter of Intent from MBE/ WBE to Perform as Subcontractor, Subconsultant, and/ or Material Supplier (6 pages attached).
  - e. Schedule D – Affidavit of General Contractor/ Subcontractor Regarding MBE/ WBE Participation (2 pages attached).
  - f. Schedule E – Request for Waiver from MBE/ WBE Participation (1 page attached).
10. Contractor Controlled Insurance Program (CCIP) Insurance Manual Final Version dated 10/13/09 (1 page Acknowledgement sheet attached).
11. Ogden Replacement Elementary School's Procedures Manual dated November 24, 2009 (1 page Acknowledgement sheet attached).
12. Ogden Replacement Elementary School's Project Site Specific Safety Plan (1 page Acknowledgement sheet attached).

INITIALED FOR:	
 SUBCTR	TURNER

**ADDITIONAL PROVISIONS (Continued)**

13. Subcontractor's verified Aon Form 1a (3 pages attached).
14. Formula for Changes (1 page attached).
15. Geotechnical Subsurface Investigation, prepared by Environmental Protection Industries dated September 28, 2009.
16. Phase I Environmental Site Assessment Report prepared by Bradburne, Briller & Johnson, LLC dated September 30, 2008.

**B. The Scope of the Masonry and Stone Work includes, but is not necessarily limited to, providing the following:**

1. Reference attached Purchase Requisitions in Item A. 1 above.
2. Provide all work under this Subcontract Agreement in strict accordance with the information reflected in the Contract documents listed in Item A. of these Additional Provisions and the amplifications and clarifications which shall supersede the information listed in Item A., if a conflict arises.
3. It is understood that this Subcontractor shall provide (furnish, unless otherwise noted in Item A. and install) all requirements of the **Masonry and Stone Work** specifically defined in the following specification sections and as clarified in all related specifications- and drawings of the remaining contract documents:

**Primary Specifications**  
**(Reference Purchase Requisition)**

4. The work of this Agreement shall include, but not be limited to, all labor, materials, apparatus, hoisting, rigging, tools, equipment, plant, supplies, accessories, samples, submittals, shop drawings, certifications, engineering, layout, transportation, storage, supervision, temporary construction, special services, contributions, insurance, taxes (unless specifically excluded by the Contract Documents), compliance with all governing agencies (city, county, state, federal and others as may be required), permits, fees, all other services and facilities and other items necessary for the performance of the **Masonry and Stone Work** as shown, detailed and/or implied in the contract documents outlined in Item A. above.

**C. The Scope of the Masonry and Stone Work specifically excludes the following:**

1. Reference attached Purchase Requisitions in Item A. 1 above.
2. Sales Tax on permanently installed materials.
3. Performance and Payment bonds.

INITIALED FOR	
JY	
SUBCTR	TURNER

ADDITIONAL PROVISIONS (Continued)

**D. The Scope of the Masonry and Stone Work includes, but is not necessarily limited to, the following understandings and stipulations:**

1. Reference attached Purchase Requisitions in Item A. 1 above.
2. It is agreed that one (1) management employee of the subcontractor who will be directly involved on the project will be either a LEED Accredited Professional, or LEED Accredited Professional + as verified by the USGBC, or will be required to complete the online LEED training course offered via USGBC entitled "LEED Core Concepts & Strategies Online course" which may be accessed via [www.usgbc.org](http://www.usgbc.org). (<http://www.usgbc.org/DisplayPage.aspx?CMSPageID=1760#CCSON>).
3. Notwithstanding anything contained in the Agreement to the contrary, Subcontractor shall have the right to bill and be paid for its retainage to the extent allowed by the Owner in accordance with the General Contract.
4. Safety:
  - a. Subcontractors whose contract value meets or exceeds \$10M (including Change Orders), must have a full time safety representative on site.
  - b. Subcontractors whose contract value is between \$10M and \$5M (including Change Orders), must have two (2) employees on site who are OSHA 30 hour trained.
  - c. Subcontractors whose contract value is less than \$5M (including Change Orders), must have one (1) employee on site who is OSHA 30 hour trained.
  - d. Subcontractor's EMR shall be less than 1.0.
5. It is understood that Turner Construction will be issuing joint checks to this Subcontractor and their respective second tier subcontractor(s).
6. It is understood that 32,982 hours (\$1,331,258 in unburden payroll) has been included for the on-site Masonry work. The on-site Worker's Compensation insurance and General Liability insurance for these hours is being provided by Turner, per the CCIP Manual. Overages in actual unburdened payroll will result in a charge of \$10.86 per \$100 in unburden payroll per the terms of the CCIP Manual and the verified AON Form 1 (**NOTE: Please refer to Section 6 "Subcontractor Responsibilities" of the CCIP Manual dated 7/15/09 for additional clarification**).

**E. LIQUIDATED DAMAGES**

Subcontractor acknowledges that Turner's contract with the Owner contains liquidated damages. This Subcontractor will be responsible only for costs to mitigate any delay or prorated damage based on his contribution to the delay as dictated by our general contract.

**F. CLAIM FOR EXTENSION OF TIME**

The Subcontractor agrees that each change proposal submitted by him will contain a statement as to the increase or decrease (if any) in the time of completion of the Work caused by the change. If a proposal does not contain a statement advising of a change in the time of completion, Subcontractor agrees that there is no change in the time of completion.

INITIALED FOR:	
<i>PN</i>	
SUBCTR	TURNER

ADDITIONAL PROVISIONS (Continued)

G. **HAZARD COMMUNICATION STANDARDS**

The Subcontractor agrees to comply with all Federal, State and Local Safety Rules included in OSHA's Expanded Hazard Communication Standards. An MSDS must be submitted at least seven (7) days prior to each material being delivered to the jobsite. Strict adherence will be mandatory.

H. **CHANGE PROPOSALS**

Prompt pricing of changes to the Scope of Work is required. This Subcontractor will provide Turner with an approximate value of a change within three (3) days or less of receipt of the documents and a quotation within seven (7) days or less. If notification is not received within this time frame, Turner will consider the change as a no-cost change.

I. **MBE/WBE PARTICIPATION**

The Contract Price includes a commitment to subcontract at least thirty-five percent (35%) to qualified minority business enterprises (MBE) and at least ten percent (10%) to a qualified women business enterprises (WBE). Upon committing to these Subcontractors/Vendors, further documentation including but not limited to Turner's MBE/WBE award affidavit will be required to substantiate the actual dollar amount and names of the companies involved.

Should the value of this contract increase during the course of the project via Change Orders, it is understood that the value of MBE and WBE participation shall increase in accordance with the percentages set forth in the paragraph. This Subcontractor shall be responsible for any fines and associated costs that are imposed if this requirement is not met.

J. **SHOP DRAWINGS**

(Reference Procedures Manual for Subcontractors)

K. **ON-SITE WORKERS COMPENSATION AND ON-SITE GENERAL LIABILITY INSURANCE**

The insurance coverages shall be provided through a consolidated insurance program arranged by Turner. \$169,477.00 (The "Insurance Cost") is included in the Price to pay for the premiums for the above insurance coverages for this Subcontractor and its sub-subcontractors. Subcontractor shall include this Insurance Cost in its Application(s) for Payment (which Applications are to be submitted to Turner as provided herein) when and as directed by Turner. Turner will, when due, on behalf of the Subcontractor, make such payment by delivering the Insurance Cost (or the portion of the Insurance Cost that was included in the Application for Payment) to the relevant Worker's Compensation and General Liability insurance companies and Turner will deliver the balance of the Application for Payment due for Work completed to the Subcontractor. Upon completion of the enrollment process in the consolidated insurance program, the Subcontractor and its sub-subcontractors will be provided with their own individual Worker's Compensation Policy by the consolidated insurance administrator and will be a named insured under the General Liability policy issued on the project on behalf of Turner and its designated Subcontractors. The Subcontractor will incur a premium expense payable through Turner for such premium and Subcontractor hereby commits to record these costs as outlined above. All executed change orders will include an additional premium for Worker's Compensation and General Liability as applicable and will be included in Applications for Payment submitted to Turner, expensed by the Subcontractor and the premium paid by Subcontractor through Turner, as outlined above.

INITIALED FOR:	
<i>Joy</i>	
SUBCTR	TURNER



ADDITIONAL PROVISIONS (Continued)

Insurance is based on a Contractor Controlled Insurance Program (CCIP), which covers on-site Workers' Compensation and Commercial General Liability Insurance as described in the Contractor Controller Insurance Program Administrative and Claims Procedure Manual. The CCIP does not cover off-site Workers' Compensation, off-site General Liability, Auto Liability and Contractor Equipment Coverage. Subcontractors are required to provide a certificate of insurance that evidences their insurance policies for items not covered by the CCIP and lists the applicable additional insureds as follows: **Turner Construction Company, Public Building Commission of Chicago, Board of Education of the City of Chicago, City of Chicago, and Chicago Transit Authority.**

L. **ALTERNATES**

Alternates shall be complete for providing only the Work with no other credits. All alternate prices are to be priced as stand-alone alternates. Any number of alternates, or no alternates, may be accepted as part of this Work.

1. Reference attached Purchase Requisitions in Item A. 1 above.
2. Provide Performance and Payment Bonds.....Add: \$39,263.00

M. **ALLOWANCES**

The following are established Allowances that we included within the Contract price. This Subcontractor must receive Turner's written approval to charge time against or spend the Allowances. All unused/unspent Allowance dollars will revert back to Turner/Owner 100%.

1. Reference attached Purchase Requisitions in Item A. 1 above.

N. **UNIT PRICES**

The following unit prices are applicable for changes in the Work. The unit prices are for Work complete and in place and include all costs such as material, labor, equipment, freight, taxes, insurance, fringe benefits, and overhead and profit. Turner reserves the right not to use any of the below stated unit prices and request labor and material breakdowns.

All unit prices, unless otherwise noted, are to include all incidental work normally required in connection with the particular type of work involved for the life of the project and would include, but not necessarily be limited to: a) All engineering including calculations, detailing and shop drawings, b) All material costs including an allowance for waste, c) Providing all necessary accessories, c) All fabrication and shop costs, d) All shop and field labor including supervision and engineering layout costs, e) All shop and field labor including supervision and engineering layout costs, f) All temporary utilities required including safety precaution, g) All costs of standby trades during or beyond normal working hours, h) All escalation, bond premiums, overhead and profit, and insurance (with CCIP Program reflected, if applicable), i) All transportation and freight costs, j) Quantities applied against Unit Prices will be neat plan measure without any further allowances for laps, waste connections and accessories unless otherwise noted, k) All equipment costs including oilers, fuel, maintenance, insurance, delivery and removal from site, l) Unit Prices involving offsite operations include insurance, as offsite operations are **not** covered by CCIP.

1. Reference attached Purchase Requisitions in Item A. 1 above.
2. Wage rates per the attached six (6) Wage Rate Sheets.

**END OF ADDITIONAL PROVISIONS**

INITIALED FOR:	
<i>[Signature]</i>	
SUBCTR	TURNER

December 14, 2009

**PURCHASE REQUISITION – REV 2**  
**Bid Package 04200**  
**Masonry and Stone**

**A. GENERAL REQUIREMENTS:**


Per the Bid Checklist, two hard copies of the completed bid forms are due to Turner Construction by December 17, 2009, *no later than 3:00p.m CST*. Please send two original copies, in a single sealed envelope, to Turner Construction Company at 55 East Monroe, Ste 3100, Chicago, Illinois 60603 to the attention of Pete Woeste.

This purchase requisition is being provided for your use as a general guideline. Please note, this Document is not all-inclusive; it is the Subcontractor's responsibility to provide a complete bid. It is this Subcontractor's responsibility for the entire scope of this Bid Package and coordination between All Trades. The Work of this Agreement shall include, but not be limited to, all labor, material, tools, equipment, hoisting, plant, supplies, samples, shop drawings, layout, transportation, parking, supervision, contributions, compliance with all agencies (City, County, State, Federal as may be required), all other services and facilities and other things necessary for the performance of the **Masonry and Stone** as shown, detailed, and/or implied by the following documents and as defined herein.

1. Turner Construction Company's Procedures and Safety Manual dated November 24, 2009.
2. Geotechnical Subsurface Investigation for information only, prepared by Environmental Protection Industries dated September 28, 2009. Also review the Phase I Environmental Site Assessment Report prepared by Bradburne, Briller & Johnson, LLC dated September 30, 2008.
3. Turner Construction Company's Document List dated November 24, 2009, including plans and specifications.
4. Turner's Bid Form dated **December 14, 2009**.
5. Specifically include all Division 1 specifications and the following specification sections:

**PRIMARY**

04200 – Unit Masonry  
04903 – Ornamental Stone Restoration and Cleaning  
07131 – Self-Adhering Sheet Waterproofing  
07195 – Fluid-Applied Membrane Air Barrier  
07210 – Building Insulation  
07620 – Flashing and Sheet Metal  
07842 – Fire-Resistive Joint Systems  
07900 – Joint Sealants

INITIALED FOR:	
	
SUBCTR	TURNER

**SECONDARY**


05120 – Structural Steel

**B. The Scope of the Masonry and Stone Work includes, but is not limited to, providing the following:**

1. The Masonry and Stone Package shall include, but not be limited to, all materials, labor, equipment, samples, shop drawings, engineering, layout, supplies, plant, tools, contributions, insurance, taxes, compliance with all agencies (City, County, State, and Federal as may be required) all other services and facilities, and other things necessary for the performance of the work as shown, detailed, and/or implied by the Contract Documents as listed in the invitation to bid and as defined herein.
2. Layout off of Turner initial building control of three (3) benchmarks and four (4) column building offsets. Provide all layouts from initial control points as required for elevations and building dimensions.
3. Masonry and Stone Contractor to provide all necessary scaffolds and hoisting as required for the performance of this Work.
4. This Contractor to provide scaffold system in order to NOT impede lower level driveway to garage during North Elevation masonry construction. Allow a minimum of 15' clearance. **Mason Contractor to provide required overhead protection during masonry construction and use of scaffold system.**
5. This Contractor acknowledges the site logistics plan will not be modified along State Street. No additional clearance will be provided. This Contractor to coordinate scaffold placement and material handling as required by the site logistics plan.
6. Include installation and removal of all construction aids, temporary bracing systems, guy cables, etc necessary to complete the work. Provide sufficient bracing and support for incomplete work to withstand weather and loading conditions.
7. All specified mockups. Include onsite "non in-place" mock up with one window opening and two corners. Mock up should include all flashing, masonry details, and mortar color. Remove and dispose of mockups as directed by the Construction Manager. Provide additional support and concrete base if required for mockup. Mock ups may be required to be built independent of finished structure.
8. Protect open cavity walls by covering on a daily basis. Protection of partially completed cavity walls is the responsibility of the Masonry and Stone Contractor. This includes open cavities awaiting completion of roofing activities.
9. Furnish and install all stone copings, stone sills, and stone belt courses as shown on drawings. Furnish and install required stainless steel anchors for stone pieces.
10. Furnish and install all brick and masonry units including ground face block and structural glazed tile.
11. Furnish and install all bond beams including grout and reinforcing as required. Provide temporary shoring of bond beam until cured. Fill masonry units solid with grout as shown on drawings.

INITIALED FOR:	
SUBSTR	TURNER

12. Furnish and install reinforcing, anchors, ties and any masonry accessories required. Welding of anchors to steel enclosed in masonry will be by structural steel package. Masonry Contractor is to furnish these anchors to Structural Steel Contractor during the shop drawing phase. Majority of anchor connections to be welded off site at fabrication plant. Any loose anchors will be by Masonry Contractor.
13. Furnish and install all rebar. Submit detailed rebar shop drawings as required in the specifications. Rebar shop drawing must be stamped for Licensed Structural Engineer from the State of Illinois.
14. Provide color mortar as required for Architect approval.
15. Include all labor, refurbishment, and restoration of ornamental stone pieces (medallions, inscription panels, signs, etc) salvaged by others as indicated on drawings and specification. This Contractor is to include and all handling and transportation for the CPS Storage Facility (located at 50<sup>th</sup> Street and S. Halsted). After installation of ornamental stone pieces, include 460 400 additional man hours of patch work to restore limestone. **These allowance hours are for patching and restoration of the stone. Mason Contractor to include all labor to install and clean the stone as required by the drawings and specifications.**
16. Furnish and install composite cavity drainage and insulation system within masonry cavity.
17. Furnish and install all weep holes, cotton wicks, and air vents as shown on drawings.
18. Receive, store, distribute and install all loose lintels **and masonry bearing plates, shelf angles, and miscellaneous steel** in masonry work. Lintels, shelf angles, and miscellaneous steel will be furnished by others. Masonry Contractor will coordinate quantities and lengths with the Miscellaneous Steel Contractor and Structural Steel Contractor in shop drawing phase and prior to delivery of lintels. **Miscellaneous Metal Contractor will furnish and install all bolted and welded masonry shelf angles as shown on the drawings. Mason Contractor will install masonry bearing loose lintels as shown on the drawings.**
19. Furnish and install all masonry flashing as shown on drawings including, but not limited to embedded metal flashing set in mastic and embedded self adhesive rubberized asphalt flashing.
20. Provide all control and expansion joints including flexible fillers as required where your work meets, abuts or joins materials (i.e. flooring above, metal deck, masonry etc.). Include fire safing insulation at the tops of masonry walls as indicated in the documents and specifications.
21. Provide caulking of interior and exterior expansion and control joints and other work of this trade.
22. Provide fire caulking at the tops of masonry walls as detailed.
23. Install anchors for roof blocking. Anchors to be furnished by the General Trades Contractor. **Refer to detail E1/A6.3.1 for example.**

INITIALED FOR:	
	
SUBCTR	TURNER

24. The Curtainwall and Glass Contractor and MEP Contractors shall provide dimensions to build openings in masonry for new windows, doors, curtainwall systems and louvers. The Mason shall maintain these dimensions. Leave window jamb returns clean from mortar to allow installation of windows. Masonry Contractor to include labor and material for 2x4 wood shoring till the appropriate time for removal.
25. Provide openings or box-outs in masonry as requested by other trades for penetrations or permanent items. Layout of openings to be determined from MEP or other coordination drawings. Layout and installation of sleeves provided by others. Coordinate all openings and box-outs with associated Contractor.
26. Furnish and install drilled-in dowels for wall and floor support where CMU and concrete interface **as required or shown on the drawings and indicated in the specifications.**
27. Construct chases after MEP elements have been installed.
28. Coordinate with Electrical and Security Contractor for all devices, wiring, and equipment that is required to be installed in window and door systems.
29. Provide and coordinate with Concrete Contractor for any items of masonry to be cast in concrete for attachment.
30. Clean masonry walls in phases. This will require remobilization by building area. Clean masonry window openings as work progresses. Coordinate cleaning chemical and procedures with the Curtainwall and Glass Contractor to avoid damaging the window finish. ~~Clean masonry with water, scrappers or high-pressure washers. Chemicals will not be allowed.~~ **Cleaning procedures and products must meet project specifications and LEED requirements.**
31. Install all required access panels, electrical panels, fire extinguisher cabinets and other equipment to be set in masonry as furnished by other Contractors. Layout is by the Contractor furnishing the panel/cabinet/equipment and coordinated with the Masonry Contractor.
32. Provide tothing in of masonry units at door frames as required. Assume 50 door openings.
33. Grout solid all hollow metal frames installed in masonry work.
34. Provide all cutting of block, glass tile, or brick, and all special brick shapes as required. Provide wet cutting as required.
35. Include 200 manhours of patching to be used at the sole discretion of the Construction Manager. This is not for the correction of poor workmanship by the Masonry and Stone Contractor.
36. Include 200 lull picks to be used at the sole discretion of the Construction Manager. **Assume 15 minutes per lull pick.**

INITIALED FOR:	
SUBCTR	TURNER

37. Include protection of exposed finished ground face block at interior partitions after installation. Protection should consist of 3/4" plywood with a 2x4 substructure to support plywood 4feet above the floor. **Include 200 manhours for maintenance of the protection to be used at the sole discretion of the Construction Manager for damaged caused by others.**
38. All remedial work required due to bad test results, incorrect layout/elevations, fabrications or poor workmanship will be the responsibility of the Masonry Contractor including costs incurred for re-testing. Verify starting points of building control and elevations prior to the start of your work.
39. Clean HM frames and other built-in items of masonry-related debris after masonry work has been completed.
40. Furnish, install and maintain temporary enclosures and heaters for masonry construction, including mixing area, during winter conditions and cold weather. Maintain heaters during your operations complete with OSHA required fire watch including off hours and weekends when heat is in use. Gas feed will be supplied by Turner Construction at one center connection per floor. Gas consumption by Turner Construction.
41. Include two piece counter-flashing at all roofs. Coordinate with Roofing Contractor.
42. Mason and Stone Contractor to include first course layout of all interior block walls at least 2 weeks prior to building the full wall and include any necessary coordination with other trades.
43. Mason and Stone Contractor to include time for the actual masonry full Crew, Foremen, and Project Manager to attend a full 8 hour day project specific masonry seminar at least 1 month prior to starting work in the field.
44. Include dovetail embeds to Concrete Subcontractor.
45. Include 1500 pounds of additional rebar steel to be placed around MEP/FP wall penetrations.
46. Mason and Stone Contractor shall have time included to grind and patch all horizontal and vertical joints **as required to meet project specifications and provide an acceptable finish condition.**
47. Include all waterproofing indicated on CMU units for exterior walls.
48. Provide bull nose of all interior masonry work indicated.
49. Include cutting of reglets as required to make a waterproof condition. Coordinate with Roofing Contractor.
50. Include insulation under sills as shown on A6.4.2 Detail A7.
51. Where the CMU/Block directly interferes with an overhead steel joist or beam, the Mason and Stone Contractor will coordinate with the Drywall Subcontractor to finish wall to underside of metal deck.

INITIALED FOR:	
SUBCTR	TURNER

52. This Project requires installation of two lines of joint sealant. Install a wick between two caulk joints 30 feet in the horizontal and vertical direction. **This is required above and beyond what is shown on the drawings. It will be required at all exterior joint locations.**
53. Per the specifications, use Pos-I-Tie Anchors to drill into the exterior earth retention system.
54. This Mason and Stone Contractor to install (2) 6 5 foot wide stair towers on either end of the building for the duration they are on the project. These scaffold stair towers shall include access to each floor. Scaffold stair towers will be used by other Contractors' manpower for access to all floors. **Coordinate location with Construction Manager. Placement of the stair tower will be coordinated with Mason Contractor and Construction Manager in order to not impede progress of masonry construction.**
55. Mason and Stone Contractor to provide scaffold tags updated each day for safe access to all tradesmen.
56. Install all steel anchors prior to fire proofing to avoid any excessive scraping of spray fireproofing. **Structural Steel Contractor to furnish and install receptor angles and crimped wire anchors welded to the steel column. Mason Contractor to furnish and install galvanized masonry ties as shown on the drawings. Coordinate with Structural Steel Contractor.**

**C. The Scope of the Masonry and Stone Work specifically excludes the following:**

1. Sales Tax. For material that is part of the permanent building.
2. On-site insurance costs. (Insurance will run through a CCIP program)
3. Perimeter site fencing, however if need to relocate fence after agreed location with Turner Superintendent than this cost for relocation is by this subcontractor. (By Turner)
4. Furnishing of steel lintels or miscellaneous metal embeds in masonry.
5. Furnish and install of precast concrete pavers by others.

**D. The Scope of the Masonry and Stone Work is based on the following understandings, stipulations and/or clarifications:**

1. **BID CHECKLIST: This subcontractor must be in full agreement to the following items for the bid to be considered responsive. Submit a Request for Information (RFI) five (5) days prior to the bid date with any issues or questions to the below items. A Bid Information Letter (BIL) will be issued with a response to all questions prior to the bid.**
  - a. Use all specified material and include all items in **Masonry and Stone** Requisition and Turner Procedures Manual dated 11-20-09.
  - b. Include all LEED requirements detailed in the specifications.

INITIALED FOR:	
SUBCTR	TURNER

- c. Agree to the schedule and phasing timeframes detailed in the Turner Procedures Manual.
  - d. Agree to the logistics plan detailed in the Turner Procedures Manual.
  - e. Minimum 50% Chicago Residency.
  - f. Minimum 7.5% Local Chicago Residency (Near North Side and Westtown).
  - g. Providing all guarantees, certifications, and/or warranties as required by the documents.
  - h. Includes daily cleaning of this trades scope of work.
  - i. Sales tax excluded for material made part of permanent building items.
  - j. Agree to sign Turner's Subcontractor Form #36 without modifications.
  - k. Include two completed (2) hard copies of the "Document Submittal Checklist."
  - l. Items and all associated documents -- located in the Procedures Manual.
  - m. Include completed equipment rates with bid.
  - n. Include trade unions to be used for this work.
  - o. On Site General Liability and Workers Compensation Insurance EXCLUDED (CCIP Project).
  - p. Agree to the Site Specific Safety Plan detailed in the Turner Procedures Manual.
  - q. Include all Hoisting, Rigging, and Scaffolding required for your Work.
  - r. Include all permits specific to your trade (Foundations and Building Permit by Turner/PBC).
  - s. Include 100% Union field and shop labor. Office supervision excluded.
  - t. Labor and Material Escalation Included through Project Completion: June 2011
2. It is understood that the intent of the documents enclosed are to represent 100% complete bid documents. Where information is lacking, this Subcontractor should include in separate line item list all work that the subcontractor views as necessary to be consistent with the document intent, industry standards, and applicable codes **to provide a complete job**. Bidders must indicate in line item detail all costs associated with the undefined work.
3. The Subcontractor acknowledges and represents that the Subcontractor has visited the site of the Project to become familiar with the existing improvements and physical conditions of the site. Site visits shall be coordinated through Turner. Access roads and haul roads will be limited to those indicated on the site logistics plan only.


INITIALED FOR:	
SUBCTR	TURNER



4. Turner Construction Company will provide temporary power for small tools and egress lighting once the basement with first floor elevated is installed. All welding and/or stud machines must be gas, there are no provisions for electric welding and/or stud machines.
5. If, at any time, the safety of any existing or new construction, utilities, etc., appear to be endangered, subcontractor shall, at its own expense, take all proper means, including any additional bracing and/or shoring necessary to safeguard and prevent any such movement or settlement, and to support such structures.
6. The project construction manager, Turner Construction, has liquidated damages as part of the contract with the Public Building Commission. This subcontractor will strive to work with Turner as not to delay completion of the project.
7. Onsite insurance will be provided through a CCIP program. Reference the CCIP manual included in the Procedures Manual for additional information.
8. It is agreed that one (1) management employee of the subcontractor who will be directly involved on the project will be either a LEED Accredited Professional, or LEED Accredited Professional + as verified by the USGBC, or will be required to complete the online LEED training course offered via USGBC entitled "Essentials of LEED Professional Accreditation" which may be accessed via [www.usgbc.org](http://www.usgbc.org).

**E. UNIT PRICES**

1. The supplied unit prices are applicable for changes in the Work. The unit prices are for Work complete and in place and include all costs such as material, labor, equipment, freight, taxes, insurance, fringe benefits, and overhead and profit. Turner reserves the right not to use any of the below stated unit prices and requested labor and material breakdowns. All unit prices shall be valid for both additive and deductive changes to the work. All unit prices, unless otherwise noted, are to include all incidental work normally required in connection with the particular type of work involved for the life of the project and would include, but not necessarily be limited to:
  - a. All engineering including calculations, detailing and shop drawings.
  - b. All material costs including an allowance for waste.
  - c. Providing all necessary accessories.
  - d. All fabrication and shop costs.
  - e. All shop and field labor including supervision and engineering layout costs.
  - f. All temporary utilities required including safety precaution.
  - g. All costs of standby trades during or beyond normal working hours.
  - h. All escalation, bond premiums, overhead and profit, and insurance (with CCIP Program reflected).
  - i. All transportation and freight costs.

INITIALED FOR:	
	
SUBCTR	TURNER

- j. Quantities applied against Unit Prices will be neat plan measure without any further allowances for laps, waste, connections and accessories unless otherwise noted.
- k. All straight time equipment rental costs including oilers, fuel, operators, maintenance, insurance, delivery and removal from site.
- l. Unit Prices involving offsite operations include insurance, as offsite operations are not covered by CCIP.

**END OF SCOPE OF WORK**

INITIALED FOR:	
<i>ST</i>	
SUBCTR	TURNER

# BID INFORMATION LETTER #1

Date: 12/11/2009

**YOUR BID IS DUE:**  
**Thursday**  
**December 17, 2009**  
**Time: 3:00 PM CST**

**PROJECT:** Ogden Replacement Elementary School: Masonry, Misc Metals, General Trades, and Curtainwall Glass and Metal Panel Bidders

**LOCATION:** 24 West Walton Street, Chicago

**DOCUMENT:** 1 page for Bid Information Letter, Attachments

## Masonry, Misc Metals, General Trades, and Curtainwall Glass and Metal Panel Bidders:

Please review the following information and include all updated information in your bid. All attachments referenced in this Bid Information Letter #1 can be viewed and downloaded from the following website: <http://drop.io/ogdenschoolmep>. The password to view this site is: ogden

- A. See attached updated sample contract for the "New Ogden Replacement Elementary School" (Form 36P-OGDEN REV 11/30/09).
- B. Purchase Requisitions have been updated for the following trades. Please see the attached updated Purchase Requisitions and Bid Forms and include all new information and forms with your bid:
  - a. Masonry & Stone dated 12/11/2009
  - b. Miscellaneous & Ornamental Metals/Fencing/Stairs dated 12/11/2009
  - c. General Trades dated 12/11/2009
  - d. Curtainwall, Glass, and Metal Panels dated 12/11/2009
- C. See attached Updated Drawing A.3. REV 7 "Issued for Clarification"
- D. See attached Disclosure Affidavit that must be filled out and submitted with the bid form.

If you have any questions on this Bid Information Letter please contact David Puls at 312-327-2870.

Sincerely,



**Adam Dell**  
**Turner Construction Company**  
**312-327-2917 (office)**  
**[adell@tcco.com](mailto:adell@tcco.com)**

INITIALED FOR:	
<i>AD</i>	
SUBCTR	TURNER

## BID INFORMATION LETTER #2

Date: 12/14/2009

**YOUR BID IS DUE:**  
**Thursday**  
**December 17, 2009**  
**Time: 3:00 PM CST**

**PROJECT:** Ogden Replacement Elementary School: Masonry, Misc Metals, General Trades, and Curtainwall Glass and Metal Panel Bidders

**LOCATION:** 24 West Walton Street, Chicago

**DOCUMENT:** 2 page Bid Information Letter, Attachments

**Masonry, Misc Metals, General Trades, and Curtainwall Glass and Metal Panel Bidders:**

Please review the following information and include all updated information in your bid. All attachments referenced in this Bid Information Letter #2 can be viewed and downloaded from the following website: <http://drop.io/ogdenschoolmep>. The password to view this site is: ogden

**A. The attached RFI Responses should be included in your bid:**

- a. RFI 56
- b. RFI 57
- c. RFI 58
- d. RFI 59
- e. RFI 60
- f. RFI 61
- g. RFI 62
- h. RFI 63
- i. RFI 64
- j. RFI 65
- k. RFI 68
- l. RFI 69
- m. RFI 70
- n. RFI 71
- o. RFI 72
- p. RFI 73
- q. RFI 74
- r. RFI 88
- s. RFI 89
- t. RFI 90
- u. RFI 101
- v. RFI 102
- w. RFI 103
- x. RFI 106
- y. RFI 107
- z. RFI 108
- aa. RFI 109
- bb. RFI 110
- cc. RFI 111
- dd. RFI 112
- ee. RFI 113

INITIALED FOR:	
SUBCTR	TURNER

B. Purchase Requisitions have been updated for the following trades. Please see the attached updated Purchase Requisitions and Bid Forms and include all new information and forms with your bid:

- a. Masonry & Stone dated 12/14/2009
- b. Miscellaneous & Ornamental Metals/Fencing/Stairs dated 12/14/2009
- c. General Trades dated 12/14/2009
- d. Curtainwall, Glass, and Metal Panels dated 12/14/2009

C. The following attached updated Specifications should be included in your bid (refer to Purchase Requisitions for Specifications that apply to each individual bid package):

- a. 01331 – CX Commissioning Submittal Procedures – 12/08/2009
- b. 01730 – Operating and Maintenance Data – 12/4/2009
- c. 01770 – Closeout Procedures – 12/08/2009
- d. 01783 – CX Commissioning Project Record Documents – 12/08/2009
- e. 01784 – CX Commissioning Operation and Maintenance Data – 12/08/2009
- f. 01800 – Project Record Documents – 12/4/2009
- g. 01810 – CX Commissioning Process – 12/08/2009
- h. 01811 – CX Prefunctional Checklist – 12/08/2009
- i. 01812 – CX Functional Performance Testing – 12/08/2009
- j. 01821 – Commissioning Demonstration and Training – 12/08/2009
- k. 04200 – Unit Masonry – 12/4/2009
- l. 08110 – Steel Doors and Frames – 12/08/2009
- m. 08211 – Interior Flush Wood Doors – 12/08/2009
- n. 08360 – Sectional Overhead Doors – 12/04/2009
- o. 08710 – Door Hardware – 12/4/2009
- p. 09510 – Acoustical Ceilings – 12/4/2009
- q. 09644 – Wood Gymnasium Floor – 12/4/2009
- r. 09648 – Wood Stage Floor – 12/08/2009
- s. 09841 – Acoustical Wall Panels – 12/08/2009
- t. 10351 – Flagpoles – 12/04/2009

D. The following items should be included in your bid:

- a. **QUESTION:** Item E on the Masonry scope of work. Can you please provide dimensions from building face to site fence so we can determine any special scaffold and stocking requirements based on the clearance provided. We are assuming you have allowed a minimum of 10'. Is our assumption correct? **ANSWER:** No, please assume 8'-0" maximum.
- b. **DELETE** Specification Reference "Primary 11010 Maintenance Equipment Supports" and Item OO "Furnish and install maintenance equipment supports as detailed in the specifications" from the Miscellaneous & Ornamental Metals/Fencing/Stairs Purchase Requisition – REV 2 dated 12/14/09.

If you have any questions on this Bid Information Letter please contact David Puls at 312-327-2870.

Sincerely,



Adam Dell  
Turner Construction Company  
312-327-2917 (office)  
[adell@tcco.com](mailto:adell@tcco.com)

INITIALED FOR:	
SUBCTR	TURNER

# Turner

## BID INFORMATION LETTER #3

Date: 12/15/2009

**YOUR BID IS DUE:**

**Friday**

**December 18, 2009**

**Time: 3:00 PM CST**

**PROJECT:** Ogden Replacement Elementary School: Masonry, General Trades, Misc Metals, and Curtainwall Glass and Metal Panel Bidders

**LOCATION:** 24 West Walton Street, Chicago

**DOCUMENT:** 2 page for Bid Information Letter, 39 pages of Attachments

### **Masonry, General Trades, Misc Metals, and Curtainwall Glass and Metal Panel Bidders:**

Please review the following information and include all updated information in your bid:

**The Bid Date has been changed to Friday, December 18<sup>th</sup> at 3:00pm CST.**

#### **Include the new Bid Forms for each trade:**

- Masonry, General Trades, Misc Metals, and Curtainwall Glass and Metal Panels

#### **The following RFI's are to be included:**

- RFI #104 – Jamb, Head and Sill Details – dated 12/15/09
- RFI #105 – Curtainwall V, W, and X sections – dated 12/15/09
- RFI #106 – Aluminum Door System Clarifications – dated 12/15/09

#### **The following drawings are to be included (drawings located on project website):**

- A6.3.4 dated 12/14/2009
- A6.3.5 dated 12/14/2009
- A6.3.6 dated 12/14/2009
- A6.3.7 dated 12/14/2009
- A7.1.2 dated 12/14/2009
- A7.1.3 dated 12/14/2009

#### **The following items are to be included:**

- **QUESTION: Window Type Q – Specify the glass types required across the top and bottom of the main curtainwall. ANSWER: Assume GL-3.**
- **QUESTION: Window Type Q – Specify the glass type at the left and right wing walls of the main frame. ANSWER: Assume GL-5.**
- **QUESTION: Window Type Q – The Window Schedule indicates two different glass types GL-2/GL-6 or GL-3/GL-6. Please provide further clarification. ANSWER: Assume that both types are installed at this location, in lieu of one type with a combination of both characteristics.**
- **QUESTION: In order to meet performance requirements for Window Type GL-3 and GL-4, a Low E coating would need to be added to the second surface of the unit. ANSWER: Add Low E coating to second surface of the unit.**
- **QUESTION: How many custom frit patterns should be included in bid price? ANSWER: Assume a total of (2) custom frit patterns.**

INITIALED FOR:	
SUBCTR	TURNER


- **RFI 111: Curtainwall, Glass and Metal Panel Contractor to furnish and install louver sun screens. Include allowance in bid price.**

If you have any questions on this Bid Information Letter please contact Dave Puls at 312.327.2870.

**Sincerely,**



**Adam Dell**  
**Turner Construction Company**  
**312-327-2917 (office)**  
**adell@tcco.com**



# Turner

## BID INFORMATION LETTER #4

Date: 12/15/2009

**YOUR BID IS DUE:**  
**Friday**  
**December 18, 2009**  
**Time: 3:00 PM CST**

**PROJECT:** Ogden Replacement Elementary School: Masonry, General Trades, Misc Metals, and Curtainwall Glass and Metal Panel Bidders

**LOCATION:** 24 West Walton Street, Chicago

**DOCUMENT:** 1 page for Bid Information Letter, 36 pages of Attachments

### **Masonry, General Trades, Misc Metals, and Curtainwall Glass and Metal Panel Bidders:**

Please review the following information and include all updated information in your bid:

**The Bid Date has been changed to Friday, December 18<sup>th</sup> at 3:00pm CST.**

**Include the new Bid Forms for each trade – page 7 of each bid form has been updated only. The first sentence of Page 7 was updated to include the correct bid package:**



- **Masonry, General Trades, Misc Metals, and Curtainwall Glass and Metal Panels**

If you have any questions on this Bid Information Letter please contact Dave Puls at 312.327.2870.

Sincerely,



**Adam Dell**  
**Turner Construction Company**  
**312-327-2917 (office)**  
**adell@tcco.com**


<b>INITIALED FOR:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>



**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
**November 24, 2009**

**TURNER CONSTRUCTION COMPANY**


Number	Title	Doc. Type	Design Company	Revision Date	Mark	Status	Description
G0.1	TITLE SHEET AND LOCATION MAPS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.2	DRAWING INDEX	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.3	GENERAL NOTES, ABBREVIATIONS, LEGENDS AND SYMBOLS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.4	TYPICAL MOUNTING HEIGHTS AND ACCESSIBILITY NOTES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.5.1	ZONING AND BUILDING CODE MATRIX	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.5.2	OCCUPANCY COUNT AND CODE MATRIX	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.5.3	CODE MATRIX	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.5.4	INCLUSIVE PLAYGROUNDS RATING SYSTEM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.6	CONTEXT PHOTOS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.7	RESERVED	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G0.8	SURVEY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G1.0	LIFE SAFETY GENERAL NOTES AND CALCULATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G1.1	LIFE SAFETY SITE PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G1.2	LIFE SAFETY AND FIRE PARTITION PLANS AND CALCULATIONS - LOWER LEVEL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G1.3	LIFE SAFETY AND FIRE PARTITION PLANS AND CALCULATIONS - FIRST FLOOR	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G1.4	LIFE SAFETY AND FIRE PARTITION PLANS AND CALCULATIONS - SECOND FLOOR	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G1.5	LIFE SAFETY AND FIRE PARTITION PLANS AND CALCULATIONS - THIRD FLOOR	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
G1.6	LIFE SAFETY AND FIRE PARTITION PLANS AND CALCULATIONS - ROOF	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C0.0	GENERAL NOTES AND LEGEND	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C1.0	DEMOLITION PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C2.0	DIMENSION PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C3.0	GRADING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C3.1	DETAILED GRADING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C3.2	SOIL EROSION & SEDIMENT CONTROL PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C4.0	UTILITY PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C4.1	OPERATIONS AND MAINTENANCE PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C5.0	DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C5.1	DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C5.2	DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
C5.3	DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L1.0	LANDSCAPE SOIL PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L1.1	LANDSCAPE PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L1.2	LANDSCAPE PLANTING PLANS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L1.3	LANDSCAPE IRRIGATION PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L1.4	ACCESSIBLE GREEN ROOF PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L1.5	INACCESSIBLE GREEN ROOF PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L2.1	LANDSCAPE DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L3.1	LANDSCAPE DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
L3.2	LANDSCAPE DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AD1.0	SITE DEMOLITION & SALVAGE PLAN - FOR REFERENCE ONLY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AD2.1	DEMOLITION & SALVAGE ELEVATIONS - FOR REFERENCE ONLY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS1.0	ARCHITECTURAL SITE PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS1.1	DIMENSIONED SITE PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS4.1.1	ENLARGED ARCHITECTURAL SITE PLAN, SECTION AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS4.1.2	ENLARGED ARCHITECTURAL SITE PLAN AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS4.1.3	SITE DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS4.1.4	ENLARGED ARCHITECTURAL SITE PLAN, SECTION AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS4.2.1	ENLARGED ARCHITECTURAL SITE PLAN, SECTION AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS4.2.2	SITE DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS4.3.1	BUILDING ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit

**INITIALED FOR:**  
  
**SUBCTR      TURNER**

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
**November 24, 2009**

**TURNER CONSTRUCTION COMPANY**


Number	Title	Doc Type	Design Company	Revision Date	Mark	Status	Description
AS4.3.2	SITE DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
AS4.3.3	SITE DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.1	LOWER LEVEL PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.1A	LOWER LEVEL - PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.1B	LOWER LEVEL - PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.2	FIRST FLOOR PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.2A	FIRST FLOOR - PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.2B	FIRST FLOOR - PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.3	SECOND FLOOR PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.3A	SECOND FLOOR- PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.3B	SECOND FLOOR- PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.4	THIRD FLOOR PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.4A	THIRD FLOOR- PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.4B	THIRD FLOOR- PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.5	ROOF PLANS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.5A	ROOF PLAN - PARTIAL LANDSCAPE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.5A1	ROOF PLAN - PARTIAL DRAINAGE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.5B	ROOF PLAN - PARTIAL LANDSCAPE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.5B1	ROOF PLAN - PARTIAL DRAINAGE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A1.5C	ROOF PLAN - PARTIAL FLOOR PLANS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.0	CEILING FINISH SCHEDULE AND TYPICAL CEILING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.1A	LOWER LEVEL- PARTIAL REFLECTED CEILING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.1B	LOWER LEVEL- PARTIAL REFLECTED CEILING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.2A	FIRST FLOOR- PARTIAL REFLECTED CEILING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.2B	FIRST FLOOR- PARTIAL REFLECTED CEILING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.3A	SECOND FLOOR- PARTIAL REFLECTED CEILING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.3B	SECOND FLOOR- PARTIAL REFLECTED CEILING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.4A	THIRD FLOOR- PARTIAL REFLECTED CEILING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.4B	THIRD FLOOR- PARTIAL REFLECTED CEILING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A2.5	ROOF - REFLECTED CEILING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A3.1	BUILDING ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A3.2	BUILDING ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A3.3	BUILDING ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A3.4	BUILDING ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A4.1	BUILDING SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A4.2	BUILDING SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A4.3	BUILDING SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A4.4	BUILDING SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A4.5	BUILDING SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A5.1	WALL SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A5.2	WALL SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A5.3	WALL SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A5.4	WALL SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A5.5	WALL SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A5.6	WALL SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.1.1	ENLARGED DETAILS - FOUNDATION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.1.2	ENLARGED DETAILS - FOUNDATION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.1	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.2	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.3	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.4	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.5	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.6	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.7	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.8	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.9	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.10	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.11	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit

**INITIALED FOR:**  
  
**SUBCJR      TURNER**

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
November 24, 2009

**TURNER CONSTRUCTION COMPANY**

Number	Title	Doc. Type	Design Company	Revision Date	Mark	Status	Description
A6.2.12	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.2.13	ENLARGED DETAILS - MASONRY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.3.1	ENLARGED DETAILS - ALUMINUM CURTAIN WALL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.3.2	ENLARGED DETAILS - ALUMINUM CURTAIN WALL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.3.3	ENLARGED DETAILS - ALUMINUM CURTAIN WALL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.3.4	ENLARGED DETAILS - ALUMINUM CURTAIN WALL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.3.5	ENLARGED DETAILS - ALUMINUM CURTAIN WALL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.4.1	ENLARGED DETAILS - STEEL CURTAIN WALL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.4.2	ENLARGED DETAILS - STEEL CURTAIN WALL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.4.3	ENLARGED DETAILS - STEEL CURTAIN WALL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.5.1	ENLARGED DETAILS - ROOF	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.5.2	ENLARGED DETAILS - ROOF	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.5.3	ENLARGED DETAILS - ROOF	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.5.4	ENLARGED DETAILS - ROOF	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.6.1	ENLARGED DETAILS - CHILLER WELL	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.7.1	ENLARGED DETAILS - ENTRY CANOPY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A6.7.2	ENLARGED DETAILS - ENTRY CANOPY	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.1.1	ENLARGED STAIR PLANS AND SECTIONS - STAIR 1	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.1.2	ENLARGED STAIR PLANS AND SECTIONS - STAIR 2	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.1.3	ENLARGED STAIR PLANS AND SECTIONS - STAIR 3	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.1.4	ENLARGED STAIR PLANS AND SECTIONS - STAIR 4 AND STAGE STAIRS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.1.5	ENLARGED STAIR PLANS, SECTIONS AND DETAILS STAIRS 5, 6 AND 7	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.2.1	TYPICAL STAIR DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.2.2	TYPICAL STAIR DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.2.3	TYPICAL STAIR DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.4.1	ELEVATOR SECTION AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A7.4.2	FUTURE ELEVATOR SECTION AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.1.1	MULTI-PURPOSE ROOM ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.2.1	TYPICAL CLASSROOM ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.3.1	K AND PRE K CLASSROOM ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.3.2	K AND PRE K CLASSROOM ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.4.1	ENLARGED ADMINISTRATION PLANS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.4.2	ADMINISTRATION ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.5.1	SCIENCE LAB ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.5.2	COMPUTER LAB ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.6.1	ART ROOM ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.6.2	MUSIC ROOM ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.7.1	LIBRARY ENLARGED PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.7.2	LIBRARY ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.8.1	DINING ROOM AND KITCHEN ENLARGED PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.8.2	DINING ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.9.1	GYMNASIUM ENLARGED PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.9.2	GYMNASIUM ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.9.3	GYMNASIUM ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.9.4	STAGE ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.10.1	LOADING DOCK ENLARGED PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.11.1	FIRST FLOOR CORRIDOR NORTH ELEVATION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.11.2	FIRST FLOOR CORRIDOR SOUTH ELEVATION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.11.3	SECOND FLOOR CORRIDOR NORTH ELEVATION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.11.4	SECOND FLOOR CORRIDOR SOUTH ELEVATION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.11.5	THIRD FLOOR CORRIDOR NORTH ELEVATION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.11.6	THIRD FLOOR CORRIDOR SOUTH ELEVATION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.12.1	TOILET ROOM ENLARGED PLAN AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.12.2	TOILET ROOM ENLARGED PLANS AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A8.13.1	STAIR ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A9.1	PARTITION TYPES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A9.2	TYPICAL PARTITION DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit

**INITIALED FOR:**  
  
**SUBCTR TURNER**

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
November 24, 2009

**TURNER CONSTRUCTION COMPANY**

Number	Title	Doc Type	Design Company	Revision Date	Mark	Status	Description
A9.3	TYPICAL FIRESTOPPING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A9.4	TYPICAL FIRESTOPPING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A10.1	INTERIOR DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A10.2	INTERIOR DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A10.3	INTERIOR DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A10.4	RESERVED	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A10.5	INTERIOR DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A10.6	INTERIOR DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A12.0	DOOR SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A12.1	DOOR SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A12.2	WINDOW SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A12.3	WINDOW SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A12.4	WINDOW SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.0	FINISH SCHEDULE AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.1A	LOWER LEVEL- PARTIAL FINISH PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.1B	LOWER LEVEL- PARTIAL FINISH PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.2A	FIRST FLOOR- PARTIAL FINISH PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.2B	FIRST FLOOR- PARTIAL FINISH PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.3A	SECOND FLOOR- PARTIAL FINISH PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.3B	SECOND FLOOR- PARTIAL FINISH PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.4A	THIRD FLOOR- PARTIAL FINISH PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.4B	THIRD FLOOR- PARTIAL FINISH PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A13.5	ROOF LEVEL- PARTIAL FINISH PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A14.1	GARAGE SIGNAGE SCHEDULE AND MOUNTING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A14.2	GARAGE SIGNAGE PLAN AND STRIPING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A14.3	GARAGE SIGNAGE SCHEDULE AND MOUNTING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.0	SIGNAGE SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.0.1	CAFETERIA SIGNAGE DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.1	EQUIPMENT SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.2A	FIRST FLOOR- PARTIAL FURNITURE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.2B	FIRST FLOOR- PARTIAL FURNITURE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.3A	SECOND FLOOR- PARTIAL FURNITURE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.3B	SECOND FLOOR- PARTIAL FURNITURE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.4A	THIRD FLOOR- PARTIAL FURNITURE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
A15.4B	THIRD FLOOR- PARTIAL FURNITURE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S0.1	GENERAL STRUCTURAL NOTES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S0.2	GENERAL STRUCTURAL NOTES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S0.3	LOAD DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S0.4	LOAD DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.0	CAISSON PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.0A	CAISSON - PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.0B	CAISSON - PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.1	BASEMENT/FOUNDATION PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.1A	BASEMENT/FOUNDATION - PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.1B	BASEMENT/FOUNDATION - PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.1.1	CONCRETE WALL - ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.1.2	CONCRETE WALL - ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.1.3	CONCRETE WALL - ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.2	FIRST FLOOR FRAMING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.2A	FIRST FLOOR FRAMING - PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.2B	FIRST FLOOR FRAMING - PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.2A.1	FIRST FLOOR REINFORCEMENT (NORTH-SOUTH) - PARTIAL PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.2A.2	FIRST FLOOR REINFORCEMENT (EAST-WEST) - PARTIAL PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.2B.1	FIRST FLOOR REINFORCEMENT (NORTH-SOUTH) - PARTIAL PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.2B.2	FIRST FLOOR REINFORCEMENT (EAST-WEST) - PARTIAL PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.3	SECOND FLOOR FRAMING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.3A	SECOND FLOOR FRAMING - PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit

<b>INITIALED FOR:</b>	
SUBCTR	TURNER

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
November 24, 2009

**TURNER CONSTRUCTION COMPANY**

Number	Title	Doc./Type	Design Company	Revision Date	Mark	Status	Description
S1.3B	SECOND FLOOR FRAMING - PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.4	THIRD FLOOR FRAMING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.4A	THIRD FLOOR FRAMING - PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.4B	THIRD FLOOR FRAMING - PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.5	ROOF FRAMING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.5A	ROOF FRAMING - PARTIAL FLOOR PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.5B	ROOF FRAMING - PARTIAL FLOOR PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.6	MISCELLANEOUS FRAMING PLANS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.7	MISCELLANEOUS FRAMING PLANS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S1.8	MISCELLANEOUS FRAMING PLANS AND ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S2.1	CAISSON DETAILS AND SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S2.2	GRADE BEAM DETAILS AND SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S2.3	FOUNDATION DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S2.4	FOUNDATION DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S2.5	FOUNDATION DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S2.6	FOUNDATION DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S3.1	CONCRETE SLAB SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S3.2	CONCRETE SCHEDULES AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S3.3	CONCRETE SCHEDULES AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.0	COLUMN AND BASE PLATE SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.1	FRAMING SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.2	FRAMING SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.3	FRAMING SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.4	FRAMING SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.5	FRAMING SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.6	FRAMING SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.7	FRAMING SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S4.8	FRAMING SECTIONS AND DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S5.1	SECTIONS, DETAILS AND BRACING ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S6.1	MASONRY DETAILS AND SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S6.2	MASONRY DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S6.3	EXTERIOR MASONRY WALL ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
S6.4	EXTERIOR MASONRY WALL ELEVATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M0.0	MECHANICAL SYMBOLS & ABBREVIATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.0A	PARKING LEVEL MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.0B	PARKING LEVEL MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.1A	FIRST FLOOR MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.1B	FIRST FLOOR MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.2A	SECOND FLOOR MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.2B	SECOND FLOOR MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.3A	THIRD FLOOR MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.3B	THIRD FLOOR MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.4A	ROOF MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M1.4B	ROOF MECHANICAL DUCTWORK PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.0A	PARKING LEVEL MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.0B	PARKING LEVEL MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.1A	FIRST FLOOR MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.1B	FIRST FLOOR MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.2A	SECOND FLOOR MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.2B	SECOND FLOOR MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.3A	THIRD FLOOR MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.3B	THIRD FLOOR MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.4A	ROOF MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M2.4B	ROOF MECHANICAL PIPING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M3.0	MECHANICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M3.1	MECHANICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M3.2	MECHANICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M3.3	MECHANICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M4.0	MECHANICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M5.0	SECOND FLOOR MECHANICAL ENLARGED PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M5.1	THIRD FLOOR MECHANICAL ENLARGED PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M5.2	SECOND FLOOR MECHANICAL SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
**November 24, 2009**

**TURNER CONSTRUCTION COMPANY**

Number	Title	Doc Type	Design Company	Revision Date	Mark	Status	Description
M5.3	THIRD FLOOR MECHANICAL SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M6.0	MECHANICAL CONTROLS DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M6.1	MECHANICAL CONTROLS DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M6.2	MECHANICAL CONTROLS DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M6.3	MECHANICAL CONTROLS DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M6.4	MECHANICAL CONTROLS DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M6.5	MECHANICAL CONTROLS DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M6.6	MECHANICAL CONTROLS DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M6.7	MECHANICAL CONTROLS DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M7.0	MECHANICAL AIR RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M7.1	MECHANICAL CHILLED WATER RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
M7.2	MECHANICAL HOT WATER RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E0.0A	ELECTRICAL SYMBOLS AND ABBREVIATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E0.0B	ELECTRICAL SYMBOLS AND ABBREVIATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E0.1	ELECTRICAL SITE PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.0A	PARKING LEVEL LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.0B	PARKING LEVEL LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.1A	FIRST FLOOR LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.1B	FIRST FLOOR LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.2A	SECOND FLOOR LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.2B	SECOND FLOOR LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.3A	THIRD FLOOR LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.3B	THIRD FLOOR LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.4A	ROOF LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E1.4B	ROOF LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.0A	PARKING LEVEL POWER PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.0B	PARKING LEVEL POWER PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.1A	FIRST FLOOR POWER PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.1B	FIRST FLOOR POWER PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.2A	SECOND FLOOR POWER PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.2B	SECOND FLOOR POWER PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.3A	THIRD FLOOR POWER PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.3B	THIRD FLOOR POWER PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.4A	ROOF POWER AND EQUIPMENT PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.4B	ROOF POWER AND EQUIPMENT PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E2.5	ENLARGED ELECTRICAL PLANS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.0	ELECTRICAL LOAD CALCULATION SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.1	MECHANICAL EQUIPMENT SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.2	LIGHTING FIXTURE SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.3	LIGHTING FIXTURE SCHEDULE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.4	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.5	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.6	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.7	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.8	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.9	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.10	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.11	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.12	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.13	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E3.14	ELECTRICAL SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.0	ELECTRICAL ONE-LINE RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.1	ELECTRICAL ONE-LINE RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.2	LIGHTING CONTROLS WIRING DIAGRAMS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.3	GROUNDING SYSTEM RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.4	FIRE ALARM SYSTEM RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.5	RESCUE ASSISTANCE RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.6	INTERCOM SYSTEM RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.7	INTRUSION DETECTION SYSTEM RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.8	CLOCK SYSTEM RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.9	DOOR HOLDER SYSTEM RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E4.10	CLASSROOM LIGHTING CONTROL WIRING DIAGRAM AND NARRATIVE	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
**November 24, 2009**

**TURNER CONSTRUCTION COMPANY**

Number	Title	Doc. Type	Design Company	Revision Date	Mark	Status	Description
E5.1	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.2	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.3	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.4	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.5	VOICE AND DATA DISTRIBUTION DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.6	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.7	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.8	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.9	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E5.10	MDF POWER AND SYSTEM DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.1	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.2	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.3	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.4	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.5	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.6	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.7	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.8	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E6.9	ELECTRICAL DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.0A	PARKING LEVEL GENERAL LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.0B	PARKING LEVEL GENERAL LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.1A	FIRST FLOOR LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.1B	FIRST FLOOR LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.2A	SECOND FLOOR LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.2B	SECOND FLOOR LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.3A	THIRD FLOOR LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.3B	THIRD FLOOR LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.4A	ROOF LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.4B	ROOF LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E7.5	SITE LIGHTING ILLUMINANCE PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E8.1A	FIRST FLOOR EMERGENCY LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E8.1B	FIRST FLOOR EMERGENCY LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E8.2A	SECOND FLOOR EMERGENCY LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E8.2B	SECOND FLOOR EMERGENCY LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E8.3A	THIRD FLOOR EMERGENCY LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E8.3B	THIRD FLOOR EMERGENCY LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E8.4A	ROOF EMERGENCY LIGHTING ILLUMINANCE PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
E8.4B	ROOF EMERGENCY LIGHTING ILLUMINANCE PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.0A	PARKING LEVEL LIFE SAFETY LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.0B	PARKING LEVEL LIFE SAFETY LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.1A	FIRST FLOOR LIFE SAFETY LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.1B	FIRST FLOOR LIFE SAFETY LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.2A	SECOND FLOOR LIFE SAFETY LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.2B	SECOND FLOOR LIFE SAFETY LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.3A	THIRD FLOOR LIFE SAFETY LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.3B	THIRD FLOOR LIFE SAFETY LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.4A	ROOF LIFE SAFETY LIGHTING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.4B	ROOF LIFE SAFETY LIGHTING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
LS.5	LIFE SAFETY SYSTEM ONE-LINE RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P0.0	PLUMBING SYMBOLS & ABBREVIATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P0.1	PLUMBING SITE PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P0.2A	UNDERGROUND PLUMBING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P0.2B	UNDERGROUND PLUMBING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.0A	PARKING LEVEL PLUMBING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.0B	PARKING LEVEL PLUMBING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit

**ISSUED FOR:**  
**SUBCTR      TURNER**

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
November 24, 2009

TURNER CONSTRUCTION COMPANY

Number	Title	Doc. Type	Design Company	Revision Date	Mark	Status	Description
P1.1A	FIRST FLOOR PLUMBING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.1B	FIRST FLOOR PLUMBING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.2A	SECOND FLOOR PLUMBING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.2B	SECOND FLOOR PLUMBING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.3A	THIRD FLOOR PLUMBING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.3B	THIRD FLOOR PLUMBING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.4A	ROOF PLUMBING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.4B	ROOF PLUMBING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.5A	UPPER ROOF PLUMBING PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P1.5B	UPPER ROOF PLUMBING PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P2.0	PLUMBING SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P3.0	PLUMBING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P3.1	PLUMBING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P3.2	PLUMBING DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P4.0	PLUMBING DOMESTIC WATER RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P4.1	PLUMBING GAS RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P4.2	PLUMBING SANITARY RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
P5.0	LOWER LEVEL PLUMBING ENLARGED PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP0.0	FIRE PROTECTION SYMBOLS & ABBREVIATIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.0A	PARKING LEVEL FIRE PROTECTION PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.0B	PARKING LEVEL FIRE PROTECTION PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.1A	FIRST FLOOR FIRE PROTECTION PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.1B	FIRST FLOOR FIRE PROTECTION PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.2A	SECOND FLOOR FIRE PROTECTION PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.2B	SECOND FLOOR FIRE PROTECTION PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.3A	THIRD FLOOR FIRE PROTECTION PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.3B	THIRD FLOOR FIRE PROTECTION PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.4A	ROOF FIRE PROTECTION PLAN A	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP1.4B	ROOF FIRE PROTECTION PLAN B	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP2.0	FIRE PROTECTION SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP3.0	FIRE PROTECTION DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FP4.0	FIRE PROTECTION RISER DIAGRAM	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FS1.0	EQUIPMENT PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FS1.1	PLUMBING PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FS1.2	ELECTRICAL PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FS1.3	SPECIAL CONDITIONS PLAN	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
FS1.4	DETAIL SHEET	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
TH1.1	THEATRE LIGHTING - PLANS AND SECTIONS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
TH2.1	THEATRE LIGHTING - CONTROL RISER DIAGRAM AND SCHEDULES	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
TH3.1	THEATRE LIGHTING - DETAILS	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
TH4.1	THEATRE RIGGING - PLAN AND SECTION	DR	NHDKMP Architects	11/19/2009	6	For Bid	Building Permit
00200	Information Available to Bidders (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
01001	LEED Consultant (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
01014	Erosion and Sedimentation Control	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
01352	LEED Requirements (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
01510	Temporary Offices (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
01524	Construction Waste Management (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02116	UST Removal	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02222	Excavating, Backfilling, and Compacting for Utilities	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02300	Earthwork	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02316	Soil Management and Handling	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02317	Special, Nonhazardous Special and Hazardous Waste Soil Removal and Disposal	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02318	Acceptance of Backfill, Top Soil, and CU Structural Soil	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02464	Caissons	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02513	Portland Cement Concrete Paving	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02700	Sewerage and Drainage	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02707	Water Service	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02730	Permeable Interlocking Concrete Pavers (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02792	Playground Surface Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02810	Irrigation System	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit

**INITIALED FOR:**  
SUBCTR TURNER



**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
**November 24, 2009**

**TURNER CONSTRUCTION COMPANY**

Number	Title	Spec Type	Design Company	Revision Date	Mark	Status	Description
02822	Ornamental Fence	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02834	Decorative Fencing System and Playground Netting	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02860	Sound Barriers (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02870	Site Furnishings (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02900	Landscaping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02901	CU Structural Soil for Landscape	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
02930	Intensive Green Roof Landscaping 02960 Green Trellis System	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
03300	Cast-in-place Concrete	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
03331	Cast-in-Place Architectural Concrete (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
03410	Plant-Precast Structural Concrete	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
04200	Unit Masonry	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
04903	Ornamental Stone Restoration and Cleaning	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
05120	Structural Steel	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
05311	Steel Roof Deck	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
05312	Steel Floor Deck	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
05400	Cold-Formed Metal Framing	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
05500	Metal Fabrications	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
05811	Historic Treatment of Ornamental Metal Fencing	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
06101	Carpentry	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
06110	Gypsum Sheathing	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
06400	Architectural Woodwork	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
06401	Modular Casework (LEED)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07131	Self-Adhering Sheet Waterproofing (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07141	Cold Fluid-Applied Waterproofing (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07190	Water Repellents	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07195	Fluid-Applied Membrane Air Barrier	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07210	Building Insulation	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07215	Sprayed-On Thermal Insulation	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07415	Composite Metal Panel System	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07561	Fluid-Applied Protected Membrane Roofing (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07562	Vegetated Extensive Roofing (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07570	Traffic Coatings	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07620	Flashing and Sheet Metal	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07700	Roof Accessories	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07811	Sprayed Fire-Resistive Materials	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07841	Through-Penetration Firestop Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07842	Fire-Resistive Joint Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07843	Perimeter Fire Containment Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
07900	Joint Sealants	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08110	Steel Doors and Frames	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08211	Interior Flush Wood Doors	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08290	Wood Door Cleaning and Restoration (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08312	Access Doors and Frames	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08333	Overhead Coiling Service Doors	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08360	Sectional Overhead Doors	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08520	Aluminum Windows (New)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08660	Interior Wire Mesh Window Guards	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08710	Door Hardware	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08716	Automatic Door Operators	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08800	Glazing	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08840	Plastic Glazing (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08910	Aluminum Window Walls	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
08913	Glazed Steel Curtain Walls	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09220	Cement Plaster	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09260	Gypsum Board Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09270	Drywall Shaft Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09300	Tile	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09410	Terrazzo	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09510	Acoustical Ceilings (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09545	Luminous Ceilings (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09644	Wood Gymnasium Floor	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09648	Wood Stage Floor	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit

<b>INITIALED FOR:</b>	
2009	
SUBCTR	TURNER

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
**November 24, 2009**

**TURNER CONSTRUCTION COMPANY**

Number	Title	Doc/Type	Design Company	Revision Date	Mark	Status	Description
09650	Resilient Tile Flooring	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09678	Resilient Wall Base	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09681	Carpet Tile	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09841	Acoustical Wall Panels	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09910	LEED Finish Painting	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
09914	Pavement Marking	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10101	Visual Display Units	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10155	Toilet Compartments	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10200	Louvers	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10351	Flagpoles	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10401	Parking Signage	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10425	Metal Letters	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10431	Exterior Signs	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10433	Interior Signage	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10434	Exterior Emergency Signs	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10500	Metal Lockers (Elementary School)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10522	Fire Extinguisher Cabinets and Accessories	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10651	Operable Panel Partitions	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
10801	Toilet Accessories	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11010	Maintenance Equipment Supports (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11062	Stage Rigging	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11132	Projection Screens	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11150	Parking Access and Revenue Control System (PARCS)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11161	Recessed Dock Levelers	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11172	Waste Compactors	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11400	Food Service Equipment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11482	Scoreboards (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11491	Gymnasium Equipment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
11620	Laboratory Sterilizers (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
12500	Window Treatment Shades	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
12503	Motorized Shades	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
12660	Telescoping Stands	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
12680	Entrance Floor Mats (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
13080	Floating Concrete Floor (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
14210	Electric Traction Elevators (Deviation)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
14420	Wheel Chair Lifts	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15010	General Provisions For Mechanical Work	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15020	Shop Drawings, Product Data and Samples	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15050	Basic Mechanical Materials and Methods	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15051	Miscellaneous Equipment and Work	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15055	Motors	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15060	Hangers and Supports	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15074	Vibration Controls For HVAC Piping and Equipment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15076	Identification For Plumbing Piping and Equipment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15077	Identification For HVAC Piping and Equipment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15082	Plumbing Insulation	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15083	HVAC Insulation	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15110	Valves	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15124	Expansion Fittings and Loops or HVAC Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15127	Meters and Gages For HVAC Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15140	Domestic Water Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15145	Domestic Water Piping Specialties	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15150	Sanitary Waste and Vent Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15155	Drainage Piping Specialties	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15160	Storm Drainage Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15181	Hydronic Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15183	Refrigerant Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15185	Hydronic Pumps	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15189	HVAC Water Treatment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15195	Natural-Gas Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15221	Chemical-Waste Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15305	Fire-Suppression Piping	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15320	Electric-Drive, Centrifugal Fire Pumps	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit

<b>INITIALED FOR:</b>	
2009	
SUBCTR	TURNER

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
**November 24, 2009**

**TURNER CONSTRUCTION COMPANY**

Number	Title	Doc. Type	Design Company	Revision Date	Mark	Status	Description
15441	Domestic Water Pumps	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15444	Packaged Booster Pumps	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15445	Sewage Pumps	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15466	Sump Pumps	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15486	Fuel-Fired Water Heaters	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15513	Condensing Boilers	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15520	Feedwater Equipment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15550	Breechings, Chimneys, and Stacks	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15555	Draft Control Devices	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15626	Air-Cooled Rotary Screw Water Chillers 130 Tons and Greater	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15725	Modular Indoor Air-Handling Units	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15761	Air Coils	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15766	Propeller Unit Heaters	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15769	Radiant Heating Panels	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15815	Metal Ducts	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15820	Duct Accessories	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15837	Centrifugal Fans	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15840	Air Terminal Units	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15861	Air Filters	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15965	Variable Frequency Controllers (Drives)	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
15990	Testing, Adjusting, and Balancing	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16010	Basic Electrical Requirements	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16050	Basic Electrical Materials and Methods	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16054	Temporary Power and Communication Service	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16055	Overcurrent Protective Device Coordination and Arc Flash Study	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16060	Grounding and Bonding	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16075	Electrical Identification	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16120	Conductors and Cables	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16130	Raceways and Boxes	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16140	Wiring Devices	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16145	Lighting Control Devices	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16190	Hangers and Supports For Electrical Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16264	Static Uninterruptible Power Supply	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16289	Transient Voltage Suppression	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16410	Enclosed Switches and Circuit Breakers	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16415	Transfer Switches	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16420	Enclosed Controllers	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16441	Switchboards	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16442	Panelboards	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16443	Motor-Control Centers	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16461	Low-Voltage Transformers	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16491	Fuses	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16511	Interior Lighting	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16521	Exterior Lighting	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16555	Stage Lighting	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16571	Central Dimming Controls	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16572	Modular Dimming Controls	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16621	Packaged Natural Gas Generator	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16720	Intrusion Detection System	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16721	Fire Alarm System	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16726	Public Address and Music Equipment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16730	Clock Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16740	Telephone Service Entrance	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16750	Assistive Listening Device Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16755	Emergency Call System	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16765	Rescue Assistance Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16781	CCTV System and Components	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
16950	Testing	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17053	Identification for Communications Systems	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17100	Commissioning of Communications	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17131	Copper Backbone Cabling	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**OGDEN SCHOOL REPLACEMENT DRAWING LIST**  
**November 24, 2009**

**TURNER CONSTRUCTION COMPANY**

Number	Title	Doc Type	Design Company	Revision Date	Mark	Status	Description
17200	Communications General Requirements	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17216	Cabinets, Racks and Enclosures	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17232	Optical Fiber Backbone Cabling	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17250	Communications Horizontal Cabling	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17333	Data Comm Wireless Access Points	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17723	School Intercom and Program Equipment	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit
17780	Media Management TV System	SPEC	NHDKMP Architects	11/19/2009	0	For Bid	Building Permit

<b>INITIALED FOR:</b>	
<b>SUBOTE</b>	<b>TURNER</b>

# PROJECT MILESTONES

Acc ID	Description	CD	DU	EM	ST	FIN
000010	RFP Submission	0	0	16JUL09	A	
000020	CM Interview	0	0	24JUL09	A	
000025	PBC Board Meeting (CM Approval)	0	0	11AUG09	A	
000042	Submittal Due for October 09 Bnd Mtg	0	0	18SEP09 *		
000045	PBC Oct '09 Board Mtg (Approve ER/Caissons)	0	0	08OCT09 *		
000047	Submittal Due for Nov '09 Board Mtg	0	0	23OCT09 *		
000048	PBC Nov '09 Board Mtg (Approve Site Util & Exc)	0	0	10NOV09 *		
000105	Caisson & Foundation Permit Issued	0	0			31DEC09
000115	Building Permit Issued	0	0			16FEB10
000117	Certificate of Occupancy	0	0			17JUN11
000120	Substantial Completion	0	0			01JUL11
000125	Start of Classes (Fall 2011)	0	0	06SEP11 *		
000130	Final Completion	0	0			08NOV11

## DESIGN & PRECONSTRUCTION

### Design Schedule & Milestones

CD	DU	EM	ST	FIN
101	84	13AUG09	A	07JAN10
40	40	21SEP09		13NOV09
50	50	21OCT09		31DEC09
60	60	20NOV09		16FEB10

## CONSTRUCTION

### Mobilization

010000	Mobilize	1	1	16NOV09	16NOV09
010010	Site Fencing	3	3	17NOV09	19NOV09
010015	Jobsite Trailers	5	5	20NOV09	27NOV09
010020	Sidewalk Canopy / Jersey Barriers	10	10	20NOV09	04DEC09

### Construction

43	20	03AUG09	A	06OCT09
28	28	07OCT09		13NOV09
35	35	06JAN10		28FEB10
183	183	20NOV09		09AUG10
25	25	30NOV09		05JAN10
165	165	17FEB10		07OCT10
155	155	08JUN10		12JAN11

# OGDEN REPLACEMENT ELEMENTARY SCHOOL

## Early Trade Schedule Data Date - 9.9.09

- ◆ RFP Submission
- ◆ CM Interview
- ◆ PBC Board Meeting (CM Approval)
- ◆ Submittal Due for October 09 Bnd Mtg
- ◆ PBC Oct '09 Board Mtg (Approve ER/Caissons)
- ◆ Submittal Due for Nov '09 Board Mtg
- ◆ PBC Nov '09 Board Mtg (Approve Site Util & Exc)
- ◆ Caisson & Foundation Permit Issued
- ◆ Building Permit Issued

- ◆ Certificate of Occupancy
- ◆ Substantial Completion
- ◆ Start of Classes (Fall 2011)
- ◆ Final Completion

- ◆ Caisson Permit
- ◆ Foundation Permit Submittal
- ◆ Building Permit Submittal
- ◆ Mobilize
- ◆ Site Fencing
- ◆ Jobsite Trailers
- ◆ Sidewalk Canopy / Jersey Barriers


Turner Construction Company  
Ogden Replacement Elementary School

Empty bar  
 Target bar  
 Progress bar  
 Start milestone  
 Summary bar  
 End milestone point  
 Finish milestone point

INITIALED FOR:

Sheet No.	05AUG09
Date	08SEP09
Rev. date	11SEP09
Page number	JA
Project number	05022
© TURNER CONSTRUCTION, INC.	

Act ID	Description	Orig DWP	Plan DWP	Entry Start	Entry Finish
900000	Structural Steel	67	67	29JUN10	30SEP10
900001	Dampproofing and Waterproofing	15	15	06JUL10	26JUL10
900002	Roofing	159	159	01OCT10	12MAY11
900003	Fireproofing	34	34	14SEP10	29OCT10
900004	Glazed Curtainwall	50	50	19NOV10	28JAN11
900005	Interior Finishes	189	189	24SEP10	17JUN11
900006	Vertical Transportation	68	68	03NOV10	07FEB11
900007	General MEP	321	321	22MAR10	17JUN11
<b>Owner Activities</b>					
900008	Owner FFE Installation	25	25	20JUN11	25JUL11
900009	Owner Move In	18	18	05JUL11	28JUL11
<b>Commissioning</b>					
900010	Commissioning and Balancing	100	100	04APR11	23AUG11
<b>Closeout</b>					
900011	Punchlist Preparation	45	45	29APR11	01JUL11
900012	Project Closeout	90	90	05JUL11	08NOV11



Turner Construction Company  
Ogden Replacement Elementary School

INITIALED FOR:  
SUBCTR: [Signature] TIDNEY


SHEETS CALLED  
 IN BY  
 DATE  
 DRAWING NO.  
 PROJECT NO.  
 SHEET NO.  
 OF  
 © Primavera Systems, Inc.

Bids Due: December 18, 2009 @ 3:00PM CST

## SUBCONTRACTOR BID FORM

### A. INSTRUCTIONS FOR BID PREPARATION AND BID DOCUMENT CHECKLIST

1. Two (2) originals of this Subcontractor Bid Form shall be prepared with original signatures and notarizations wherever required submitted in a sealed envelope.
2. All bids must be submitted on forms supplied by the Construction Manager and shall be subject to all requirements of the Contract Documents. Unless otherwise stated, all blank spaces on the Subcontractor Bid Form or pages, applicable to the subject specification, should be correctly filled in. All bids must be regular in every respect and no interlineations, excisions, or special conditions shall be made by the Bidder.
3. The Bidder's name, address, telephone and fax number should be clearly written on the Subcontractor Bid Form.
4. The Commission may consider as irregular, and at its option reject, any bid on which there is an alteration of or departure from this Subcontractor Bid Form.
5. Two (2) originals of the following documents are required to be submitted with the Subcontractor Bid Form. Blank copies of the documents can be found in Exhibit 1 of the Procedures Manual. Please ensure that you have completed and attached the forms listed below and indicate such by placing a "✓" next to each item:
  - a.  X  Subcontractor Bid Form
  - b.  X  Schedule 2 – Affidavit of Non-Collusion
  - c.  X  Schedule B – Joint Venture Affidavit (if applicable)
  - d.  X  Schedule C – Letter of Intent from MBE/WBE To Perform As Subcontractor, Subconsultant, and/or Material Supplier
  - e.  X  Schedule D – Affidavit of Prime Subcontractor Regarding MBE/WBE Participation.
  - f.  X  Schedule E – Request for Waiver from MBE / WBE Participation (if applicable)
  - g.  X  Schedule 4 – Affidavit of Uncompleted Work
  - h.  X  Proof of Ability to Provide Offsite Insurance
  - i.  X  Completed CCIP Form 1
  - j.  X  Completed Disclosure Affidavit
6. The apparent low Bidder is required to submit a fully executed Schedule 8 - Disclosure of Retained Parties within five (5) days after bid opening.

INITIALED FOR:	
	
SUBCTR	TURNER

INITIALED

  
FOR TURNER

**SUBMITTED BY:** Illinois Masonry Corp.

200 Telsor Road (Street Address)

Lake Zurich, IL 60047 (City, State and Zip)

Amy Kalnins (Contact)

akalnins@illinoismasonry.com (Email)

847-550-5100 (Area Code/Phone #)

847-550-5555 (Fax Number)

**B. LUMP SUM**

Lump Sum for **Masonry & Stone** Work as defined by the Contract Documents including the **Masonry & Stone** Requisition:

Labor Hours included in Bid 30,000 hrs

TOTAL LUMP SUM BID (Excluding W/C & On-Site GL Insurance) \$ 4,970,000.00

four million nine hundred seventy thousand dollars  
TOTAL LUMP SUM BID (WRITE OUT)

TOTAL AWARD CRITERIA (Line 15 from next page) \$ 4,761,260.<sup>00</sup>



**AWARD CRITERIA CALCULATION** (Description of Award Criteria Calculation can be found in Bid Procedure Manual, Section 6, Exhibit 1)

Line 1.	TOTAL LUMP SUM BID (from previous page), in figures	<u>4,970,000.00</u>
Line 2.	Percentage of the Journeyworkers hours that the Subcontractor proposes to be worked by minority Journeyworkers during construction of the project. (Maximum figure 0.50)	<u>.50</u>
Line 3.	Multiply Line 2 by Line 1 by 0.04	<u>99,400.00</u>
Line 4.	Percentage of total Apprentice hours that the Subcontractor proposes to be worked by minority Apprentices during construction of the project. (Maximum figure 0.50)	<u>.50</u>
Line 5.	Multiply Line 4 by Line 1 by 0.03	<u>74,550.00</u>
Line 6.	Percentage of the total Laborer hours that the Subcontractor proposes to be worked by minority Laborers during construction of the project. (Maximum figure 0.50)	<u>.50</u>
Line 7.	Multiply Line 6 by Line 1 by 0.01	<u>74,850.00</u>
Line 8.	Percentage of total Journeyworker hours that the Subcontractor proposes to be worked by female Journeyworkers during the construction of the project. (Maximum figure 0.10)	<u>.05</u>
Line 9.	Multiply Line 8 by Line 1 by 0.04	<u>9940.00</u>
Line 10.	Percentage of total Apprentice hours that the Subcontractor proposes to be worked by female Apprentices during construction of the project. (Maximum figure 0.10)	<u>0.0</u>
Line 11.	Multiply Line 10 by Line 1 by 0.03	<u>0.00</u>
Line 12.	Percentage of the total Laborer hours that the Subcontractor proposes to be worked by female Laborers during construction of the project. (Maximum figure 0.10)	<u>0.0</u>
Line 13.	Multiply Line 12 by Line 1 by 0.01	<u>0.00</u>
Line 14.	Summation of Lines 3, 5, 7, 9, 11, and 13	<u>208,740.00</u>
Line 15.	Subtract Line 14 from Line 1 (= "Total Award Criteria")	<u>4,761,260.00</u>

INITIALED

INITIALED FOR:	
<u>00</u>	
SUBCTR	TURNER

CTU  
 FOR TURNER  
 FOR SUBCTR

**C. MBE / WBE PARTICIPATION AND CHICAGO / COMMUNITY RESIDENCY EMPLOYMENT**

Turner and the PBC are committed to a diversity program for this Project. Bidder commits to achieve maximum MBE/WBE participation in this work in accordance with Schedule 3 of the Project Manual and commits to the following aspirational goals for MBE/WBE participation on this contract. Note: Bidders must also submit a **Schedule D – Affidavit of Prime Subcontractor Regarding MBE/WBE Participation with their bid.**

	<u>Bidder Commitments</u>	<u>Trade Specific Goals</u>
Minority Business Enterprise:	35 %	35% participation
Women Business Enterprise:	10 %	10% participation

This bid must include Chicago Residency Employment. A minimum of 50% Chicago Residency employment including 7.5% Community Resident Employment is required to be included in this bid. Please review section two in the Turner Procedures Manual for compliance.

**D. SUPPLIERS/SUB-SUBCONTRACTORS:**

Please provide a list of potential suppliers and sub-subcontractors.

- |  |                                   |
|--|-----------------------------------|
| 1. <u>Northfield Block Company</u>         | 6. <u>Packaged Concrete, Inc.</u> |
| 2. <u>Bracing Systems</u>                  | 7. <u>BMI</u>                     |
| 3. <u>Rauch Clay Products</u>              | 8. <u>Olsen Tuckpointing</u>      |
| 4. <u>Beck It, Inc.</u>                    | 9. <u>IW&amp;G</u>                |
| 5. <u>Metropolitan Architectural Brick</u> | 10. _____                         |

**E. UNIT PRICES**

The following unit prices are applicable for changes in the Work. The unit prices are for Work complete and in place and include all costs such as materials, labor, equipment, freight, taxes, insurance, fringe benefits, and overhead and profit.

1. \$ N/A
2. \$ N/A

**F. EQUIPMENT PRICES**

Attach a listing of all equipment expected to be used on the project with a complete hourly cost including operator and all other associated costs.

### G. TRADE LABOR UNIONS UTILIZED IN THIS WORK

Provide a list of trade unions that will be employed for this Work:

International Union Bricklayers and

- |                                      |                        |
|--------------------------------------|------------------------|
| 1. <u>Allied Craftsmen</u>           | 4. <u>Tuckpointing</u> |
| 2. <u>Laborer's District Council</u> | 5. _____               |
| 3. <u>Operators Local 150</u>        | 6. _____               |

### H. LONG LEAD ITEMS

Provide a list of lead/delivery/fabrication times for any materials with a lead time greater than three weeks.

- |  |                  |
|--|------------------|
| 1. <u>Cast Stone</u> 8-12 /weeks             | 6. _____ /weeks  |
| 2. <u>Brick</u> 8-12 /weeks                  | 7. _____ /weeks  |
| 3. <u>Ground Face CMU</u> 8-12 /weeks        | 8. _____ /weeks  |
| 4. <u>Structural Glazed Tile</u> 8-12 /weeks | 9. _____ /weeks  |
| 5. _____ /weeks                              | 10. _____ /weeks |

### I. BID INFORMATION LETTERS

The following Bid Information Letters were issued for this Work and must be included in the bid:

- Bid Information Letter No. 1 dated 12-11-2009
- Bid Information Letter No. 2 dated 12-14-2009
- Bid Information Letter No. 3 dated 12-15-2009
- Bid Information Letter No. 4 dated 12-15-2009

INITIALED FOR:	
SUBCTR	TURNER

INITIALED

*CTV*  
FOR TURNER  
FOR SUBCTR

## J. INSTRUCTIONS FOR BID EXECUTION

1. The Bidder must execute the Bid Form in two (2) original counterparts.
2. Bids must be submitted with original signatures in the space provided in Section K.2 "Acceptance of the Bid" section of this Bid Form
3. If Bidder is a corporation, the President and Secretary must execute the bid. In the event that this bid is executed by other than the President, attach hereto a certified copy of that section of the Corporate By-Laws or other authorization by the Corporation that permits the person to execute the offer for said corporation.
4. If Bidder is a partnership, all partners must execute the bid, unless one partner has been authorized to sign for the partnership, in which case, evidence of such authority satisfactory to the Commission and Construction Manager must be submitted.
5. If Bidder is a sole proprietorship, the sole proprietor must execute the bid.
6. A "Partnership," "Joint Venture," or "Sole Proprietorship" operating under an Assumed Name must be registered with the Illinois county in which it is located, as provided in 805 ILCS 405 (1992).
7. All proposals shall be valid for acceptance for a period of one hundred and twenty (120) calendar days.

INITIALED

INITIALED FOR:	
<i>PTJ</i>	
SUBCTR	TURNER

*CTV*  
FOR TURNER  
FOR SUBCTR

## K. BID EXECUTION

### 1. Subcontractor's Bid

The Subcontractor hereby acknowledges receipt of the Purchase Requisition for Bid Package 04200 and all Bid Information Letters indicated on this Bid Form.

Further, the Subcontractor, having inspected the Site and become familiar with the conditions affecting the cost of the Work and with the requirements of the Subcontract, hereby proposes to furnish all labor, necessary tools, materials and other work necessary to perform and complete in a workmanlike manner the **Masonry and Stone** for THE OGDEN REPLACEMENT ELEMENTARY SCHOOL located at the Site designated as required by and in strict accordance with the Contract Documents for the Lump Sum Bid listed in the Purchase Requisition for Bid Package 04200.

The agreement between the parties includes not only this instrument, but also the remaining Contract Documents as described in the Purchase Requisition for Bid Package 04200, all of which shall be binding on the parties hereto.

Time is of the essence of this Subcontract. The Subcontractor agrees that it will commence the performance of the Work on the date set forth in the Subcontract issued by the Construction Manager and that it will complete the Work within the time set forth.

The Lump Sum Bid listed on the Bid Form, as adjusted from time to time pursuant to the Contract Documents, shall be full compensation to the Subcontractor for having well and faithfully completed the Work, free and clear of all claims, liens, and charges whatsoever, of any kind or nature, and in full compliance with the Contract Documents.

Payment for the Work will be made in the manner set forth in the Subcontract Agreement.

The Subcontractor warrants that it has not employed any person to solicit or secure this Subcontract upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty shall give the Construction Manager or Commission the right to terminate the Subcontract or to deduct from the Contract Price or consideration the amount of such commission, percentage, brokerage, or contingent fees all at its sole discretion. This warranty shall not apply to any commission payable by the Subcontractor upon contracts or sales secured or made through bona fide established commercial or selling agencies maintained by the Subcontractor for the purpose of securing business.

The Subcontractor, being duly sworn, deposes and says on oath that no disclosures of ownership interests have been withheld; the information provided therein to the best of its knowledge is current; and the undersigned proposes to furnish the insurance required by the Contract Documents.

INITIALED

INITIALED FOR:	
<i>[Signature]</i>	
SUBCTR	TURNER

*[Signature]*  
FOR TURNER  
FOR SUBCTR

**2. Acceptance of the Bid**

IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2) original counterparts the day and year first above written.

**PUBLIC BUILDING COMMISSION OF CHICAGO**

\_\_\_\_\_  
Secretary

\_\_\_\_\_  
Chairman

**CONTRACTING PARTY (Print or type names underneath all signatures)**

Illinois Masonry Corp.

\_\_\_\_\_  
Subcontractor Name

200 Telser Road, Lake Zurich, IL 60047  
\_\_\_\_\_  
Address

**If a Corporation:**

By [Signature]  
Charles J. Vacala

\_\_\_\_\_  
President  
Title of Signatory

ATTEST:  
By [Signature]  
Lewis Kris Smith

\_\_\_\_\_  
Secretary  
Title

**CORPORATE SEAL**

**If a Partnership:**

\_\_\_\_\_  
Partner

\_\_\_\_\_  
Address

\_\_\_\_\_  
Partner

\_\_\_\_\_  
Address

\_\_\_\_\_  
Partner

\_\_\_\_\_  
Address

**If a Sole Proprietorship:**

\_\_\_\_\_  
Signature

**NOTARY PUBLIC**

County of Lake

State of IL

Subscribed and sworn to before me on this day 18 of December, 2009

[Signature]

(SEAL)

Notary Public Signature

Commission Expires: 10/01/13



INITIALED

INITIALED FOR:	
<u>[Signature]</u>	
SUBCTR	TURNER

[Signature]  
FOR TURNER  
FOR SUBCTR

### 3. Corporate Resolution (if a Corporation)

I, the undersigned, DO HEREBY CERTIFY that the following is a complete, true and correct copy of certain preambles and resolutions of the board of directors of  
Illinois Masonry Corp.

a corporation duly organized and existing under the laws of the State of  
Illinois and authorized to do business in the State of Illinois, which resolutions were duly adopted at a duly called meeting of said board held on  
July 1, 2009, a quorum being present, and are set forth in the minutes of said meeting; that I am the keeper of the corporate seal and of the minutes and records of said corporation; and that the said resolutions have not been rescinded or modified:

WHEREAS, this corporation submitted a bid, dated December 18, 2009 to the Public Building Commission of Chicago through its Construction Manager, for work under Contract No. PS1668 of said Commission;

NOW, THEREFORE, BE IT RESOLVED: That the president or vice president and the secretary or assistant secretary of this corporation be, and they are hereby, authorized and directed to execute contracts for and on behalf of and under the name and seal of this corporation; and BE IT FURTHER RESOLVED: That the aforesaid officers of this corporation be, and they are hereby, authorized and directed to execute and deliver to the Commission, for and on behalf of this corporation, such other and all documents as may be necessary or pertinent to a contract, and to do and perform any and all other acts relative thereto.

I FURTHER CERTIFY that the following-named persons are the officers of this corporation duly qualified and now acting as such:

President: Charles J. Vacala  
Vice President: \_\_\_\_\_  
Secretary: Lewis K. Smith  
Treasurer: \_\_\_\_\_  
Assistant Secretary: \_\_\_\_\_

IN WITNESS WHEREOF, I have hereunto subscribed my name and affixed the seal of said corporation, this 18<sup>th</sup> day of December, 2009.

Lewis K. Smith  
Secretary

## END OF BID FORM

INITIALED FOR:	
<u>JS</u>	
SUBCTR	TURNER

INITIALED

JS  
FOR TURNER  
FOR SUBCTR

PUBLIC BUILDING COMMISSION OF CHICAGO  
Ogden Replacement Elementary School

SCHEDULE 2 - Affidavit Of Non-collusion

STATE OF ILLINOIS        }  
                                      } SS  
COUNTY OF COOK        }

Charles J. Vacala, being first duly sworn, deposes and says that:

Charles J. Vacala

(Owner, Partner, Officer, Representative or Agent) of Illinois Masonry Corp.

the Bidder that has submitted the attached Bid;

(2) That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid;

(4) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest, including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly, sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against the Public Building Commission of Chicago or any person interested in the proposed Contract; and

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy, connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees, or parties in interest, including this affiant.

(6) The Bidder is not barred from bidding as a result of having violated *Illinois Criminal Code*, 720 ILCS 5/33E-3 (Bid rigging), 720 ILCS 5/33E-4 (Bid rotating) or the *Prevailing Wage Act*, 30 ILCS 570/0.01 through 570/7.

  
(Signed) Charles J. Vacala

CEO/President


(Title)

Subscribed and sworn to before me this 18<sup>th</sup> day of December 2009



(Title)

My Commission expires:





**PUBLIC BUILDING COMMISSION OF CHICAGO**  
Ogden Replacement Elementary School

**SCHEDULE 4 - Affidavit Of Uncompleted Work**

**A. Work Under Contract**

List below all work Bidder has under contract as either a general contractor or a subcontractor, including all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work that is the responsibility of the Bidder. The uncompleted dollar value is to be based upon the most recent estimate of the owner or engineer, and must include work subcontracted to others. If no work is contracted, indicate NONE.

	1	2	3	4	5	TOTALS
Project	Avondale Elem School	Lee Pasteur Elem School	DeKalb High School	Stephen Mather High School	Atonement Church	
Contract With	Leopardo/Reyes	George Sollitt	Nicholas & Associates	Tyler Lane Construction	Pepper Construction	
Estimated Completion Date						
Total Contract Price	3,987,677	3,712,429	4,152,000	953,960	447,711	13,253,777
Uncompleted Dollar Value if Firm is the GC						
Uncompleted Dollar Value if Firm is a Subcontractor	2,028,455	372,080	2,967,740	444,300	297,423	6,109,998
	<b>TOTAL VALUE OF ALL WORK</b>					7,143,779

**B. Uncompleted Work to be Completed with the Bidder's own Forces**

List below the uncompleted dollar value of work for each contract to be completed with the Bidder's own forces, including all work indicated as awards pending. All work subcontracted to others will be listed on C. of this form. In a joint venture, list only that portion of the work to be done by the Bidder. If no work is contracted, indicate NONE.

	1	2	3	4	Awards Pending	TOTALS
Earthwork						
Demolition						
Sewer and Drain						
Foundation						
Painting						
Struct. Steel (Bldg Const.)						
Ornamental Steel (Bldg Construction)						
Miscellaneous Concrete						
Fireproofing						

<b>INITIALED FOR:</b>	
SUBCTR	TURNER

**PUBLIC BUILDING COMMISSION OF CHICAGO**  
 Ogden Replacement Elementary School

	1	2	3	4	5	TOTALS
Masonry	1,955,530	312,639	2,924,967	428,623	290,423	5,912,182
H.V.A.C.						
Mechanical						
Electrical						
Plumbing						
Roofing & Sheet Metal						
Flooring & Tile Work						
Drywall & Plaster Work						
Ceiling Construction						
Hollow Metal & Hardware						
Glazing & Caulking						
Miscellaneous Arch. Work						
Landscaping						
Fencing						
Others (List)						
<b>TOTALS</b>	1,955,530	312,639	2,924,967	428,623	290,423	5,912,182

**C. Work Subcontracted to Others**

<b>INITIALED FOR:</b>	
<b>SUBCTR</b>	<b>TURNER</b>

**PUBLIC BUILDING COMMISSION OF CHICAGO**  
Ogden Replacement Elementary School

List below all work, according to each contract on the preceding page, that the Bidder has subcontracted to others. Do NOT include work to be performed by another general contractor in a joint venture. No work may be indicated as subcontracted to others on awards pending. If no work is subcontracted, indicate NONE.

	1	2	3	4	5
Subcontractor	Olsen Tuckpointing	Olsen Tuckpointing	Olsen Tuckpointing	Olsen Tuckpointing	Olsen Tuckpointing
Type of Work	Masonry	Masonry	Masonry	Masonry	Masonry
Subcontract Price	72,925	59,441	42,773	17,407	7,000
Amount Uncompleted	72,925	59,441	42,773	16,677	7,000
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
<b>TOTAL Uncompleted</b>	72,925	59,441	42,773	16,677	7,000

<b>INITIALED FOR:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>

PUBLIC BUILDING COMMISSION OF CHICAGO  
Ogden Replacement Elementary School

Affidavit of Uncompleted Work (continued)

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City, and private work including ALL subcontract work, ALL pending low bids not yet awarded or rejected, and ALL estimated completion dates.

  
Signature

December 18, 2009

Date

Charles J. Vacala  
Name (Type or Print)

CEO/President  
Title

Illinois Masonry Corp.

Bidder Name

200 Telser Road

Address

Lake Zurich

IL

60047

City

State

Zip

Subscribed and sworn to before me

this 18<sup>th</sup> day of December, 2009



Notary Public

(SEAL)

Commission expires:



INITIALED FOR:

	
SUBCTR	TURNER

**PUBLIC BUILDING COMMISSION OF CHICAGO**  
Ogden Replacement Elementary School

**SCHEDULE 8 - Disclosure Of Retained Parties**

Pursuant to Resolution No. 5339, as amended by Resolution No. 5371, of the Board of the Public Building Commission of Chicago, the apparent 1<sup>st</sup> low and the apparent 2<sup>nd</sup> low Bidder are required to submit a fully executed Disclosure of Retained Parties within five (5) days of their respective receipt of notice that they are the apparent 1<sup>st</sup> and 2<sup>nd</sup> low bidders.

**A. Definitions and Disclosure Requirements**

1. As used herein, "Subcontractor" means a person or entity that has any contract or lease with the Public Building Commission of Chicago ("Commission").
2. Commission contracts and/or qualification submittals must be accompanied by a disclosure statement providing certain information about any lobbyists whom the Subcontractor has retained or expects to retain with respect to the contract or lease. In particular, the Subcontractor must disclose the name of each such person, his or her business address, the name of the relationship, and the amount of fees paid or estimated to be paid. The Subcontractor is not required to disclose employees who are paid solely through the Subcontractor's regular payroll.
3. "Lobbyists" means any person a) who for compensation or on behalf of any person other than himself undertakes to influence any legislative or administrative action, or b) any part of whose duties as an employee of another includes undertaking to influence any legislative or administrative action.

**B. Certification**

Subcontractor hereby certifies as follows:

1. This Disclosure relates to the following transaction  
: Ogden Replacement Elementary School  
Description of goods or services to be provided under Contract  
Masonry  
\_\_\_\_\_
2. Name \_\_\_\_\_ of \_\_\_\_\_ Subcontractor:  
Illinois Masonry Corp.
3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Subcontractor with respect to or in connection with the contract or lease is listed below. Attach additional pages if necessary.

Check here if no such persons have been retained or are anticipated to be retained:  
None

<b>INITIALED FOR:</b>	
<i>SPS</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**PUBLIC BUILDING COMMISSION OF CHICAGO**  
Ogden Replacement Elementary School

**Retained Parties:**

<b>Name</b>	<b>Business Address</b>	<b>Relationship (Lobbyists, etc.)</b>	<b>Fees (indicate whether paid or estimated)</b>
N/A	N/A	N/A	N/A

4. The Subcontractor understands and agrees as follows:
- a. The information provided herein is a material inducement to the Commission execution of the contract or other action with respect to which this Disclosure of Retained Parties form is being executed, and the Commission may rely on the information provided herein. Furthermore, if the Commission determines that any information provided herein is false, incomplete, or inaccurate, the Commission may terminate the contract or other transaction, terminate the Subcontractor's participation in the contract or other transactions with the Commission.
  - b. If the Subcontractor is uncertain whether a disclosure is required, the Subcontractor must either ask the Commission whether disclosure is required or make the disclosure.
  - c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any attachments may be made available to the public on the Internet, in response to a Freedom of Information Act request, or otherwise. The Subcontractor waives and releases any possible rights or claims it may have against the Commission in connection with the public release of information contained in the completed Disclosure of Retained Parties form and any attachments.

<b>INITIALED FOR:</b>	
<i>ST</i>	
<b>SUBCTR</b>	<b>TURNER</b>

PUBLIC BUILDING COMMISSION OF CHICAGO  
Ogden Replacement Elementary School

Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained Parties on behalf of the Subcontractor and that the information disclosed herein is true and complete.

*Lewis K. Smith*  
Signature


December 28, 2009  
Date

Lewis K. Smith  
Name (Type or Print)

CFO  
Title

Subscribed and sworn to before me  
this 28<sup>th</sup> day of December, 2009

*Carol L. Jarecki*  
Notary Public



Commission expires: 12/17/13

INITIALED FOR:	
<i>[Signature]</i>	
SUBCTR	TURNER

**PUBLIC BUILDING COMMISSION OF CHICAGO**  
Ogden Replacement Elementary School

**SCHEDULE C - Letter of Intent from MBE/WBE To Perform As  
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)**

**TO BE FILLED OUT BY ANY MBE OR WBE PRIME SUBCONTRACTOR, SUB-TIER  
SUBCONTRACTOR, SUBCONSULTANT, AND/OR MATERIAL SUPPLIER**

Name of Project:  
Ogden Replacement School

Project Number: 1623400

FROM:

Beckit Inc. Masonry & Construction MBE \_\_\_\_\_ WBE X  
(Name of MBE or WBE) Materials

TO:

Illinois Masonry and Public Building Commission of Chicago  
(Name of General Bidder)

The undersigned intends to perform work in connection with the above-referenced project as  
(check one):

\_\_\_\_\_ a Sole Proprietor                      X a Corporation  
\_\_\_\_\_ a Partnership                              \_\_\_\_\_ a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification,  
dated July 23, 2009. In addition, in the case where the undersigned is a  
Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following  
described goods in connection with the above-named project.

Masonry Materials  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

The above-described services or goods are offered for the following price, with terms of payment  
as stipulated in the Contract Documents.

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

INITIALED FOR:	
<u>JTU</u>	
SUBCTR	TURNER



PUBLIC BUILDING COMMISSION OF CHICAGO  
Ogden Replacement Elementary School

**SCHEDULE C - Letter of Intent from MBE/WBE To Perform As  
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)**

**PARTIAL PAY ITEMS**

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

N/A

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

**SUB-SUBCONTRACTING LEVELS**

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the Prime Subcontractor or Commission, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Beckit Inc.  
Name of MBE/WBE Firm (Print)  
December 15, 2009  
Date  
(847) 740-4200  
Phone

Rebecca Kress  
Signature  
Rebecca Kress  
Name (Print)

IF APPLICABLE:

By:

\_\_\_\_\_  
Joint Venture Partner (Print)  
\_\_\_\_\_  
Date  
\_\_\_\_\_  
Phone

\_\_\_\_\_  
Signature  
\_\_\_\_\_  
Name (Print)  
MBE \_\_\_ WBE \_\_\_ Non-MBE/WBE \_\_\_

INITIALED FOR:	
<u>JK</u>	
SUBCTR	TURNER

847 740 4203



City of Chicago  
Richard M. Daley, Mayor

Department of  
Procurement Services

City Hall, Room 403  
121 North LaSalle Street  
Chicago, Illinois 60602  
(312) 744-4900  
(312) 744-2949 (TTY)

<http://www.cityofchicago.org>

July 23, 2010

Becky Kress, President  
Beckit, Inc.  
27992 W. Route 120 Unit #62  
Lakemoor, Illinois 60051

Annual Certificate Expires:  
Vendor Number:

October 1, 2010  
50678028

Dear Ms. Kress:

We are pleased to inform you that **Beckit, Inc.** has been certified as a **WBE** by the City of Chicago. This **WBE** certification is valid until **October 1, 2012**; however your firm must be re-validated annually. Your firm's next annual validation is required by **October 1, 2010**.

As a condition of continued certification during this five year period, you must file a No-Change Affidavit **within 60 days** prior to the date of expiration. Failure to file this Affidavit will result in the termination of your certification. **Please note that you must include a copy of your most current Federal Corporate Tax Return.** You must also notify the City of Chicago of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

**Supplier of Brick, Stone, and Masonry Products and Tools;  
Sale of Landscape Products; Construction Materials**

Your firm's participation on City contracts will be credited only toward **WBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **WBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority and Women Business Enterprise Programs.

Sincerely,

Mark Hands  
Managing Deputy Procurement Officer

MH/emc  
*Expansion Granted: Construction Materials*

*IL UCP HOST: CITY OF CHICAGO*



RECEIVED TIME DEC 16 1:30PM



INITIALED FOR:	
SUBCTR	TURNER

PUBLIC BUILDING COMMISSION OF CHICAGO  
Ogden Replacement Elementary School

SCHEDULE C - Letter of Intent from MBE/WBE To Perform As  
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

**TO BE FILLED OUT BY ANY MBE OR WBE PRIME SUBCONTRACTOR, SUB-TIER  
SUBCONTRACTOR, SUBCONSULTANT, AND/OR MATERIAL SUPPLIER**

Name of Project: Ogden Replacement Elem School

Project Number: 1623400

FROM:

IW+G, Inc MBE  WBE   
(Name of MBE or WBE)

TO:

Illinois Masonry Corp. and Public Building Commission of Chicago  
(Name of General Bidder)

The undersigned intends to perform work in connection with the above-referenced project as  
(check one):

a Sole Proprietor                       a Corporation  
 a Partnership                               a Joint Venture


The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification,  
dated October 9, 2009. In addition, in the case where the undersigned is a  
Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following  
described goods in connection with the above-named project.

Masonry  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

The above-described services or goods are offered for the following price, with terms of payment  
as stipulated in the Contract Documents.

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

INITIALED FOR:	
	
SUBCTR	TURNER

PUBLIC BUILDING COMMISSION OF CHICAGO  
Ogden Replacement Elementary School

**SCHEDULE C - Letter of Intent from MBE/WBE To Perform As  
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)**

**PARTIAL PAY ITEMS**

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

\_\_\_\_\_  
\_\_\_\_\_  
If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

**SUB-SUBCONTRACTING LEVELS**

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the Prime Subcontractor or Commission, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

IW+G, Inc  
Name of MBE/WBE Firm (Print)  
12-18-09  
Date  
773-267-6068  
Phone

Al Arreguin  
Signature  
AL ARREGUIN  
Name (Print)

IF APPLICABLE:

By:

\_\_\_\_\_  
Joint Venture Partner (Print)  
\_\_\_\_\_  
Date  
\_\_\_\_\_  
Phone

\_\_\_\_\_  
Signature  
\_\_\_\_\_  
Name (Print)  
MBE \_\_\_ WBE \_\_\_ Non-MBE/WBE \_\_\_

INITIALED FOR:	
<u>Al Arreguin</u>	
SUBCTR	TURNER



City of Chicago  
Richard M. Daley, Mayor

Department of  
Procurement Services

Jamie L. Rhee  
Chief Procurement Officer

City Hall, Room 403  
121 North LaSalle Street  
Chicago, Illinois 60602  
312) 744-4900  
312) 744-0010 (FAX)  
312) 744-2949 (TTY)  
<http://www.cityofchicago.org>

October 9, 2009

Alfred J. Arreguin, President  
Illinois Window & Glass Service, Inc.  
d/b/a IW & G, Inc.  
5723 North Tripp Street  
Chicago, Illinois 60646

Annual Certificate Expires:  
Vendor Number:

October 1, 2010  
50069474

Dear Mr. Arreguin:

We are pleased to inform you that **Illinois Window & Glass Service, Inc. d/b/a IW & G, Inc.** has been certified as a **MBE** by the City of Chicago. This **MBE** certification is valid until **October 1, 2011**; however your firm must be re-validated annually. Your firm's next annual validation is required by **October 1, 2010**.

As a condition of continued certification during this five year period, you must file a No-Change Affidavit **within 60 days** prior to the date of expiration. Failure to file this Affidavit will result in the termination of your certification. **Please note that you must include a copy of your most current Federal Corporate Tax Return.** You must also notify the City of Chicago of any changes in ownership or control of your firm or any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of any changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate with the City in any inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises and Women Business Enterprises in the specialty area(s) of:

**Window and Glass Installation; Masonry Contractor,  
Tuckpointing; Caulking**

Your firm's participation on City contracts will be credited only toward **MBE** goals in your area(s) of specialty. While your participation on City contracts is not limited to your specialty, credit toward **MBE** goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City's Minority and Women Business Enterprise Programs.

Sincerely,

Mark Hands  
Managing Deputy Procurement Officer

MH/emc



INITIALED FOR:	
SUBCTR	TURNER

**PUBLIC BUILDING COMMISSION OF CHICAGO**  
Ogden Replacement Elementary School

**SCHEDULE D - Affidavit of Prime Subcontractor Regarding MBE/WBE Participation**  
**(1 of 2)**

**TO BE FILLED OUT BY PRIME SUBCONTRACTOR**

Name of Project: Ogden Replacement Elementary School

STATE OF ILLINOIS        }  
  } SS  
COUNTY OF COOK        }

In connection with the above-captioned contract, I HEREBY DECLARE AND AFFIRM that I am the  
CEO/President  
Title and duly authorized representative of

Illinois Masonry Corp.  
Name of General Contractor whose address is  
200 Telser Road

in the City of Lake Zurich, State of Illinois  
and that I have personally reviewed the material and facts submitted with the attached Schedules of  
MBE/WBE participation in the above-referenced Contract, including Schedule C and Schedule B (if  
applicable), and the following is a statement of the extent to which MBE/WBE firms will participate  
in this Contract if awarded to this firm as the Contractor for the Project.

Name of MBE/WBE Contractor	Type of Work to be Done in Accordance with Schedule C	Dollar Credit Toward MBE/WBE Goals	
		MBE	WBE
Beckit, Inc.	Masonry Material Supplier	\$	\$ 10%
IW&G	Masonry Subcontractor	\$ 35%	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
<b>Total Net MBE/WBE Credit</b>		\$	\$
<b>Percent of Total Base Bid</b>		%	%

The Prime Sub-Contractor may count toward its MBE/WBE goal a portion of the total dollar value of a contract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.

<b>INITIALED FOR:</b>	
SUBCTR	TURNER

PUBLIC BUILDING COMMISSION OF CHICAGO  
Ogden Replacement Elementary School

SCHEDULE D - Affidavit of Prime Subcontractor Regarding MBE/WBE Participation  
(2 of 2)

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.


If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above.

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms, conditioned upon performance as Prime Sub-Contractor of a Contract with the Commission, and will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

By:

Illinois Masonry Corp.  
Name of Prime Sub-Contractor (Print)  
December 18, 2009  
Date  
847-550-5100  
Phone


  
Signature  
Charles J. Vacala  
Name (Print)

IF APPLICABLE:

By:

NA  
Joint Venture Partner (Print)  
N/A  
Date  
N/A  
Phone/FAX

N/A  
Signature  
N/A  
Name (Print)  
MBE \_\_\_ WBE \_\_\_ Non-MBE/WBE \_\_\_

INITIALED FOR:	
	
SUBCTR	TURNER

**PUBLIC BUILDING COMMISSION OF CHICAGO**  
Ogden Replacement Elementary School

**SCHEDULE E - Request for Waiver from MBE/WBE Participation**

Date:           N/A          

Erin Lavin Cabonargi, Executive Director  
Public Building Commission of Chicago  
Richard J. Daley Center  
50 W. Washington Street, Room 200  
Chicago, IL 60602

Dear Mrs. Cabonargi:

RE: Contract No.           N/A          

Project Title:           N/A          

In accordance with Section 23.01.7, the undersigned hereby requests a waiver/partial waiver from the MBE/WBE provisions. The undersigned certifies that it/we has/have been diligent in our attempt to identify potential subcontractors certified as MBE/WBE to perform work in this project, that such efforts have not been successful, and that it/we cannot meet the Minority/Women Business Enterprise contract goal. These efforts are described below and are consistent with the "Request for Waiver" provisions of the MBE/WBE Program as detailed in Section 23.01.7 as follows:

          N/A            
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

Documentation attached: yes  no

Based on the information provided above, we request consideration of this waiver request.


Sincerely,

          N/A            
Signature

          N/A            
Print Name

          N/A            
Title

          N/A            
Name of Firm

<b>INITIALED FOR:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>




**Ogden Replacement Elementary School  
Chicago, Illinois  
Contract No. 16324**  

---

**04200 – Masonry and Stone  
Illinois Masonry Corp.**

- ✓ **Contractor Controlled Insurance Program (CCIP) Insurance Manual Final Version dated 10/13/09**

**NOTE: Initialing below you are confirming that the above referenced document has been received.**

<b>INITIALED:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>

**Ogden Replacement Elementary School  
Chicago, Illinois  
Contract No. 16324**  

---

**04200 – Masonry and Stone  
Illinois Masonry Corp.**

- ✓ **Ogden Replacement Elementary School's Procedures Manual dated November 24, 2009**

**NOTE: Initialing below you are confirming that the above referenced document has been received under separate cover.**

<b>INITIALED:</b>	
<i>ST</i>	
<b>SUBCTR</b>	<b>TURNER</b>

Ogden Replacement Elementary School  
Chicago, Illinois  
Contract No. 16324  
04200 – Masonry and Stone  
Illinois Masonry Corp.

- ✓ Ogden Replacement Elementary School's Project Site Specific Safety Plan

**NOTE:** Initialing below you are confirming that the above referenced document has been received under separate cover.

INITIALED:	
<i>ST</i>	
SUBCTR	TURNER



# Form-1 – Insurance Cost Worksheet



## Ogden Relocation Elementary School

Contract Number:

Contractor:

Form 1  Initial  Verified

(Yellow marked areas are computed fields)

**Status**

Complete  Completion Date  Last update

**Bid Information**

Bid Package #   
 Work Description   
 Amount (Bid)   
 Amount Self Performed (Bid)   
 Rate Eff. Date

**Form 1b**

Billing Method

Description	Country	State	WC Class	Quantity	Billing Rate	Rpt Payroll	WC Ins. Cost	GL Ins. Cost	Other Ins. Cost
-------------	---------	-------	----------	----------	--------------	-------------	--------------	--------------	-----------------



**Insurance Premiums**

**WC**

**WC Classes**

Country	State	WC Class	WC Class Description	Rate	Status	Eff. Date	Man Hours	RPT Payroll	Premium
USA	IL	5022	CONSTRUCTION-[ELEVATOR OR HOD HOIST INSTALLATION, REPAIR, OR REMOVAL & DRIVERS. THE] -MASONRY BUILDI	22.52000	V	08/01/2009	31,633.00	\$1,266,617.00	\$285,242.15
USA	IL	5606	Executive Supervisor	4.79000	V	08/01/2009	1,349.00	\$64,641.00	\$3,096.30
<b>Totals</b>							32,982.00	\$1,331,258.00	\$288,338.45
<b>Average Hourly Wage Rate</b>									\$40.36

**INITIALED FOR:**

SIR/Deductible Amt

Claim Adjustment

**Employers Liability and Other Discounts**

Country	State	Ord	Discount	Rate	Status	Eff. Date	Factor	Compute From	Adjustment	Running	Label
USA	IL	1	Increased Limit (per 100)	2.80000	V	2009-08-01 00:00:00	100	il sp	\$8,073.48	\$296,411.93	il st1
USA	IL	2	Experience Modifier	0.78000	V	2009-08-01 00:00:00	1	il st1	\$65,210.62	\$231,201.31	il st2
USA	IL	3	Contractor Credit (per 100)	39.00000	V	2009-08-01 00:00:00	100	il st2	\$90,168.51	\$141,032.80	il st3
USA	IL	4	Scheduled Credit (per 100)	30.30000	V	2009-08-01 00:00:00	100	il st3	\$42,732.94	\$98,299.86	il st4
USA	IL	5	Premium Discount (per 100)	10.10000	V	2009-08-01 00:00:00	100	il st4	-\$9,928.29	\$88,371.57	il st5
USA	IL	6	Terrorism Risk Insurance (per 100)	0.05000	V	2009-08-01 00:00:00	100	il pr	\$665.63	\$89,037.20	il st6
USA	IL	7	Terrorism - DTEC (Domestic Terrorism, Earthquakes & Cat)	0.02000	V	2009-08-01 00:00:00	100	il pr	\$266.25	\$89,303.45	il st7
USA	IL	8	State Surcharge (per 100)	1.01000	V	2009-08-01 00:00:00	100	il st7	\$901.96	\$90,205.41	il st8

Adjustment   
 Computed Total WC Premium   
 WC Rate/\$100 PR

**Top**

**Other Insurance Premium**

Coverage	Rate	Status	Eff. Date	Based On	Desc	Payroll Amt From	Base Amt	Factor	SIR/Deductible Amt	Claim Adjustment	Fixed Expense	Premium
Excess & Umbrella #1	0.67600	V	08/01/2009	Payroll	N/A	(All)	\$1,331,258.00	100	\$0	\$0	\$0.00	\$8,999.30
General Liability	2.26000	V	08/01/2009	Payroll	N/A	(All)	\$1,331,258.00	100	\$0	\$0	\$0.00	\$30,086.43

**Rates**

Applies To	Rate
Payroll	10.8618
Contract/Change Order Value	2.9094

**Totals**

Total of Insurance Premium   
 O/H & Profit %

**INITIALED FOR:**

Overhead & Profit Amount \$13,395.84  
 Total Insurance Cost \$144,599.00  
 Rate 10.8618 Applies to Payroll

**Method of Computed**

*The Verified Composite Rate shown on your Form-1 and the Payroll amount will be used to compute your Final Insurance Cost Amount. Your subcontractor's costs will be computed in the same manner using their own Verified Composite Rates. The sum represents your total insurance expense that must be accounted for with The Turner Corporation. You are responsible to collect all insurance costs from your subcontractors.*

**Signature Block**

Form signed by Lewis K. Smith  
 Date 12/18/2009

**Typing your name in this box constitutes an electronic signature indicating your intent to sign this form.**

Received Date 01/11/2010

Acknowledged

[Print](#)

[Top](#)

INITIALED FOR:	
SUBCTR	TURNER

**FORMULA FOR CHANGES**  
 Percentage Markup and Procedures Applicable to Work  
 Added to or Omitted From the Original Subcontract Agreement  
**OGDEN REPLACEMENT ELEMENTARY SCHOOL**  
 CHICAGO, ILLINOIS

Rev. 9/14/08

**LUMP SUM:**

Predetermined Lump Sum additions and/or deletions to the Agreement are to be based upon the estimated "Net Actual Cost", plus the following maximum %'s for Overhead and Profit. The percentages for Overhead and Profit will be negotiated and may vary according to the nature, extent and complexity of the work involved. Not more than three percentages each not to exceed the maximum percentages shown below, will be allowed regardless of the number of tiers of subcontractors. That is, the markup on work subcontracted by a subcontractor will be limited to one overhead and profit percentage in addition to the prime contractor's overhead and profit percentage. On proposals for decreases in the amount of the contract, the overhead and profit will be added to the "Net Actual Cost", thereby increasing the credit that would be deducted from the price of this agreement:

**Maximum % for Overhead & Profit**

	<u>Labor</u>	<u>Material</u>	<u>Sublet Work</u>
Additions:	10%	10%	05%
Omissions:	10%	10%	05%

**TIME & MATERIAL:**


Additional Work to the Contract, authorized by Turner in advance to be performed on a Time & Material Basis, is to be based upon the "Net Actual Cost", plus the following %'s for Overhead & Profit:

**Maximum % for Overhead & Profit**

	<u>Labor</u>	<u>Material</u>	<u>Sublet Work</u>
Additions:	10%	10%	05%

**General**

1. Submission of estimates and costs shall be itemized in a form satisfactory to Turner to permit ready analysis and evaluation. On Time & Material Work, daily reports in duplicate showing all field and shop labor expended and/or material delivered, shall be submitted to Turner's job staff. Invoices shall be submitted monthly.
2. No overhead and profit will be permitted on the premium time portion of overtime work.
3. %'s shall apply to net differences in quantities for adds and deducts in any one change.
4. %'s applied by sub-subcontractors for Labor & Material shall not exceed those of subcontractors.
5. "Net Actual Cost" defined:
  - A. **LABOR**
    - I. Wages of labor, including foreman and general foreman, engaged in this work and directly on Subcontractor's payroll. Non-working foreman's costs shall be recovered in overhead %'s listed below.
    - II. Engineering and drafting performed with Turner's prior approval.
    - III. Fringe Benefits established by governing trade organizations.
    - IV. Federal Old Age Benefits, Federal and State Unemployment Taxes.
    - V. Net actual premium paid for Public Liability, Workmen's Compensation, Property Damage, and any other forms of insurance required by Turner.
  - B. **MATERIAL**
    - I. Net cost of construction materials and supplies delivered to site, including applicable Sales and/or Use Taxes, transportation costs, trade and cash discounts. (Note: Sales Tax is not applicable to transportation costs).
    - II. Costs of a special nature, approved in advance by Turner, such as for riggers, labor transportation, equipment rentals, royalties, permits, and other expenses of this nature.
6. %'s shall include the following overhead costs:
  - A. Supervision and Executive Expenses (both field and office supervision).
  - B. Small tools; incidental scaffolding, blocking, shores; appliances; subcontractor's trucks & drivers; etc.; and the expense of maintaining same.
  - C. Administrative expenses - clerical, accounting, etc., both at the Project and in the Subcontractor's office.
  - D. Project Managers, Engineering Costs, Shop Drawings, Proposal Preparation Review, Expediting Costs, etc.
  - E. Taxes required to be paid by the Subcontractor, but not included under the aforementioned "Net Actual Cost".
  - F. Foreman not directly performing physical performance of the work (non-working foreman).
7. %'s shall include all profit.

<b>INITIALED FOR:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>

**EXHIBIT 1 - SAMPLE ENROLLED Subcontractor Certificate of Insurance**

<b>ACORD®</b>		<b>CERTIFICATE OF INSURANCE</b>		<b>ISSUE DATE: CURRENT DATE</b>		
<b>PRODUCER</b> Insurance Agent's Name And Address  <b>TELEPHONE #</b>		THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW				
<b>INSURED</b>  Subcontractor's Name and Address  Sample Certificate for <u>Enrolled Parties</u>  Required Insurance		<b>COMPANIES AFFORDING COVERAGE</b>				
		COMPANY A LETTER		INSURANCE CARRIER		
		COMPANY B LETTER				
		COMPANY C LETTER				
		COMPANY D LETTER				
<b>COVERAGES</b>						
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED, NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.						
CO LTR	TYPE OF INSURANCE	POLICY NO.	POLICY EFF. DATE MM/DD/YY	POLICY EXP. DATE MM/DD/YY	ALL LIMITS	
A	GENERAL LIABILITY <input checked="" type="checkbox"/> COMMERCIAL GEN. LIABILITY <input type="checkbox"/> CLAIMS MADE <input checked="" type="checkbox"/> OCCUR. <input type="checkbox"/> OWNER'S & CONTRACTOR'S PROT. <input checked="" type="checkbox"/> PER PROJECT AGGREGATE ENDORSEMENT	Policy Number			GENERAL AGGREGATE PRODUCTS-COMP/OPS AGGREGATE PERSONAL & ADVERTISING INJURY EACH OCCURRENCE FIRE DAMAGE (Any one fire) MEDICAL EXPENSE (Any one person)	Limits as Stipulated in Turners contract with the Prime Subcontractor, or as otherwise instructed by Turner. If no indication is given, then the minimum required limits are \$5,000,000
A	AUTOMOBILE LIABILITY <input checked="" type="checkbox"/> ANY AUTO <input type="checkbox"/> ALL OWNED AUTOS <input type="checkbox"/> SCHEDULED AUTOS <input checked="" type="checkbox"/> HIRED AUTOS <input checked="" type="checkbox"/> NON-OWNED AUTOS	Policy Number			COMBINED SINGLE LIMIT BODILY INJURY (Per person) BODILY INJURY (Per accident) PROPERTY DAMAGE	\$1,000,000  (Except in the State of New York - \$2,000,000)
A	EXCESS LIABILITY <input checked="" type="checkbox"/> UMBRELLA <input type="checkbox"/> OTHER THAN UMBRELLA FORM	Policy Number			EACH OCCURRENCE AGGREGATE	Limits as Stipulated in Turners contract with the Prime Subcontractor, or as otherwise instructed by Turner. If no indication is given, then the minimum required limits are \$5,000,000 (\$10,000,000 in New York State)
A	WORKERS' COMPENSATION AND EMPLOYER'S LIABILITY	Policy Number			STATUTORY LIMITS <input checked="" type="checkbox"/> (Project State) (Each accident) (Disease-policy limit) (Disease-each employee)	\$1,000,000 \$1,000,000 \$1,000,000
A	OTHER: EQUIPMENT FLOATER	Policy Number			Limit equal to Full Coverage of Subcontractor's owned or rented machinery, equipment, tools, & temporary structures not designed to become a permanent part of the Work	
DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/SPECIAL ITEMS: RE: Work performed at the Turner Construction Ogden Replacement Elementary School Certificate Holders are Additional Insureds on a Primary and Non-contributing basis on the General Liability (ISO endorsement CG 20 10 11 85 or its equivalent), Automobile and Excess/Umbrella Liability Policies. Waiver of Subrogation in favor of Certificate Holders applies to all policies. GL and WC coverage apply off-site.						
<b>CERTIFICATE HOLDER</b> Public Building Commission of Chicago, Board of Education of the City of Chicago, City of Chicago, The Turner Corporation, Turner Construction Company, its officials, employees and agents and any wholly owned Subsidiaries or parent organizations, And all enrolled parties.  c/o Aon Risk Services, Inc. 1000 Milwaukee Ave. Glenview, IL 60025 Attention: Mary Doyle			<b>CANCELLATION</b>  SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELED BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING COMPANY WILL ENDEAVOR TO MAIL 30 DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO MAIL SUCH NOTICE SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE COMPANY, ITS AGENTS OR REPRESENTATIVES.			
			<b>AUTHORIZED REPRESENTATIVE</b> By: _____ (original signature)			
ACORD 25-S (3/93)		© ACORD CORPORATION 1993				

<b>INITIALED FOR:</b>	
<b>SUBCTR</b>	<b>TURNER</b>



**RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL  
CHICAGO, ILLINOIS**

**CONTRACT NO. 16324**

**RATE SHEET**

**ILLINOIS MASONRY CORP.  
SUBCONTRACTOR:**

**ADDRESS:**

**CITY, STATE:  
TELEPHONE:**

**LABOR CLASSIFICATION: OPERATING ENGINEER  
CLASS 1**

**LOCAL: 150**

**LOCAL PHONE NO:**

**EFFECTIVE DATE: FROM 6/1/09  
TO: 5/31/10**

	<b>% OR RATE/HR</b>	<b>STRAIGHT TIME</b>	<b>PREMIUM ** TIME (1.5)</b>	<b>PREMIUM ** TIME (2.0)</b>
BASIC RATE: (e)	\$45.10	\$45.10	\$22.55	\$45.10
UNION FRINGE BENEFITS:	\$23.08	\$23.08	N/A	N/A
FICA (FOAB) (1996)* %	7.65%	\$3.45	\$1.73	\$3.45
F.U.I. (1996)* %	0.80%	\$0.36	\$0.18	\$0.36
S.U.I. (2008)* %	8.90%	\$4.01	\$2.01	\$4.01
WORKMEN'S COMP.* [a] %	0.00%	\$0.00	\$0.00	\$0.00
GENERAL LIABILITY INSURANCE:* [b] %	0.00%	\$0.00	\$0.00	\$0.00
OFFSITE LIABILITY AUTO INSURANCE	0.00%	\$0.00	\$0.00	\$0.00
<b>SUB TOTAL:</b>		<b>\$76.00</b>	<b>\$26.46</b>	<b>\$52.92</b>
OVERHEAD & PROFIT	10.00%	\$7.60	N/A	N/A
PERFORMANCE & PAYMENT BOND COSTS: [c] %	0.00%	\$0.00	\$0.00	\$0.00
<b>TOTAL LABOR RATE PER HOUR:</b>		<b>\$83.61</b>	<b>\$26.46</b>	<b>\$52.92</b>

**ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.**

\*Percentages on basic rate (e) only

\*\*These costs are those that are in addition to the straight time costs for premium work. The items that are indicated as N/A are the costs that are not applicable to premium time work (i.e., Union Fringes, Workmen's Compensation, Liability and Auto Insurance and Overhead and Profit).

1- Items a,b,c: to be submitted by subcontractor & reviewed by Turner.

2- The above Total Labor Rate Per Hour will be updated annually to adjusted for changes in the Basic Rate, Union Fringe Benefits, F.I.C.A., F.U.I., and S.U.I.

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL  
CHICAGO, ILLINOIS**

**CONTRACT NO. 16324**

**RATE SHEET**

**ILLINOIS MASONRY CORP.  
SUBCONTRACTOR:**

**LABOR CLASSIFICATION: BRICKLAYERS  
FOREMAN**

**ADDRESS:**

**DISTRICT COUNCIL 1**

**CITY, STATE:**

**LOCAL PHONE NO: 773-650-1841**

**TELEPHONE:**

**EFFECTIVE DATE: FROM 6/1/09**

**TO: 5/31/10**

	<b>% OR RATE/HR</b>	<b>STRAIGHT TIME</b>	<b>PREMIUM ** TIME (1.5)</b>	<b>PREMIUM ** TIME (2.0)</b>
BASIC RATE: (e)	\$42.03	\$42.03	\$21.02	\$42.03
UNION FRINGE BENEFITS:	\$20.78	\$20.78	N/A	N/A
FICA (FOAB) (1996)* %	7.65%	\$3.22	\$1.61	\$3.22
F.U.I. (1996)* %	0.80%	\$0.34	\$0.17	\$0.34
S.U.I. (2008)* %	8.90%	\$3.74	\$1.87	\$3.74
WORKMEN'S COMP.* [a] %	0.00%	\$0.00	\$0.00	\$0.00
GENERAL LIABILITY INSURANCE:* [b] %	0.00%	\$0.00	\$0.00	\$0.00
OFFSITE LIABILITY / AUTO INSURANCE	0.00%	\$0.00	\$0.00	\$0.00
SUBTOTAL		\$70.10	\$24.66	\$49.32
OVERHEAD & PROFIT	10.00%	\$7.01	N/A	N/A
PERFORMANCE & PAYMENT BOND COSTS: [c] %	0.00%	\$0.00	\$0.00	\$0.00
<b>TOTAL LABOR RATE PER HOUR:</b>		<b>\$77.11</b>	<b>\$24.66</b>	<b>\$49.32</b>

**ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.**

\*Percentages on basic rate (e) only

\*\*These costs are those that are in addition to the straight time costs for premium work. The items that are indicated as N/A are the costs that are not applicable to premium time work (i.e., Union Fringes, Workmen's Compensation, Liability and Auto Insurance and Overhead and Profit).

- 1- Items a,b,c: to be submitted by subcontractor & reviewed by Turner.
- 2- The above Total Labor Rate Per Hour will be updated annually to adjusted for changes in the Basic Rate, Union Fringe Benefits, F.I.C.A., F.U.I., and S.U.I.

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL  
CHICAGO, ILLINOIS**

**CONTRACT NO. 16324**

**RATE SHEET**

**ILLINOIS MASONRY CORP.  
SUBCONTRACTOR:**

**ADDRESS:**

**CITY, STATE:**

**TELEPHONE:**

**LABOR CLASSIFICATION: BRICKLAYERS**

**JOURNEYMAN**

**DISTRICT COUNCIL 1**

**LOCAL PHONE NO: 773-650-1841**

**EFFECTIVE DATE: FROM 6/1/09**

**TO: 5/31/10**

	<b>% OR RATE/HR</b>	<b>STRAIGHT TIME</b>	<b>PREMIUM ** TIME (1.5)</b>	<b>PREMIUM ** TIME (2.0)</b>
BASIC RATE: (e)	\$39.03	\$39.03	\$19.52	\$39.03
UNION FRINGE BENEFITS:	\$20.78	\$20.78	N/A	N/A
FICA (FOAB) (1996)* %	7.65%	\$2.99	\$1.49	\$2.99
F.U.I. (1996)* %	0.80%	\$0.31	\$0.16	\$0.31
S.U.I. (2008)* %	8.90%	\$3.47	\$1.74	\$3.47
WORKMEN'S COMP.* [a] %	0.00%	\$0.00	\$0.00	\$0.00
GENERAL LIABILITY INSURANCE:* [b] %	0.00%	\$0.00	\$0.00	\$0.00
OFFSITE LIABILITY / AUTO INSURANCE	0.00%	\$0.00	\$0.00	\$0.00
SUBTOTAL		\$66.58	\$22.90	\$45.80
OVERHEAD & PROFIT	10.00%	\$6.66	N/A	N/A
PERFORMANCE & PAYMENT BOND COSTS: [c] %	0.00%	\$0.00	\$0.00	\$0.00
<b>TOTAL LABOR RATE PER HOUR:</b>		<b>\$73.24</b>	<b>\$22.90</b>	<b>\$45.80</b>

**ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.**

**\*Percentages on basic rate (e) only**

**\*\*These costs are those that are in addition to the straight time costs for premium work. The items that are indicated as N/A are the costs that are not applicable to premium time work (i.e., Union Fringes, Workmen's Compensation, Liability and Auto Insurance and Overhead and Profit).**

- 1- Items a,b,c: to be submitted by subcontractor & reviewed by Turner.
- 2- The above Total Labor Rate Per Hour will be updated annually to adjusted for changes in the Basic Rate, Union Fringe Benefits, F.I.C.A., F.U.I., and S.U.I.

<b>INITIALED FOR:</b>	
<i>[Signature]</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL  
CHICAGO, ILLINOIS**

**CONTRACT NO. 16324**

**RATE SHEET**

**ILLINOIS MASONRY CORP.  
SUBCONTRACTOR:**

**LABOR CLASSIFICATION: TUCKPONTER**

**ADDRESS:**

**DISTRICT COUNCIL 1**

**LOCAL PHONE NO: 773-650-1841**

**CITY, STATE:**

**EFFECTIVE DATE: FROM 6/1/09**

**TELEPHONE:**

**TO: 5/31/10**

	<b>% OR RATE/HR</b>	<b>STRAIGHT TIME</b>	<b>PREMIUM ** TIME (1.5)</b>	<b>PREMIUM ** TIME (2.0)</b>
BASIC RATE: (e)	\$39.20	\$39.20	\$19.60	\$39.20
UNION FRINGE BENEFITS:	\$19.18	\$19.18	N/A	N/A
FICA (FOAB) (1996)* %	7.65%	\$3.00	\$1.50	\$3.00
F.U.I. (1996)* %	0.80%	\$0.31	\$0.16	\$0.31
S.U.I. (2008)* %	8.90%	\$3.49	\$1.74	\$3.49
WORKMEN'S COMP.* [a] %	0.00%	\$0.00	\$0.00	\$0.00
GENERAL LIABILITY INSURANCE:* [b] %	0.00%	\$0.00	\$0.00	\$0.00
OFFSITE LIABILITY / AUTO INSURANCE	0.00%	\$0.00	\$0.00	\$0.00
SUBTOTAL		\$65.18	\$23.00	\$46.00
OVERHEAD & PROFIT	10.00%	\$6.52	N/A	N/A
PERFORMANCE & PAYMENT BOND COSTS: [c] %	0.00%	\$0.00	\$0.00	\$0.00
<b>TOTAL LABOR RATE PER HOUR:</b>		<b>\$71.70</b>	<b>\$23.00</b>	<b>\$46.00</b>

**ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.**

\*Percentages on basic rate (e) only

\*\*These costs are those that are in addition to the straight time costs for premium work. The items that are indicated as N/A are the costs that are not applicable to premium time work (i.e., Union Fringes, Workmen's Compensation, Liability and Auto Insurance and Overhead and Profit).

1- Items a,b,c: to be submitted by subcontractor & reviewed by Turner.

2- The above Total Labor Rate Per Hour will be updated annually to adjusted for changes in the Basic Rate, Union Fringe Benefits, F.I.C.A., F.U.I., and S.U.I.

<b>INITIALED FOR:</b>	
<i>JTB</i>	
<b>SUBCTR</b>	<b>TURNER</b>

**RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL  
CHICAGO, ILLINOIS**

**CONTRACT NO. 16324**

**RATE SHEET**

**ILLINOIS MASONRY CORP.  
SUBCONTRACTOR:**

**ADDRESS:**

**CITY, STATE:**

**TELEPHONE:**

**LABOR CLASSIFICATION: LABORERS**

**FOREMAN / BUILDING**

**LOCAL: DISTRICT COUNCIL**

**LOCAL PHONE NO: (630) 655-8289**

**EFFECTIVE DATE: FROM 6/1/09**

**TO: 5/31/10**

	<b>% OR RATE/HR</b>	<b>STRAIGHT TIME</b>	<b>PREMIUM ** TIME (1.5)</b>	<b>PREMIUM ** TIME (2.0)</b>
BASIC RATE: (e)	\$35.95	\$35.95	\$17.98	\$35.95
UNION FRINGE BENEFITS:	\$18.09	\$18.09	N/A	N/A
FICA (FOAB) (1996)* %	7.65%	\$2.75	\$1.38	\$2.75
F.U.I. (1996)* %	0.80%	\$0.29	\$0.14	\$0.29
S.U.I. (2008)* %	8.90%	\$3.20	\$1.60	\$3.20
WORKMEN'S COMP.* [a] %	0.00%	\$0.00	\$0.00	\$0.00
GENERAL LIABILITY INSURANCE:* [b] %	0.00%	\$0.00	\$0.00	\$0.00
OFFSITE LIABILITY / AUTO INSURANCE	0.00%	\$0.00	\$0.00	\$0.00
SUB TOTAL:		\$60.28	\$21.09	\$42.19
OVERHEAD & PROFIT SUBTOTAL	10.00%	\$6.03	N/A	N/A
		\$66.31	\$21.09	\$42.19
PERFORMANCE & PAYMENT BOND COSTS: [c] %	0.00%	\$0.00	\$0.00	\$0.00
TOTAL LABOR RATE PER HOUR:		\$66.31	\$21.09	\$42.19

**ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.**

**\*Percentages on basic rate (e) only**

**\*\*These costs are those that are in addition to the straight time costs for premium work. The items that are indicated as N/A are the costs that are not applicable to premium time work (i.e., Union Fringes, Workmen's Compensation, Liability and Auto Insurance and Overhead and Profit).**

**1- Items a,b,c: to be submitted by subcontractor & reviewed by Turner.**

**2- The above Total Labor Rate Per Hour will be updated annually to adjusted for changes in the Basic Rate, Union Fringe Benefits, F.I.C.A., F.U.I., and S.U.I.**

<b>INITIALED FOR:</b>	
	
<b>SUBCTR</b>	<b>TURNER</b>

RE: OGDEN REPLACEMENT ELEMENTARY SCHOOL  
CHICAGO, ILLINOIS

CONTRACT NO. 16324

**RATE SHEET**

ILLINOIS MASONRY CORP.  
SUBCONTRACTOR:

LABOR CLASSIFICATION: LABORERS

JOURNEYMAN/ BUILDING

LOCAL: DISTRICT COUNCIL

LOCAL PHONE NO: (630) 655-8289

EFFECTIVE DATE: FROM 6/1/09

TO: 5/31/10

ADDRESS:

CITY, STATE:

TELEPHONE:

	% OR RATE/HR	STRAIGHT TIME	PREMIUM ** TIME (1.5)	PREMIUM ** TIME (2.0)
BASIC RATE: (e)	\$35.20	\$35.20	\$17.60	\$35.20
UNION FRINGE BENEFITS:	\$18.09	\$18.09	N/A	N/A
FICA (FOAB) (1996)* %	7.65%	\$2.69	\$1.35	\$2.69
F.U.I. (1996)* %	0.80%	\$0.28	\$0.14	\$0.28
S.U.I. (2008)* %	8.90%	\$3.13	\$1.57	\$3.13
WORKMEN'S COMP.* [a] %	0.00%	\$0.00	\$0.00	\$0.00
GENERAL LIABILITY INSURANCE:* [b] %	0.00%	\$0.00	\$0.00	\$0.00
OFFSITE LIABILITY / AUTO INSURANCE	0.00%	\$0.00	\$0.00	\$0.00
SUB TOTAL:		\$59.40	\$20.65	\$41.31
OVERHEAD & PROFIT SUBTOTAL	10.00%	\$5.94	N/A	N/A
		\$65.34	\$20.65	\$41.31
PERFORMANCE & PAYMENT BOND COSTS: [c] %	0.00%	\$0.00	\$0.00	\$0.00
TOTAL LABOR RATE PER HOUR:		\$65.34	\$20.65	\$41.31

ABOVE TOTAL LABOR RATE SHALL BE USED TO COMPUTE LABOR COST ON EXTRA WORK.

\*Percentages on basic rate (e) only

\*\*These costs are those that are in addition to the straight time costs for premium work. The items that are indicated as N/A are the costs that are not applicable to premium time work (i.e., Union Fringes, Workmen's Compensation, Liability and Auto Insurance and Overhead and Profit).

- 1- Items a,b,c: to be submitted by subcontractor & reviewed by Turner.
- 2- The above Total Labor Rate Per Hour will be updated annually to adjusted for changes in the Basic Rate, Union Fringe Benefits, F.I.C.A., F.U.I., and S.U.I.

INITIALED FOR:	
3/27/10	
SUBCTR	TURNER