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PUBLIC BUILDING COMMISSION OF CHICAGO MINUTES 
OF  THE ADMINISTRATIVE OPERATIONS COMMITTEE 

MEETING HELD ON AUGUST 1, 2013 

           
The meeting of the Administrative Operations Committee of the Public Building Commission of 

Chicago was held in the 2nd Floor Board Room at the Richard J. Daley Center on August 1, 2013 at 1:00 p.m. 

The following Committee members were present: 
 

Chair: Commissioner Dr. Byron T. Brazier 
Commissioner Arnold Randall 

 
Also present were: 

 
Erin Lavin Cabonargi  
Lori Lypson 
Paul Spieles  
Eileen Ryan  
Mary Pat Witry  
Daryl McNabb  
Rusty Castillo  
Lisa Giderof  

Langdon Neal, Neal & Leroy  

 
The reading of the minutes of the May 30, 2013 Administrative Operations Committee meeting which was 

previously distributed, was dispensed with. Upon motion duly made and seconded the minutes of said meeting 

were unanimously adopted. 

Pursuant to Section 2.06(g) of the Open Meetings Act, a public comment period was held.  No 

comments or statements were presented by any persons. 

The Executive Director presented the AO Committee 2013 Mid-Year (Q2) Staff Report which included the 

following: Executive Summary Report; Program Forecast Report; Market Conditions Report; Program Cost Status 

Report; Program Cost Effectiveness Report; Monthly Project Status Report; Sustainable Development Q2 2013 

Status Report; M/WBE Commitment Reports; M/WBE Compliance Reports; and Specialty Consultants Q2 2013 

Award and Commitment Report.   

 Highlights of the various reports are summarized as follows:  The Program Forecast Report included 

milestones for projects in construction (13 projects), design (4 projects) and planning (6 projects). The Program Cost 

Status Report showed current program authority in excess of $2.6 billion in project development costs, and PBC is 

currently under budget by 7.20% representing approximately $187.8 million under the original undertaking budgets.  

Including a limited number of budget revisions authorized due to changes in project scope, PBC is under budget by 

7.58% representing a variance of $199 million under the revised undertaking budgets. The Program Cost 

Effectiveness Report shows change orders for Q2 2013 for construction projects was 3.0%. PBC’s Indirect Costs 

average 16.48%, of construction costs.  Indirect costs average 12.35% of total project cost on large scale projects 

exceeding $50M, below the industry average of 25%.  The Monthly Project Status Report provided a detailed 
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snapshot of each PBC project. The Sustainable Development Report through Q2 2013 indicated that PBC has 

achieved LEED Certification on 57 municipally-owned projects, with an additional 21 registered projects. MBE 

commitments through Q2 2013 were 25.58 % for GC projects, 22.02% for JOC projects, and 28.92% for Design Build.  

WBE commitments through Q2 2013 for construction projects by type were 4.47% for GC projects, and 17.21% for 

JOC contracts, and 8.84% for Design Build.  The total commitments for GC, JOC and Design Build were 25.84% MBE 

and 6.85% for WBE.  M/WBE Commitments for Professional Service Contracts Awarded through Q2 2013 were 

28.69% for MBE’s and 22.92% for WBE’s.  M/WBE Compliance for construction projects completed through Q2 2013 

was 52.80% (as amended) for MBE’s and 4.86% for WBE’s.  M/WBE Compliance for professional service contracts 

for projects completed through Q2 2013 was 47.43% for MBE’s and 9.70% for WBE’s.  During Q2 2013, 13 task 

orders were issued to Specialty Consultant term contracts with a value of $1,111,254.38.  Thirteen percent (13%) of 

the dollars were awarded to MBE firms, 27% to WBE firms. 

The reports by the Executive Director were accepted. 
 

Next the Chief Operating Officer (COO) Lori Lypson reported on task orders to Specialty Consultants 

under procedures adopted by the Board in February, 2010 which approved not-to-exceed amount of various 

categories of Specialty Consultants for the following services: 

 Environmental ABC Services  
Chinatown Branch Library      $59,687.50 
Chinatown Branch Library      $40,862.50 
 

 Environmental Renovation/Demolition Services  
Coonley Elementary School Addition    $20,825.00 
Lakeview HS STEM Renovation     $87,684.00 
 

 Construction Material Testing Services 
Mt. Greenwood Linked Annex     $1,624.75 
Lakeview HS STEM Renovation     $28,747.00 
 

 Surveyor Services  
2013 School Investment Program    $17,700.00 
2013 School Investment Program    $42,200.00 
 

 The COO provided the recommendation to appoint Wight & Company to provide design/build services for the 

Chinatown Branch Library in the amount of $479,000.00, which will include compensation for completing of design 

services up to 50% design development. 

The final report from the COO was the recommendation of pre-qualification of contractors for the Chicago 

Children’s Advocacy Center Renovation and Addition Project. Twelve contractors submitted qualifications and eight 

met or exceeded all published evaluation criteria. The following are being recommended; K.R. Miller Contractors, 

Inc.; Blinderman Construction Company, Inc.; The Lombard Company; Burling Builders, Inc.; FH Paschen SN 

Nielsen & Associates; Powers & Sons Construction Company; IHC Construction Companies, LLC; and The George 

Sollitt Construction Company.  
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The reports were accepted. 

Next was a report by the Chief Development Officer, Paul Spieles, regarding a recommendation 

concerning proposed amendments to professional service agreements as follows: 

Consultant    Project   Amount 
STL Architects, Inc. (AOR)  Back of the Yards HS $5,925.00 
 
Midwest Office Interior (FF&E) Back of the Yards HS  $41,022.00  
 
Lohan Anderson (AOR)   Edgewater Br. Library   $32,033.75 
 
AECOM (AOR)    31st Street Harbor  $99,079.00 
 
Carnow, Conibear & Associates    $300,000.00 
(Program wide term agreement, Environmental Consultant Renovation and Demolition) 
 
GSG Consultants, Inc.      $1,400,000.00 
(Program-wide term agreement for Environmental Consultant Renovation and Demolition)  
 
Illco, Inc.    CPS School Investment $103,759.20 
(Window mounted air conditioning units and accessories) 

 

The Chief Development Officer reported on proposed change orders for the August 20, 2013 Board 

meeting as follows 

Contractor    Project    Amount 

Sollitt/Brown & Momen JV Back of the Yards HS  $27,773.00 

Sollit/Oakley JV   Brighton Park II ES  credit ($689,929.65) 

F.H. Paschen/S.N. Nielsen  Durkin Park ES Linked Annex credit ($314,446.11) 

F.H. Paschen/S.N. Nielsen Stevenson ES Linked Annex credit ($228,596.00) 

F.H. Paschen/S.N. Nielsen  Rosenblum Park Development credit ($195,554.33) 

F.H. Paschen/S.N. Nielsen  Henderson ES Renovation   credit ($50,000.00) 

F.H.Paschen/S.N Nielsen  Kelly Curie Gage Park HS  $4,822.08 

Sollitt/Brown & Momen JV South Shore HS   $18,593.00 

F.H. Paschen/S.N. Nielsen Gwendolyn Brooks Academy  $112,500.00 

F.H. Paschen/S.N. Nielsen Southwest Area HS  $532,571.91 

Burling Builders   Edgewater Branch Library  credit ($133,304.73) 

McHugh Construction  31st Street Harbor – Landside $133,361.11  

 

The CDO provided the following Field Order report to the committee.  

Back of the Yards High School 
Current Contract Value: $63,833,513.00 General Construction Contract Contingency Balance: $94,013.00 
05150 Contractor: C1521 - Sollitt/Brown & Momen Joint Venture 
FO 103 7/11/2013  $3,041.00  Provide 100 amp in lieu of 30 amp electrical feed from electrical panel  
     DP-LB1 to duplex water booster pump (HP-1) located in Mechanical  
     Room 003. (E/O B List) 
FO 108 5/30/2013  $24,672.00  Replace approximately 150 feet of curb and gutter along Hoyne (Other) 
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FO 112 7/15/2013  $40,898.00  Computer Lab Distance Learning Room 179 revisions. (Client Directed) 
FO 113 7/12/2013  $12,995.00  Abandon and backfill discovered drainage structure and remove  
     associated pipe. (Diff. Site Conditions) 
Total: $81,606.00 
 
Jones College Prep Replacement HS 
Current Contract Value: $90,480,000.00 General Construction Contract Contingency Balance: $1,561,025.61 
05265 Contractor: C1527 - Walsh Construction Company 
FO 100 7/15/2013  $35,862.00  Furnish and install cementitious patch at ERS blockout in the basement  
     perimeter walls. (Other) 
FO 103 6/6/2013   $975.20   Field modifications to hollow metal window frame B100-D. (E/O B List) 
FO 113 7/12/2013  $294,795.04  Low voltage connection conduits to the existing Jones facility. (Client  
     Directed) 
FO 117 6/27/2013  $132,110.34  Electric and casework revisions required to revise room 442 to a pre- 
     engineering classroom. (Client Directed) 
FO 124 5/31/2013  $6,557.24 Partition and fascia revisions. (E/O B List) 
FO 126 7/8/2013   $15,898.81  Surface cladding revisions. (E/O B List) 
FO 130 5/30/2013  $21,384.92  Furnish and install acoustical box out enclosures where the structural  
     steel beams depth results in penetration of the above finish ceiling  
     acoustic isolation gypsum board assembly. (E/O B List) 
FO 141 6/6/2013   $6,466.00  Guardrail revisions at landing of Spiral Stair #1. (E/O A List) 
FO 142 6/11/2013  ($4,813.99)  Delete alley paving, concrete walk paving, install flagpole and 30  
     bikeracks, fabrication and installation of fence and gate, and add  
     temporary asphalt. (Other) 
FO 145 6/27/2013  $126,776.61  AI Phone and Intercom System Revisions for interface between new and 
     existing facilities. (Client Directed) 
FO 146 7/15/2013  $43,944.95  Fencing, gate panel, and gate device hardware revisions at North Plaza. 
     (Client Directed) 
FO 149 6/27/2013  $28,245.00  Fire alarm panel revisions for interconnection between new and existing 
     facilities. (Client Directed) 
FO 150 7/15/2013  $6,095.00  Furnish and install fire rated joint caulking at horizontal joints at each  
     floor level, north and south walls of Stairs 1 and 2. (E/O B List) 
FO 153 6/27/2013  $8,967.60  Roofing termination revisions at Penthouse. (E/O B List) 
FO 154 6/27/2013  $6,241.28  Fabricate and install venting for the secondary containment provision of  
     the generator day tank. (E/O B List) 
FO 157 7/12/2013  $23,551.08  Floor transition and slope revisions. (E/O B List) 
FO 158 7/15/2013  $12,319.85  Clock mounting revisions. (E/O B List) 
FO 159 7/11/2013  $11,558.00  Furnish and install surface mounted toilet paper holders at all water  
     closet locations. (E/O B List) 
FO 162 6/27/2013  $12,525.23  Fabricate and install galvanized HSS 8X6X5/16" on E line between grid  
     11.6 and 12. (E/O B List) 
FO 166 7/11/2013  $6,977.16  Auditorium speaker grille cover and control room window mark 214C  
     revisions. (E/O B List) 
FO 168 7/18/2013  $20,001.30  Hardware changes to doors at Stair 1 and 2 to achieve an ADA minimum 
     width of door openings. (E/O AList) 
Total: $816,438.62 
 
Onahan Linked Annex 
Current Contract Value: $8,736,775.00 General Construction Contract Contingency Balance: $153,514.00 
05550 Contractor: C1538 - IHC Construction 
FO #25 6/27/2013  $4,139.30  Add a 10' wide gravel path extending from the existing north east corner 
     of the faculty parking lot to the ball fields. Remove the path at the time  
     scheduled landscaping is installed. (Diff. Site Conditions) 
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Total: $4,139.30 
 
Edison Park Elem School Linked Annex 
Current Contract Value: $10,403,082.00 General Construction Contract Contingency Balance: $300,000.00 
05650 Contractor: C1547 - Walsh Construction Company of Illino 
FO #05 7/22/2013  $1,600.00  Demo existing limestone sill at west entrance to vestibule 119A. Provide 
     concrete infill at same location. (Diff. Site Conditions) 
FO #07 7/22/2013  $1,000.00  Door and detail revisions. (E/O A List) 
Total: $2,600.00 
 
Higgins ES Roof Replacement 
Current Contract Value: $1,512,000.00 General Construction Contract Contingency Balance: $50,000.00 
05670 Contractor: C1551 - F.H. Paschen/S.N. Nielsen, Inc. 
FO #01 7/12/2013  $47,142.00  Undercut, roadway, and parking lot revisions. (Diff. Site Conditions) 
Total: $47,142.00 
 
Lake View HS STEM Renovation 
Current Contract Value: $6,256,800.00 General Construction Contract Contingency Balance: $300,000.00 
05700 Contractor: C1553 - Friedler Construction Company 
FO #2 7/12/2013   ($227.00)  Provide changes to the drawings as required by permit review (E/O A  
     List) 
FO #3 7/8/2013   $14,435.30  Supply gas valve revisions for Kitchen equipment & food service line and 
     double door revisions at dining area entrance. (Client Directed) 
FO #5 7/8/2013   $9,680.00  Remove lead contaminated soil in Room 060 and dispose of at a  
     licensed Subtitle C landfill.  (Diff. Site Conditions) 
FO #6 6/24/2013   $14,580.50  Lead based paint mitigation/abatement in Auditorium and Balcony  
     ceilings. (Diff. Site Conditions) 
FO #7 7/12/2013   $10,745.00  Construct CMU partition walls at girl's shower room (2 walls, 16' x 9'  
     each) and boy's shower room (one wall, 11' x12') with openings for pipe, 
     conduit, and duct penetrations. (E/O A List) 
FO #9 7/15/2013 $3,969.00   Remove and replace deteriorated toilet drain pipes (4", 6 feet each) and 
     associated fittings at bathrooms C100 and C300. Remove and repair  
     concrete decking as necessary to effect the required replacement. 
     (Diff. Site Conditions) 
Total: $53,182.80 
 
Air Force Academy Renovation 
Current Contract Value: $5,984,135.00 General Construction Contract Contingency Balance: $215,800.38 
05803 Contractor: C1535 - IHC Construction 
FO 62C 5/29/2013  $6,395.45  Furnish and install a diffuser in Room 106 and access panels in the attic 
     north of Stair B. Provide necessary repairs to toilet exhaust fan in attic.  
     (Diff. Site Conditions) 
Total: $6,395.45 
 
Henderson Elementary School Renovati 
Current Contract Value: $8,247,000.00 General Construction Contract Contingency Balance: $65,833.82 
05813 Contractor: C1537 - F.H. Paschen/S.N. Nielsen, Inc. 
FO #42 7/12/2013  ($600.85)  Eliminate the bypass and isolations valves, as well as the pressure and  
     temperature taps for the Typical Cabinet Heater Heating Coil Piping  
     Detail (E/O B List) 
Total: ($600.85) 
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Edgewater Branch Library 
Current Contract Value: $7,900,565.31 General Construction Contract Contingency Balance: $34,784.62 
08050 Contractor: C1533R - Burling Builders, Inc. 
FO #56 6/6/2013   $3,014.00  Provide additional handrail support at stair 1. (E/O B List) 
FO #62 6/20/2013  $0.00   Reduce the caliper size of 4 ea Imperial Honey Locust trees in the Public 
     Right of Way along Broadway. (Other) 
Total: $3,014.00 
 
Ping Tom Park Field House 
Current Contract Value: $11,879,517.06 General Construction Contract Contingency Balance: $19,035.54 
11170 Contractor: PS1922C - Wight & Company 
FO #03 6/27/2013  $16,000.00  Remove unsuitable soils. (Diff. Site Conditions) 
FO #07 6/13/2013  $8,240.44  Furnish and install permanent lighting to three (3) exterior flag poles.  
     (Client Directed) 
FO #08 6/13/2013  $5,000.00  Add permit fee for the water tap service. (Other) 
FO #09 7/3/2013   $4,700.00  Door closer specification revisions (Client Directed) 
FO #10 6/26/2013  $150,000.00  Remove concrete vault and unsuitable soil in pool area. (Diff. Site  
     Conditions) 
Total: $183,940.44 

The reports from the Chief Development Officer were accepted 

The meeting was adjourned. 


