
Public Building Commission of Chicago 
Contractor Payment Information 

 

Follow this project on Twitter @PBCChi #Onahan 
 

 

 

Project: William J. Onahan School Linked Annex 

Contract Number: 1535 

General Contractor: IHC Construction Companies, LLC 

Payment Application: #6 

Amount Paid: $1,287,530.97 

Date of Payment to General Contractor: 12/7/12 

 The posting of all or any portion of a contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The posting of this 
information is provided for in the PBC’s Standard Terms and 
Conditions for Construction Contracts Section 16.09 entitled, Prompt 
Payment to Subcontractors.  The PBC makes no representations or 
warranties with respect to any of the information provided by 
contractors on the contractors’ payment applications.  If you are a 
subcontractor, and have any questions regarding the information on a 
posted payment application, you should contact the general 
contractor. 

 



PUBLlC BUILDING COMMISSION OF CHICAGO 

EXHIBITS 


CERTIFICATE OF ARCHITECT - ENGINEER 

DATE: 9/30/2012 
PROJECT: ONAHAN ELEMENTARY SCHOOL LINKED ANNEX 
Monthly Estimate No.: S 
For the Period: 9/1/2012 to 9130/2012 
Con1ract No.: 1538 
To: PUBLIC BUILDING COMMISSION OF CHICAGO 
In acc:crdence wlth ResolutIon adoPted by \he public Building Commission of Chicago oll-,ralallng to Ihs $ Revenue Bonds Issued by 
the Pubic Building Commission far th.. financing of this profect (lII1d aY lenna used herein shall have lhe same meaning 8$ In said Rasolullool. I hamby cel'ti'Y to 
lhe Commlllslon and to Its Trusl.Oe. !hlll: 

1. 	Obligations in tile amount. slaled h&rs!n have beenlneurred by Ihe Commission and Ihal each 
Itom Iheraolll a pr., charge agalnlll the ConstructIon Account and has not besn paid; and 

2. No amount hereby approved for payment upon any ccntracl. will. when added to aU amounts 
prevloUlily paid upon IlUCh contrad. exceed 90% or Ilurrenl Bstimatas epproYed by the 
Architect. Engineer until the aggregate amount of paymsnts withheld equal, 5% ot Ihe 
Contract Price (saId retllined funds being payable B8 set 10fIh In ,aid RtloluIJon). 

THE CONTRACTOR: 'He CONSTRUCTION COMPANIES, LLC 1500 Executivo Dr., Elgin, IL 60123 
FOR: ONAHAN ELEMENTARY SCHOOL LINKED ANNEX 
Is now &ntltlad to the sum of: $ 1,287,530.97 

ORIGINAL CONTRACTOR PRICE $ 8,736,775.00 
ADDITIONS $ 0.00 
OEOUCnONS $ 
NET ADDITION OR DEDUCTION $ 0.00 
ADJUSTED CONTRACT PRICE $8,736,775.00 

TOTAL AMOUNT EARNED $4,538.563.71 
TOTAL RETENTION $ 453,216.19 

a) Reserve Withheld @ 10% of Total Amount Earned, $453.218.19 
b) liens and Other Withholding $ 
c) Liquidated Damages Withheld 

TOTAL PAID TO DATE (Include this Payment) 
$ 

$4,()85,345.52 
LESS: AMOUNT PREVIOUSLY PAID $ 2.797,814.55 
AMOUNT DUE TH~~ _ $1,287,530.97 

~ ~ FoR 6l-S 

CWfilepath: 05550{02_07_13 
Filename: PA_IHC_BA T _PA02_527206.84_20120S02 
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PUBLIC BUILDING COMMISSION OF CHICAGO 
EXHIBIT B 

- ._.. - -. - - - - .- -- - - .- - - -. --------- -0 _ "_ - - --0_

PROJECT NAME 
PBC PROJECT #: 

JOB LOCATION 

ONAHAN ELEMENTARY SCHOOL LINKED ANNEX CONTRACTO! IHC Construction Companies LLC 
1538 

Onahan Elementary School linked Annex 

OWNER PUBLIC BUILDING COMMISSION OF CHICAGO IAPPLICATION FOR PAYMENT # 6 I 
STATE OF ILLINOIS} 

) SS 
COUNTY OF KANE ) 

DATE: 

PERIOD TO: 9/30/2012 

The affiant, Alan L Orosz first being duty sworn on oath, deposes and says that he/she is Chief Financial Officer for the CONTRACTOR NAME. 
a(n) IHC Construction Com!;!anies LLC corporation, and duly authorized to make this Affidavit on behalf of said corporation and for him/herself individually; 
that he/she is well acquainted with the facts ser forth herein and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No.  1538___• dated the 30 day of Se~tember, 2012 for the General construction on the following project: 

Project Name Onahan Elementary School Linked Annex 
Project Address 1 3364 W Raven Street 
Project Address 2 Chicago. IL 60631 

That the following statements are made for the purpose of procuring a partial payment $ $1,287,530.97 under the terms of said Contract: 
That, for the purpose of said Contract the following persons have been contracted with, and have furnished and prepared materials, 
equipment. supplies, and services for, and have done labor on said improvement; 
That the respective amounts set forth opposite their names is the full amount of money due and to become due to each of them respectively; 
That, line work for which payment has been requested has been completed, free and clear of any and all claims, liens, charges and expenses of any kind 
whatsoever and in full compliance with the Contract Documents and the requirements of said Owner under them; 
That this statement is a full, true, and complete statement of all such persons and of the full amount now due and the amount heretofore paid to each of them 
for such labor. materials, eqUipment, supplies and services, furnished or prepared by each of them to or on account of said work, as stated: 

1 2 3 4 5 6 I 7 I 8 9 10 11 
CSI Subcontractor Name (Title DeScription) Original Contract Change Adjusted Contract % -WoOl. completed- PREVIOUS NET AMOUNT 

Designation Subcontractor Address Amount Orders Amount CQMPL PREVIOUS CURRENT TOTAL RETAINAGE BILLING DUE 
100 Site Excav.lBackfilVStone Base $ 247.500.00 $ $ 247,500.00 92.05% $ 227,832.00 $ $ 227,832.00 $ 22,783.20 $ 205,048.80 $ 
105 P. Walker Bros., Inc::. $ $ $ - 0.00% $ $ $ - $ $ · $ 
106 5300 S. Lawndale $ $ $ 0.00% $ $ $ $ - $ $ -
107 McCook, IL 60525 $ $ - $ - 0.00% $ $ $ $ $ - $ -

9/30/2012 

12 
REMAINING TO 

BILL 
$ 19.668.00 
$ 
$ 
$ 

200 Demolition $ 22.500.00 $ (14,000.00 $ 8,500.00 100.00% $ 8,500.01 $ (0.01) $ 8,500.00 $ 850.00 $ 7.650.01 $ (0.01) $ (0.01) 
205 Industrial Industries $ $ $ 0.00% $ - $ $ $ $ $ $ 
206 3000 Dundee Road, Suite 204 $ $ $ 0.00% $ $ $ $ $ $ - $ 
207 Northbrook, IL 60062 $ $ $ 0.00% $ - $ $ $ - $ · $ $ -
250 Demolition $ $ 14,000.00 $ 14,000.00 35.71% $ 5,000.00 $ $ 5,000.00 $ 500.00 $ 4.500.00 $ $ 9,000.00 
251 IHC Construction Companies, LLC $ $ $ 0.00% $ - $ $ $ $ $ $ 
252 1500 Executive Dr. $ $ $ 0.00% $ $ - $ $ . $ $ $ 
253 Elgin,lL 60123 $ $ $ - 0.00% $ $ $ $ - $ $ $ 
300 Environmental $ 39,650.00 $ $ 39,650.00 81.51% $ 32,318.00 $ $ 32,318.00 $ 3,231.80 $ 29,086.20 $ $ 7,332.001 
305 Luse Companies $ $ $ 0.00% $ $ $ $ $ $ $ -
306 3990 Enterprise Court $ $ $ 0.00% $ - $ $ $ $ $ $ 
307 Aurora, IL 60504 $ - $ $ - 0.00% $ $ . $ $ $ $ $ 
400 Bituminous Paving $ 39.649.00 $ $ 39.649.00 75.66% $ 30,000.00 $ $ 30,000.00 $ 3,000.00 $ 27,000.00 $ $ 9,649.00 
405 Pavement Systems $ $ $ 0.00% $ $ - $ $ $ - $ $ 
406 13620 S. California Avenue $ $ $ 0.00% $ $ - $ $ $ · $ $ 
407 Blue Island, IL 60406 $ $ $ · 0.00% $ $ - $ - $ $ $ - $ 
500 Om. Iron Fencing IGates $ 80,000.00 $ $ 80,000.00 92.00% $ 64.000.00 $ 9,600.00 $ 73,600.00 $ 7,360.00 $ 57,600.00 $ 8,640.00 $ 6,400.00 
50S Fence Factory Family $ $ $ 0.00% $ $ $ $ - $ $ $ 
506 4309 Bayview Drive $ $ $ 0.00% $ $ $ $ $ $ $ 
507 Crystal Lake, IL 60014 $ $ - $ 0.00% $ - $ $ $ $ $ $ . 
600 Landscaping-site $ 88,950.00 $ - $ 88,950.00 0.00% $ $ $ $ $ $ $ 88,950.00 
601 Sebert Landscaping $ $ $ 0.00% $ $ $ $ $ $ $ 
602 1500 West Bartlett $ $ $ · 0.00% $ $ $ $ $ $ $ 
603 Bartlett, IL 60103 $ - $ . $ 0.00% $ - $ $ $ . $ $ $ . 
700 Permeamble pavers inc::l 3" CA18 $ 40,680.00 $ $ 40.680.00 63.91% $ 26,000.00 $ $ 26,000.00 $ 2,600.00 $ 23,400.00 $ $ 14,680.00 
70S CR Schmidt $ $ $ 0.00% $ $ $ $ $ $ $ 
706 29W030 Main Street - Suite 201A $ $ $ 0.00% $ . $ $ $ $ $ $ 
707 Warrenville. IL 6055~__ -~ ---_$ - $ · 0.00% $ $ - $ $ $ - $ - $ 



PUBLIC BUILDING COMMISSION OF CHICAGO 

EXHIBITS 


- ..... _..--._ .....- _... ,._.,... _...... ... " .. ~ .. '"'w .. .. ... .. .. • ... - .......--. - ...... _ .... .... ....... ... _. 

CSI Subcontractor Name (Title Description) 

Designation Subcontractor Address 
800 PLAY GROUND EQUIPMENT SUPPLY & INSTALL 
805 Great Lakes Landscaping 
806 434 E. Devon Avenue 
807 Elk Grove, IL 60007 
900 POURED IN PLACE PLAY SURFACE incl2" CA18" 
905 NuToys 
906 Bo)(2121 
907 LaGrange, IL 60525 
1000 Site Utilities-SewerlWater/Storm 
1005 Dan Dee Sewer 
1006 729 S. Vine 
1007 Park Ridge, IL 60068 
1100 Concrete 
1105 DeGraf Concrete 
1106 300 Alderman Avenue 
1107 Wheeling, IL 60090 
1200 Masonry IStone Cladding 
1205 MPZ Masonry 
1206 5134 N. Elston Ave. 
1207 Chicago, IL 60630 
1300 Precast Steps/Polished ConcretelTerrazzo 
1305 John Caretti & Co. 
1306 701 Frontier way 
1307 Bensenville, IL 60106 
1400 Structural & Misc. Steel 
1405 Midwestern Steel Fabricators, Inc. 
1406 449 Evergreen 
1407 Bensenville.IL 60106 
1500 Carpentry - Installation 
1505 DePinto Carpentry 
1506 21 S. Howard Avenue 
1507 Roselle, IL 60172 
1600 Custom Millwork Supply 
1605 PR Bean Company LLC 
1606 1191 E 200N 
1607 Washington, IL 47501 
1700 Air Barrier. ""' .... dampproofing 
1705 Bofo Waterproofing 
1706 14900 S. Kilpatrick Avenue 
1707 Midlothian. IL 60445 
1800 ROOfing IRoof Specialties/Green Roof 
1805 MW Powell Roofing 
1806 3445 S. Lawndale Ave 
1607 Chicago. IL 60623 
1900 Insulated Metal wall Panels 
1905 Metal Erectors Inc. 
1906 1401 Glenlake Avenue 
1907 Itasca, IL 60143 
2000 Spray Fireproofing & Acoustical Insulation 
2005 ASC Fireproofing, Inc. 
2006 607 ChurCh Rd. 
2007 IElgin, IL 60123 
2100 IFire stopping 
2105 Fireco Inc. 
2106 11316 S. Natoma 
2107 Worth, IL 60482 
2200 Doors,frames & hardware 
2205 LaForce 
2206 280 Corporate Woods Parkway 
2207 Vernon Hills. IL 60061 
2300 AutomatiC Door Operators 
2301 Great Lakes Automatic Door 
2302 461 N. Wolf Road 
2303 Hillside. IL 60162 
2400 Access doors-16'16" lockable-SS ea 

~_ToBeLet 

Original Contract Change Adjusted Contract % ---Work Completed·

Amount Orders Amount COMPL PREVIOUS CURRENT 
$ 55,640.00 $ $ 55,640.00 100.00% $ $ 55,640.00 $ 
$ $ $ 0.00% $ $ $ 
$ $ $ 0.00% $ $ $ 
$ $ $ 0.00% $ $ $ 
$ 43,119.00 $ $ 43,119.00 100.00% $ $ 43,119.00 $ 
$ $ $ · 0.00% $ $ $ 
$ $ $ 0.00% $ $ $ 
$ $ $ 0.00% $ $ $ 
$ 204,500.00 $ $ 204,500.00 82.40% $ 168,500.00 $ $ 
$ $ $ 0.00% $ $ $ 
$ $ $ · 0.00% $ $ $ 
$ $ $ 0.00% $ $ . $ 
$ 534,800.00 $ (7,693.34) !Ii 527,106.66 94.04% $ 474,395.99 $ 21,316.67 $ 
$ $ $ 0.00% !Ii $ $ 
$ $ $ 0.00% $ $ - $ 
$ $ - $ 0.00% $ $ - $ 
$ 614,000.00 $ $ 614,000.00 32.90% $ 125,000.00 $ 77,000.00 $ 
$ $ $ 0.00% $ $ - $ 
$ $ $ 0.00% $ $ $ 
$ - $ $ - 0.00% $ $ $ 
$ 66,180.00 $ $ 66,180.00 9.07% $ 6,000.00 $ $ 
$ - $ $ 0.00% $ $ $ 
$ . $ $ 0.00% $ $ $ 
$ . $ $ 0.00% $ $ $ 
$ 946,600.00 $ $ 946.600.00 94.20% $ 891,650.00 $ $ 
$ - $ $ 0.00% $ $ $ 
$ - $ $ 0.00% $ $ $ 
$ - $ $ 0.00% $ - $ - $ 
$ 80.000.00 $ $ 80,000.00 78.97% $ 28,147.65 $ 35.026.49 $ 
$ $ $ 0.00% $ $ $ 
$ $ $ 0.00% $ $ $ 
$ - $ - $ 0.00% $ $ - $ 
$ 44,190.00 $ $ 44,190.00 9.88% $ 4,364.00 $ $ 
$ $ $ 0.00% $ - $ $ 
$ $ $ 0.00% $ $ $ 
$ - $ - $ 0.00% $ $ - $ 
$ 57,640.00 $ $ 57.640.00 0.00% $ $ - $ 
$ $ $ · 0.00% $ $ - $ 
$ $ - $ 0.00% $ $ - $ 
$ $ - $ - 0.00% $ $ - $ 
$ 267.225.00 $ - $ 267.226.00 25.22% $ $ 67,400.00 $ 
$ $ $ 0,00% $ - $ - $ 
$ $ $ 0.00% $ $ - $ 
$ $ $ - 0.00% $ $ $ 

$ 162,900.00 $ . $ 162,900.00 2.46% $ 4,000.00 $ $ 
$ $ - $ 0.00% $ $ $ 
$ $ - $ 0.00% $ . $ $ 
$ $ $ 0.00% $ $ $ 
$ 36,000.00 $ $ 36.000.00 80,56% $ 29,000.00 $ $ 
$ $ $ 0.00% $ $ $ 
$ $ $ 0.00% $ $ - $ 
$ - $ $ 0.00% $ - $ - $ 
$ 30.675.00 $ $ 30.675.00 0.00% $ $ - $ 
$ $ $ 0.00% $ $ $ 
$ $ $ - 0.00% $ $ $ 
$ - $ $ 0.00% $ $ $ 
$ 72,000.00 $ $ 72,000.00 93.69% $ 6,382.00 $ 61.076.00 $ 
$ $ $ - 0.00% $ - $ $ 
$ $ $ - 0.00% $ $ $ 
$ $ $ 0.00% $ - $ $ 
$ 3,883.00 $ $ 3,883.00 0.00% $ $ $ 
$ $ $ 0.00% $ $ $ 
$ $ $ 0.00% $ $ - $ 
$ - $ - $ - 0.00% $ $ - $ 
$ 2,000.00 $ $ 2,000.00 0.00% $ $ - $ 
$ - $ - $ - 0.00% $ $ - $ 

PREVIOUS NET AMOUNT REMAINING TO 
TOTAL RETAINAGE BILLING DUE BILL 

55,640.00 $ 5,564.00 $ $ 50,076.00 $ 
$ $ $ $ 
$ $ $ $ 

- $ $ - $ $ -
43,119.00 $ 4.311.90 $ $ 38,807.10 $ 

$ $ $ $ 
$ $ $ $ 
$ $ $ $ 

168,500.00 $ 16,850.00 $ 151,650.00 $ $ 36,000.00 
$ $ $ $ 
$ $ $ $ 
$ $ $ - $ 

495,712.66 $ 49,571.27 $ 426,956.39 $ 19,185.00 $ 31,394.00 
!Ii $ $ $ 
$ $ $ $ 

- $ $ $ $ -
202,000.00 $ 20,200.00 $ 112,500.00 $ 69,300.00 $ 412,000.00 

$ $ $ $ -
$ $ $ $ 

- $ $ $ $ 
6,000.00 $ 600.00 $ 5,400.00 $ $ 60,180.00 

$ $ $ $ 
$ $ - $ $ 
$ - $ - $ $ 

891,650.00 $ 89,165.00 $ 802,485.00 $ - $ 54,95(5:00 
$ $ $ - $ 
$ $ $ $ 
$ $ $ $ 

63,174.14 $ 6,317.42 $ 25.332.88 $ 31.523.84 $ 16,825.86 
$ $ $ $ 
$ $ $ $ 

- $ $ - $ - $ 
4.364.00 $ 436.40 $ 3.927.60 $ - $ 39.826.00 

$ $ $ - $ 
$ $ $ - $ 

- $ $ $ $ -
$ $ $ $ 57.640.00 
$ $ $ $ 
$ $ $ $ 

- $ - $ $ $ 
67,400.00 $ 6,740.00 $ $ 60.660.00 $ 199,825.00 

$ $ $ $ 
$ $ - $ $ 
$ $ $ $ 

4,000.00 $ 400.00 $ 3,600.00 $ $ 158.900.00 
$ $ $ $ 
$ $ $ $ 
$ $ $ $ 

29,000.00 $ 2,900.00 $ 26.100.00 $ $ 7,000.00 
$ $ $ $ 
$ $ $ $ 
$ $ $ - $ -
$ $ $ $ 30.675.00 
$ $ $ $ . 
$ $ $ $ 
$ $ $ - $ -

67,458.00 $ 6,107.60 $ 6,382.00 $ 54,968.40 $ 4.542.00 
$ $ $ $ 
$ $ $ $ 

- $ $ - $ $ -
$ $ $ $ 3.883.00 
$ $ $ 
$ $ $ 
$ - $ $ $ 
$ $ $ $ 2.000.00 
$ - $ $ $ 



PUBLIC BUILDING COMMISSION OF CHICAGO 

EXHIBIT B 


CSI Subcontractor Name (Title Description) Original Contract 
Designation Subcontractor Address Amount 

2500 Aluminum Entrances. Glass & Glazing $ 319.800.00 $ 
2505 Reflection Wndow Company $ $ 
2506 2525 N. Elston Avenue, Suite 0240 $ $ 
2507 Chicago, IL 60647 $ $ 
2600 Plaster $ 7,750.00 $ 
2699 IHC Construction Companies. LLC $ $ 
2700 Drywall $ 382,350.00 $ 
2705 FEL Services, Inc. $ $ 
2706 453 S. Venmont Street, Unit A $ $ 
2707 Palatine, IL 60067 $ $ 
2800 Acoustical Wall Panels & Ceilings $ 76,000.00 $ 
2805 R & B Acoustics & Specialty Ceilings, Inc. $ $ 
2806 10201 Franklin Avenue $ $ 
2807 Franklin Park, IL 60131 $ $ 
2900 Wood Floor $ 4,S40.00 $ 
2999 tHC Construction Companies, LLC $ - $ 
3000 Ceramic Tile $ 36,678.00 $ 
3005 Lowery Tile $ $ 
3006 12335 S. Keeler Ave. $ $ 
3007 Alsip, IL 60803 $ . $ 
3100 VCT, Carpet & Base $ 42,503.00 $ 
3105 Carpetland USA $ $ 
3106 326 North Alpine $ $ 
3107 Rockford, I L 61107 $ $ 
3200 Floor waxing-5 coats wax $ 10,000.00 $ 
3299 To Be Let $ $ 
3300 Painting $ 58,300.00 $ 
3305 Oosteroaan & Sons Co. $ $ 
3306 2515 W. 147th Street $ $ 
3307 Posen, IL 60469 $ - $ 
3400 Visual Display Boards supply $ 10,123.00 $ 
3401 Claridge Products $ $ 
3402 6689 Orchard Lake Road, Sle #277 $ $ 
3403 West Bloomfield, MI 48322 $ $ 
3500 Toilet Compartments $ 10,427.00 $ 
3501 Commercial Specialties Inc $ $ 
3502 2255 Lois Drive Unit #9 $ $ 
3503 Rolling Meadows, IL 60008 $ $ 
3600 Toilet Accessories $ 9,509.00 $ 
3601 Commercial SpeCialties Inc $ $ 
3602 2255 Lois Drive Unit #9 $ $ 
3603 Rolling Meadows, IL 60008 $ - $ 
3700 Architectural Louvers $ 750.00 $ 
3799 To Be Let $ - $ 
3800 HVAC SOUND CONTROL BARRIERS $ 64,489.00 $ 
3805 Industrial Noise Control $ $ 
3806 401 Airport Road $ $ 
3807 North Aurora, IL 60542 $ $ 
3900 Wall Protection $ 1,670.00 $ 
3901 lIIini Construction Services $ $ 
3902 29'Ml30 Main Sl $ $ 
3903 Warrenville, IL 60555 $ $ 
4000 SignagelMetal Letters $ 11,857.00 $ 
4001 Diskey Architectural Signage $ - $ 
4002 PO Box 12100 $ $ 
4003 Fort Wayne, IN 46662 $ $ 
4100 Metal lockers $ 47,700.00 $ 
4105 Lyon WOrkspace Products LLC $ $ 
4106 P.O. Box 2077 $ - $ 
4107 Bolingbrook, IL S0440 $ $ 
4200 Fire Extinguishers $ 810.00 $ 
4299 To Be let $ $ 
4300 Projection Screens-automatic $ 1,230.00 $ 
4301 Air Flow Architectural, Inc. $ - $ 
4302 7330 North Teutonia Ave $ $ 
4303 Milwaukee, WI 53209 $ $ 

~ 

Change Adjusted Contract % -Work Completed-

Orders Amount COMPl PREVIOUS CURRENT 
$ 319.800.00 13.39% $ 16,130.00 $ 26.695.00 $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 

- $ 7,750.00 100.00% $ $ 7,750.00 $ 
$ - 0.00% $ - $ - $ 
$ 382,350.00 86.99% $ 98,550.00 $ 234,050.00 $ 
$ 0.00% $ - $ $ 
$ 0.00% $ $ $ 

- $ - 0.00% $ $ - $ 
$ 76,000.00 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ - $ - $ 

- $ 4,640.00 100.00% $ $ 4,640.00 $ 

- $ - 0.00% $ $ $ 
$ 36,678.00 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 

- $ - 0.00% $ $ - $ 
$ 42,503.00 18.15% $ 7,715.00 $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 

- $ 0.00% $ $ - $ 
$ 10,000.00 0.00% $ $ $ 
$ . 0.00% $ - $ $ 
$ 58,300.00 0.00% $ $ $ 

- $ 0.00% $ - $ $ 
$ 0.00% $ $ $ 

- $ 0.00% $ $ $ 
$ 10,123.00 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ · $ $ 
$ 0.00% $ - $ - $ 
$ 10,427.00 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ - 0.00% $ $ - $ 
$ 9,509.00 0.00% $ - $ - $ 

- $ 0.00% $ $ $ 

- $ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 750.00 0.00% $ $ $ 

- $ 0.00% $ · $ $ 

- $ 64,489.00 75.64% $ $ 48,761.75 $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ - $ - $ 
$ 1,670.00 0.00% $ $ $ 

- $ - 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ . $ 
$ 11.857.00 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ - $ 
$ 47,700.00 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 610.00 0.00% $ · $ $ 

- $ 0,00% $ - $ - $ 
$ 1,230.00 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ $ $ 
$ 0.00% $ - $ $ 

PREVIOUS NET AMOUNT REMAINING TC 
TOTAL RETAINAGE BILLING DUE BILL 

42,825.00 $ 4.282.50 $ 14,517.00 $ 24.025.50 $ 276,975.00 
$ $ - $ - $ 
$ $ $ $ 

- $ $ - $ $ 
7,750.00 $ 775.00 $ $ 6.975.00 $ 

$ $ $ $ 
332,SOO.00 $ 33,260.00 $ 88,695.00 $ 210,645.00 $ 49,750.00 

$ $ - $ $ -
$ $ $ $ 

- $ $ - $ $ -
$ - $ $ $ 76.000.00 
$ $ $ $ 
$ $ $ $ 
$ $ $ $ -

4,640.00 $ 464.00 $ $ 4,176.00 $ 
- $ - $ $ - $ 

$ $ $ - $ 36,678.00 
$ $ $ $ -

- $ $ $ $ 
$ $ $ $ -

7,715.00 $ 771.50 $ 6,943.50 $ $ 34,788.00 
$ $ $ $ 
$ $ $ $ 

- $ $ - $ $ 
- $ $ $ $ 10,000.00 

$ . $ $ $ 
. $ $ $ - $ 58,300.00 

$ $ $ $ -
$ $ $ $ 
$ - $ $ $ 
$ $ - $ - $ 9,690.00 

- $ $ - $ 
$ - $ $ 

- ! 

$ $ $ - $ 
$ $ $ $ 10,427.00 
$ $ $ 

-j $ $ $ 
$ $ - $ $ 

- $ $ - $ $ 9,509.00. 

- $ $ $ 
$ $ $ 
$ $ $ $ -
$ $ $ $ 750.00 

- $ - $ - $ $ 
48,781.75 $ 4,678.18 $ $ 43,903.57 $ 15,707.25 

$ - $ $ $ 
$ $ $ $ 
$ $ - $ $ -

- $ $ $ $ 1,895.00 
$ $ $ 
$ $ - $ 
$ $ - $ $ 
$ $ $ $ 11,857.00 
$ $ $ 
$ $ $ 
$ $ $ - $ 

- $ $ $ $ 47,700.00 
$ $ $ $ 
$ $ $ $ 
$ $ $ - $ 
$ - $ $ $ 810.00 

- $ $ $ $ -
$ $ $ $ 1,230.00 
$ $ $ 
$ $ $ 

$ .. $ $ $ 



PUBLIC BUILDING COMMISSION OF CHICAGO 
EXHIBITB 

-~ - - - - -

CSI Subcontractor Name (Title Description) Original Contract 
Designation Subcontractor Address Amount 

4400 Foot Grilles $ 10,996.00 $ 
4401 Kadee Industries, Inc. $ $ 
4402 7160 KrickRd $ $ 
4403 Walton Hills, OH 44146 $ $ 
4500 Vl/jndow Treatments INCL .Enclosure box $ 6,400.00 $ 
4501 Evergreen Specialties & DeSign, inc. $ - $ 
4502 12617 S. Kroll Drive $ · $ 
4503 Alsip, IL 60803 $ $ 
4600 Waste Compactor $ 29,816.00 $ 
4605 C-TEC $ $ 
4606 PO Box 1247 $ $ 
4607 North Riverside, IL 60546 $ - $ 
4700 Elevator $ 78,800.00 $ 
4705 Thyssen Krupp $ $ 
4706 355 Enterprise Drive South $ · $ 
4707 Lombard, IL 60148 $ · $ 
4800 FIRE PROTECTION $ 77,400.00 $ 
4805 SJ Carlson $ $ 
4806 $ $ 
4807 $ $ 
4900 Plumbing $ 278,720.00 $ 
4905 BykOWSki Plumbing $ $ 
4908 1424 Van Buren $ $ 
4907 Des Plaines, IL 60018 $ $ 
5000 HVAC $ 868,400.00 $ 
5005 FE Moran $ $ 
5006 2265 Carlson Drive $ $ 
5007 NorthbrOOk, IL 60062 $ · $ 
5100 ELECTRICAL $ 1,030,000.00 $ 
5105 New Frontier $ $ 
5106 PO Box 2251 $ $ 
5107 Joliet, IL 60434 $ $ 
5200 IHC LABOR & MATERIAL $ 42,308.00 $ 

Subtotal Subcontractor Costs $ 7,299,707.00 $ 
7000 General Conditions $ 600,376.00 $ 
7005 Mobilization $ 50,000.00 $ 
7100 Commisissions Contingency fund $ 300,000.00 $ 
7105 Site Work Allowance $ 300,000.00 $ 
7200 Bonds $ 50,760.00 $ 

7300 Contractor Overhead & Profit $ 135,932.00 $ 

Sub-Total General Conditions, Contingency, Allowances, 
OH&P $ 1,437,068.00 $ 

TOTAL BASE AGREEMENT $ 8,736,775.00 $ 

APPROVED CHANGE ORDERS 
$ 

TOTAL APPROVED CHANGE ORDERS $ $ 

TOTAL BASE AND CHANGE ORDERS $ 8,736,775.00 $ 

- - - -. ... - - - -

Change Adjusted Contract % -Work Completed 
Orders Amount COMPL PREVIOUS CURRENT TOTAL RETAINAGE 

$ 10,996.00 0.00% $ $ $ . $ 

· $ . 0.00% $ $ $ $ 
$ 0.00% $ $ $ - $ 
$ 0.00% $ $ $ $ -
$ 6,400.00 0.00% $ $ $ $ · 
$ 0.00% $ - $ $ $ -
$ 0.00% $ - $ $ $ 
$ 0.00% $ - $ $ $ 

· $ 29,816.00 0.00% $ $ . $ $ 

- $ 0.00% $ $ - $ $ 
$ 0.00% $ $ - $ $ 
$ - 0.00% $ - $ $ - $ 
$ 78,800.00 39.00% $ 30,732.00 $ $ 30,732.00 $ 3,073.20 
$ 0.00% $ $ $ $ 
$ 0.00% $ $ $ $ 
$ 0.00% $ - $ $ $ · 
$ 77,400.00 0.00% $ $ $ $ -

- $ 0.00% $ $ $ $ 

· $ 0.00% $ $ $ $ 
$ 0.00% $ $ $ $ 
$ 278,720.00 70.71% $ 99,440.00 $ 97,640.00 $ 197,080.00 $ 19,708.00 
$ 0.00% $ $ $ $ 
$ 0.00% $ $ $ $ 

· $ - 0.00% $ $ $ $ 
$ 868,400.00 55.82% $ 185,569.50 $ 297,470.00 $ 483,039.50 $ 48,303.95 
$ 0.00% $ $ $ - $ 
$ 0.00% $ $ $ $ -

· $ 0.00% $ . $ $ $ -
$ 1,030,000.00 38.30% $ 174,000.00 $ 220,520.00 $ 394,520.00 $ 39,452.00 

· $ 0.00% $ . $ - $ $ 

- $ 0.00% $ $ - $ $ 

- $ 0.00% $ $ $ $ 
$ 42,308.00 26.79% $ 11,335.58 $ $ 11,335.58 $ 1,133.56 

(7,693.34) $ 7,292,013.66 55.71% $ 2,754,561.73 $1,307,724.90 $ 4,062,286.63 $ 405,500.48 
$ 600,376.00 51.00% $ 205,796.24 $ 100,395.52 $ 306,191.76 $ 30,619.18 
$ 50,000.00 100.00% $ 50,000.00 $ $ 50,000.00 $ 5,000.00 

7,893.34 $ 307,693.34 0.00% $ $ $ . $ · 
$ 300,000.00 0.00% $ $ $ $ -
$ 50,760.00 100.00% $ 50,760.00 $ $ 50,760.00 $ 5,076.00 

· $ 135,932.00 51.00% $ 46.855.76 $ 22,469.56 $ 69.325.32 $ 6,932.53 

7,693.34 $ 1,444,761.34 32.97% $ 353,412.00 $ 122,865.08 $ 476,277.08 $ 47,627.71 

0.00 $ 1'1,736,775.00 51.95% $3,107,973.73 $1,430,589.98 $4,538,563.71 $453,218.19 

· $ $ - $ . $ $ -
0.00 $ 8,736,775,00 51.95% $ 3,107,973.73 $1,430,589.98 $ 4,538,563.71 $453,218.19 

PREVIOUS NET AMOUNT REMAINING Te 
BILLING DUE BILL 

$ $ $ 11.138.00 
$ $ 
$ $ 
$ $ $ 
$ $ $ 7,052.00 
$ $ 
$ $ 
$ . $ $ -
$ $ $ 29,816.00 
$ $ $ 
$ $ $ 
$ - $ $ -
$ 27,658.80 $ $ 48,068.00 
$ $ $ -
$ $ $ 
$ $ $ -
$ $ - $ 77,400.00 
$ - $ $ 
$ $ $ 
$ $ - $ -
$ 89,496.00 $ 87,876.00 $ 81,640.00 
$ $ $ 
$ $ $ 
$ $ · $ -
$ 167,012.55 $ 267,723.00 $ 385,360.50 
$ $ $ 
$ $ $ 
$ - $ - $ 
$ 156,600.00 $ 198,468.00 $ 635,480.00 
$ $ $ 
$ $ · $ 
$ - $ · $ -
$ 10,202.02 $ - $ 30,972.42 

$ 2,479,743.75 $1,176,952.40 $ 3,230,313.02 
$ 185,216.61 $ 90,355.97 $ 292.544.70 i 
$ 45,000.00 $ $ . 
$ $ $ 307,693.34 
$ . $ $ 300,000.00 
$ 45,684.00 $ $ 
$ 42,170.19 $ 20,222.60 $ 66,606.68 

$ 318,070.80 $ 110,571'1.57 $ 966,1'144.72 

$2,797,814.55 $1,287,530.97 $ 4,197,157.74 

$ - $ $ 

$2,797,814.55 $1,287,530.97 ~4,197,157.74 



CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (2 OF 2) 


AMOUNT OF ORIGINAL CONTRACT $ 8,736,775.00 WORK COMPLETED TO DATE (Col. 7) $ 4,538,563.71 
EXTRAS TO CONTRACT $ 0.00 TOTAL RETAINED (Col. 9) $ 453,218.19 
TOTAL CONTRACT AND EXTRAS $ 8,736,775.00 NET AMOUNT EARNED (Col. 8 - Col. 9) $4,085,345.52 
CREDITS TO CONTRACT PREVIOUSLY PAID (Col. 10) $ 2,797,814.55 
ADJUSTED TOTAL CONTRACT $8,736,775.00 NET AMOUNT DUE THIS PAYMENT (Col. 111 $1,287,530.97 

These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontracts, suppliers workers and employees 
no as enlarging or allering the application or effect of existing lien laws. 

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; 
that suppliers of materials services, labor and all Subcontractors (including all signified sublevels thereof) are being currently paid; 
that the Waivers of Lien submitted herewith by affiant for affiant and each of the aforesaid persons are true, correct and genuine; 
that each and every Waiver of Lien was delivered unconditionally. 
that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; 
that said Waivers of Lien include such Waivers of Lien from all subcontractors, suppliers of material or other agents 
acting on behalf of affiant in connection with the work or arising out of the work; 
that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and materials 
for which a claim could be made and for which a lien could be filed; 
that neither the partial payment for any part thereof has been assigned; 
that said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payment that 
have been made to said Contractor by or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, 
that said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF CHICAGO that amount or amounts so paid; and 
that if any lien remains unsatisfied after all payments are made, the Contractor will refund the PUBLIC BUILDING COMMISSION OF CHICAGO 
all moneys that the latter may be compelled to pay in discharging such a lien including all costs and reasonable attorney's fees. 

Signed ~~~ 
(to15e signed by the Pre'Wdent or Vice PreSident) 

Subscribed and sworn to before me this 
day of September, 2012 

30 th 

Print Name: Alan L. Orosz ~4,~ 
Title: Chief Financial Officer 

Notary Public •0 
My Commission Expires 1/9/2013 

... 
OFFICIAL SEAL 


ELIZABETH ATUCKER 

NOTARY PUBLIC -STATE OF ILLINOIS 


MY COMMISSION EXPIRES:01109/13 
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