
Public Building Commission of Chicago 
Contractor Payment Information 

 

Follow this project on Twitter @PBCChi #TaftFreshmanAcademy 
 

 

 

Project: Read Dunning (Taft) Site Improvements  

Contract #: PS3012K-001‐004 

Contractor: Cordos Development & Associates LLC 

Payment Application:  2   

Amount Paid: $ 9392.13 

Date of Payment to Contractor:  12/2/20 

 The posting of all or any portion of a Contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
Contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The PBC makes no 
representations or warranties with respect to any of the information 
provided by Contractors on the Contractors’ payment applications.  If 
you are a subcontractor, and have any questions regarding the 
information on a posted payment, you should contact the Contractor. 

 

 

 

 

 

 

 

 

  

https://twitter.com/search?q=%23taftfreshmanacademy%20OR%20%23ReadDunningSchool%20from%3Apbcchi&src=typd&lang=en


Invoice Summary
DATE INVOICE #

CORDOS DEVELOPMENT & ASSOCIATES,LLC 05161-004--02

10 W Hubbard street, Suite 2B 11/5/2020

Chicago, IL 60654

PHONE# 312.464.1788 FAX: 312.464.1787

BILL TO: PROJECT:

Contract #

Job Order #

Project Address:

Project Name:

Pay Ap #

05161-004-02

Description

CONTRACT INVOICE SUMMARY

A. Total Contract Value to Date 93,921.30$            

B. Total Amount Earned 93,921.30              

C. Less Retention 0% $0.00 0

D. Total Amount Earned Less Ret. 93,921.30$            

E. Less Previously Approved/Paid 84,529.17$            

F. Amount Due This Period 9,392.13$              

G. Contract Balance -$                       

TOTAL AMOUNT DUE THIS INVOICE 9,392.13$         

Contractor :

By: Date:

Total Amount Due This Invoice 9,392.13$         

Chicago, IL 60602 Taft Freshman Academy Site Improvements

09/01/20-10/31/2020

Work Period

Public Building Commission of Chicago PS3012K-001

Accounts Payable 05165-PS3012K-001-004

50 W Washington Street, Room 200 4071 Oak Park Ave, Chicago, IL 60634

11/05/2020



APPLICATION AND CERTIFICATION FOR PAYMENT
To OWNER: Chicago Public Building Commisson APPLICATION NO: 2 DISTRIBUTION TO:

PROJECT : Taft Freshman Academy Site Improvements
Job Order No. 05165-PS3012K-001-004 PERIOD FROM: 1-Sep-20 X Owner

From CONTRACTOR: Cordos Development & Associates LLC PERIOD TO: 30-Sep-20 X Architect

10 W. Hubbard St., Suite 2B, Chicago, IL 60654

Application is made for payment, as shown above, in connection with the 
Continuation Sheet, attached.

1. ORIGINAL CONTRACT SUM  

2. NET CHANGE BY CHANGE ORDERS

3. CONTRACT SUM TO DATE

4. TOTAL COMPLETED TO DATE

5. RETAINAGE

6. TOTAL EARNED LESS RETAINAGE

7. LESS PREVIOUSLY PAID

8. CURRENT PAYMENT DUE

9. BALANCE TO FINISH, INCLUDING RETAINAGE

NET CHANGES by Change Order
ARCHITECT

By: _________________________________  Date: ___________________

Total Approved this Month -                            with the Contract Documents, and the Contractor is entitled to payment of
TOTALS the Amount Certified.

Total Changes Approved in  previous 
month by Owner

-                            Owner that to the best of its knowledge, information, and belief that the
Work has progressed as indicated, the quality of the work is in accordance

0.00 CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observation

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS and the data comprising this application, the Architect certifies to the

Notary Public:__________________________________________
9,392.13 My Commission Expires: __________________________

93,921.30 County of : Cook

84,529.17 Subscribed and sworn before me this ____ day of ________, 2020

0.00
State of: Illinois

93,921.30 CONTRACTOR:  

93,921.30 By: _________________________________  Date: ___________________

previous Certificates for Payment were issued and payments were received 
0.00 from the Owner, and that the current payment shown herein is now due.

CONTRACTOR'S APPLICATION FOR PAYMENT
The undersigned Contractor certifies that to the best of the Contractor's 
knowledge, information, and belief the work covered by this Application
for Payment has been completed in accordance with the Contract Documents,

93,921.30 that all amounts have been paid by Contractor for work for which  

11/03/2020

3rd Nov

07/07/2022

e observation
ies to the

_
20

_____
20202020202020202020020220200202 2

HITECTT

___________________________ ________ November 5, 2020



CONTINUATION SHEET
Project: TFASI Job Order No. 05165-PS3012K-001-004 Application 2                        

Project Address: 4071 N. Oak Park Ave., Chicago, IL 60634 Period From 1-Sep-20
General Contractor: Cordos Development & Associates LLC Period To 30-Sep-20

GC Address: 10 W. Hubbard St., Suite 2B, Chicago, IL 60654

Item  Original 
Contract Sum 

 Contractor  Change Orders   Contract Sum 
to Date 

 Completed and 
Stored to Date 

 Percent 
Complete 

 Previously Paid  Current Invoice   Retainage 
 Balance to 

Finish incl 
Retainage 

FEES & INSURANCE 15,578.07               -                       15,578.07         15,578.07        100.00% 14,020.26            1,557.81               -                     -                    
Overhead & Profit 13,646.68               Cordos -                       13,646.68         13,646.68        100.00% 12,282.01            1,364.67               -                     -                    
Insurance 1,931.39                 Cordos -                       1,931.39           1,931.39          100.00% 1,738.25              193.14                  -                     -                    

7,243.23                 -                       7,243.23           7,243.23          100.00% 6,518.91              724.32                  -                     -                    
Fence Rental 387.00                    Cordos -                       387.00              387.00              100.00% 348.30                  38.70                    -                     -                    
Portable Toilet 270.00                    Cordos -                       270.00              270.00              100.00% 243.00                  27.00                    -                     -                    
Power-wash Labor 4,000.00                 Cordos -                       4,000.00           4,000.00          100.00% 3,600.00              400.00                  -                     -                    
Superintendent Labor 2,586.23                 Cordos -                       2,586.23           2,586.23          100.00% 2,327.61              258.62                  -                     -                    

EXTERIOR IMPROVEMENTS 71,100.00               -                       71,100.00         71,100.00        100.00% 63,990.00            7,110.00               -                     -                    
Topsoil Import and Placement 71,100.00               A2 Landscaping -                       71,100.00         71,100.00        100.00% 63,990.00            7,110.00               -                     -                    

TOTALS 93,921.30               -                       93,921.30         93,921.30        100.00% 84,529.17            9,392.13               -                     -                    

GENERAL CONDITIONS




