


**PUBLIC BUILDING COMMISSION OF CHICAGO  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 2**


Project Name: 12<sup>th</sup> District Police Station Date: February 14, 2006 (Board Approval)  
 Project Location: South Ashland Ave between 14<sup>th</sup> and 15<sup>th</sup> Streets, Chicago Project Number:  
 Owner Agency: City of Chicago Police Department Agreement PS Number: PS624


Owner Agency Signature, Title & Date  
 Project Services: Architect of Record Portfolio Manager: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 2 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: VOA Associates, Inc.  
 Phone Number: (312) 554-1400  
 Contact Name: Kevin M. Curran

 COO 3/17/06  
 Consultant Signature, Title & Date

County of Cook  
 State of IL (Seal of Notary)  
 Notary Public 



Subscribed and sworn to before me  
 this 14<sup>th</sup> day of March, 20006  
 My commission expires 06/16/2008

**CHANGE IN SCOPE OF SERVICE:**

- The Consultant will provide additional services. The additional services include programming, design, and contract document revisions for parking site lighting and security cameras. The additional services also include incorporating these elements into the LEED certification submittal.

**COMPENSATION**








- The Consultant's fee is increased by a not-to-exceed amount of \$3,816.00.

Budget Code:

**TOTAL: \$3,816.00**

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or  
 2. The change is germane to the original Agreement as signed, or  
 3. The change is in the best interest of the PBCC and authorized by laws.

**APPROVAL**

	3/20/06		3/20/06
Portfolio Manager	Date	Managing Architect	Date
	3/20/06		3/20/06
Director of Construction	Date	Director of Procurement	Date
	3/27/06		3/27/06
Executive Director	Date	Secretary of the PBCC (If Required)	Date
			
Chairman of the PBCC (If Required)	Date		