

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 7**

Project Name: N/A Date: March 14, 2006 (Board Approval)
 Project Location: N/A Project Number: N/A
 Owner Agency: N/A Agreement PS Number: PS1249

(signature not required – only required for user-directed changes)

Owner Agency Signature, Title & Date
 Project Services: Construction Manager – Demolition for Various Sites Commission Contact: John Montgomery

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 7 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Cotter Consulting, Inc. Consultant Signature, Title & Date
 Phone Number: (312) 696-1200
 Contact Name: Anne Edward-Cotter

County of DuPage Subscribed and sworn to before me
 State of IL (Seal of Notary) this 23 day of March, 2006
 Notary Public Linda L. Shives My commission expires 4-27-2008



CHANGE IN SCOPE OF SERVICE:
 - The Completion Date of Services is modified from ~~from~~ to August 31, 2006.
COMPENSATION
 - This amendment does not include an increase in the Consultant's compensation.
 Budget Code:

TOTAL: \$0.00 (No Increase)

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

<u>[Signature]</u> Commission Contact	<u>2006/03/24</u> Date	<u>[Signature]</u> Managing Architect	<u>3/24/06</u> Date
<u>[Signature]</u> Director of Construction	<u>4/6/06</u> Date	<u>Allen Berardin</u> Director of Procurement	<u>3/23/06</u> Date
<u>[Signature]</u> Executive Director	<u>4/6/06</u> Date	<u>Edmund John</u> Secretary of the PBCC (If Required)	<u>4/7/06</u> Date
<u>[Signature]</u> Chairman of the PBCC (If Required)	<u>4/6/06</u> Date		