

**PUBLIC BUILDING COMMISSION OF CHICAGO
FIRST AMENDMENT
CONTRACT NUMBER PS1936**

THIS FIRST AMENDMENT AGREEMENT is made and entered into as of the 10th day of December, 2013, and shall be deemed and taken as forming a part of the Agreement for Engineer of Record Services ("Agreement") between by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **THORNTON TOMASETTI** ("Engineer") dated December 21, 2012 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Engineer have heretofore entered into an Agreement dated the 21st day of December, 2012, wherein the Engineer is to provide Engineer of Record Services for the Chicago Public Safety Headquarters Façade Repair Project; and

WHEREAS, the Commission and Engineer now desire to amend the Agreement to include Additional Services performed and associated compensation due to Engineer;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. **Recitals**

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. **Section II. Scope of Services**

Section D – Construction Administration is revised to add the following:

Item 10. Engineer will provide the following services:

- 2.1. Additional eight (8) weeks of construction administration oversight and close-out services performed during the period August 29, 2013 through October 16, 2013.

3. **Section VI. Fees**

Item A.4 Construction Administration is revised to include as follows:

The Engineer shall be paid a lump sum amount of \$20,000.00 for the Additional services outlined in Item 2.1 of this Amendment 1.

Execution of this Amendment by the Engineer is duly authorized by the Engineer, and the signature(s) of each person signing on behalf of the Engineer have been made with the complete and full authority to commit the Engineer to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

PUBLIC BUILDING COMMISSION OF CHICAGO
FIRST AMENDMENT
CONTRACT NUMBER PS1936

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 1.

PUBLIC BUILDING COMMISSION
OF CHICAGO

Rahm Emanuel
BY: _____ Date: _____
Rahm Emanuel
Chairman

ATTEST:

Lori Lyppson
BY: _____ Date: 2/10/14
Lori Lyppson
Secretary

ENGINEER

THORNTON TOMASETTI
By: *William Tomasetti* _____ Date: 12.12.2013
Principal


Subscribed and sworn to me this

12 day of Dec 2013.

Ronalda M Habbe
Notary Public

My Commission expires: 4/2/2017

(Seal of Notary)



Approved as to form and legality

Amber L. Fred 12-16-13
Neal & Leroy, LLC