
Public Building Commission of Chicago 
Contractor Payment Information 

 

Follow this project on Twitter @PBCChi #ReadDunningSchool 
 

 

 

Project: Read Dunning School – New Construction 

Contract Number: C1591   

General Contractor: K.R. Miller Contractors Inc. 

Payment Application: #5 

Amount Paid: $ 942,776.38 

Date of Payment to General Contractor: 8/27/18 

 The posting of all or any portion of a contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The posting of this 
information is provided for in the PBC’s Standard Terms and 
Conditions for Construction Contracts Section 16.09 entitled, Prompt 
Payment to Subcontractors.  The PBC makes no representations or 
warranties with respect to any of the information provided by 
contractors on the contractors’ payment applications.  If you are a 
subcontractor, and have any questions regarding the information on a 
posted payment application, you should contact the general 
contractor. 
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FJRO.JECT:

of 123t2018

Read Dunning School " New Construction

5
07p1/:qJ9 . .

G1 591

PUBLIC BLIILDING COMMISSION OF CHICAGO
EXHIBIT S

CERTIFICATE OF ARCI.IITECT. ENGINEER

p-zqlrqq:"o_.
Pay Application No :

For th(} Period:
Contracl No :

lnaccordancewilhResolutionNu, C1591---.-._,adoptedbythePublicBuildingCcrmnrissionofChicagoon_3/13/2018_,relatingtothe
$-51,137,000.O0-Revenuo Bonds issued by the Public Building Commission of Chicago for lhe financing of this project (and all terms used herein shalt have the
same meaftino as In said Resolution), I hereby certify to the cornmission and to its Trustoe, thal

I obligations in the amounts slaled herein have been incuned by the Commisslon and that each item thereof is a proper
Construction Accor||tt and has nol been oaid: and

2. No dmount hereby approved for payment upon any oontrac( will, whan added to all amounts prevlously paicj upon such contract, exceed 90% o1
curr"enl estimates appfoved by the Architect - Elgineer until the aggregate qmount of payments wilhheld equals 5% of the Contract Price (said
relained funds being payable as sel foflh in said R?solution),

against the

2.630.'145.38

but Not to Exceed 5% of Contraci ptico
Liens and Other Withholding

Liquidated Damages Withhetd

TOTAL PAID TO DATE (lnclude this Payment)

LE$Sr AMoUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

b)

1,687.369.00

942,776.38

25,2018

K,R. Miller gontractors, Inc.
1624 Colonlal Parkway, lnverenss, lL 60067

FOR: Read Dunning School - New Construction

ls now entitled to the sum oft

.IOTAL 
AMOUNT EARN

L-o-IA!nEIFJ!"TQl!__!_oJ_eJe_
a) Reserve \A/ithbeld @ 1 mounl Earned,

Architect E
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FoR PARTIAL PAYMENT (4 of 4I

contractor certifles that to the best of its knowledge, infblnation and belief, the work is in accordanqe with the Contract Documents; that suppliers of
nraterials, services' labor and all Subcontractors (including all significant sublevels thereof) are being cunently paid, and that the amolrnt of the payments
applied for are.iustified. These provisiorls should not be constntecl as conferring any rights hereunder for the benefit ofSubcontractors, suppliers, workers or
employees, nor as enlarging or altering tl-re application or efrect of existirrg lien laws,

That the waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to clefeat the validity of any of said Waivers of Lien; that said waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the worl< or
arising out of the Work; and that so far as a1'fiant has knowledge or information, the said Waivers of Lien include all the labor and material fbr which a claim
could be urade and for which a lien could be filed,

That neither the partial payment nor any part thereofhas been assigned.

That said Contractor herein expressly affirms that shor"rld it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the pUBLIC BUILDING COMMTSSToN oF
uH'lcAGO the amount or amounts so paid; and if any lien remains unsatisfied afler all payments are rnade, the Contractor shall refund to the pUBLIC

ILDING COMMISSION oF CHICAGO all moneys that the latter rray be compelled to pay in discharging such a lien including all costs and a reasonable
fbe

Laurie LaBeck - iller Contractors, Inc,
Project Accountant

this 23rd day of .luly, 2018,

12t01t2018

AMOUNT OF ORIGINAL
CONTRACT $51,137,000.00 TOTAL AMOUNT REQUESTED $2,856,146.31

EXTRAS TO CONTRACT $0.00 LESS 1O% RETAINED $226,000.93

OTAL CONTRACT AND EXTRA $51,137,000,00 NET AMOUNT EARNED $2,630,145.39

CREDITS TO CONTRACT $0,00
AMOUNT OF PREVIOUS

PAYMENTS $1,697,369.00

ADJUSTED CONTRACT PRICE $51,137,000.00 AMOUNT DUE THIS PAYMENT $942,776.38

BALANCE TO COMPLETE $48,506,854.62

Subscribed and sworn to before

My Commission expires:

35itfB!fiH.
^ff$",i#si3,,"mg,,!,m,
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